

# ASOTIN CREEK WLA WEATHERLY UNIT ELK FENCE REPLACEMENT

DIRECTOR: KELLY SUSEWIND

PROGRAM DIRECTOR: TIMOTHY W. BURNS, P.E.

CHIEF ENGINEER: GLENN F. GERTH, P.E.



DATE: MAY 2022

PROJECT NO. AN:R13:2022-1

PROJECT MANAGER: RAY MOSBERGER

### WDFW Title VI Clause

It is the policy of Washington Department of Fish and Wildlife (WDFW) to provide equal access to its programs, services, activities, and facilities under Title VI of the Civil Rights Act of 1964, Section 504 of the Rehabilitation Act of 1973, Title II of the Americans with Disabilities Act of 1990, the Age Discrimination Act of 1975, and the Architectural Barriers Act of 1968. WDFW is a recipient of state and federal financial assistance.

WDFW prohibits discrimination on the basis of race, color, religion, national origin, including language, sex, age, mental or physical disability, reprisal, sexual orientation, status as a parent, and genetic information.

If you believe you have been discriminated against, please contact the WDFW Title VI Manager, PO Box 43139, Olympia, WA 98504, or online at: <a href="https://wdfw.wa.gov/accessibility/grievances">https://wdfw.wa.gov/accessibility/grievances</a> within 20 calendar days of the alleged incident to file a formal complaint, or you can file with the Washington State Human Rights Commission directly at: 1-800-233-3247, or you can write to: Chief, Public Civil Rights Division, Department of the Interior, 1849 C Street NW, Washington DC 20240.

Persons who need to receive this information in an alternative format, different language, or who need a reasonable accommodation to participate in WDFW sponsored public meetings, or other activities, may contact the Title VI Manager by phone at: (360) 902-2349, or TDD (711), or email <a href="mailto:Title6@dfw.wa.gov">Title6@dfw.wa.gov</a>.

If you need further assistance or information, please contact the Olympia office of the Washington Department of Fish and Wildlife: (360) 902-2464, or Telecommunications Device for the Deaf, TDD (711).

# ASOTIN CREEK WLA WEATHERLY UNIT ELK FENCE REPLACEMENT TABLE OF CONTENTS

	ON 0 - BID DOCUMENTS, INFORMATION GENERAL CONDITIONS Notice to Contractors Vicinity Map to Bid Opening Site	00700 00701 00702 00703 00704	General Conditions Definitions Insurance and Bonds Time and Schedule Specifications, Drawings, and Other
00100 00110 00120 00130 00135 00140 00145 00150 00155 00160	Instructions to Bidders Prebid Requirements Required Bid Documents Bid Format Bid Opening Bid Submittal Deadline Reasonable Accommodations Mandatory Responsibility Criteria Basis of Award Period of Acceptance	00705 00706 00707 00708 00709 00710 <b>00800</b> 00802	Documents Performance Payments and Completion Changes Claims and Dispute Resolution Termination of the Work Miscellaneous Provisions  Supplemental Conditions Builders Risk Insurance
00170 00175 00180	Payment and Performance Bonds Builders Risk Insurance Interpretations	00810	Abbreviations of Administrative Organizations
00190 00195	Minority and Women's Business Enterprise (MWBE) Participation Contract Responsiveness	01010 01011 01012	ON 1 – GENERAL REQUIREMENTS  Summary of Work  Owner Furnished Items  Contract Time
00200 00230 00235 00240 00250 00260 00270 00280	Contractor Checklist Prior to Contract Execution Prior to Notice to Proceed Submit With Pay Request During Progress of Contract For Substantial Completion For Final Completion For Retainage to be Released  Bid Form	01025 01030 01040 01060 01100 01200 01300 01510 01730	Unit Price Measurement & Payment Schedule of Values Coordination Regulatory Requirements Special Project Procedures Project Meetings Contractor Submittals Temporary Utilities Operations and Maintenance (O&M) Manuals
<b>00400</b> 00420 00440	Supplements to Bid Form Qualification Questionnaire Supplemental Bidder Responsibility Criteria	• Ina	CHMENT 1 – MONITORING PLAN dvertent Discovery Plan for Cultural sources (IDP)
00500	Agreement Form	<b>DIVISIO</b> 02000 02050	ON 2 – SITE WORK  General Site Work Provisions  Demolition
<b>00600</b> 00620	Bond and Certificates Retainage in Lieu of Performance Bonds Option on Contracts of \$150,000 or Less		Excavation, Backfill, and Compaction
00630 00640 00650 00660	Retainage Options Certificate of Liability Insurance Schedule of Values Verification of Monthly Payments to MWBEs Form Statement of Apprentice Journeyman	DIVISIO	<u> </u>
00070	Participation Form		

Rev. 02/2022

# SECTION 00030 NOTICE TO CONTRACTORS

Sealed bids for the following Public Works Project will be received until 2:00 p.m. on May 26, 2022 at 600 Capitol Way North, MS: 43158, Olympia, Washington, 98501-1091, and will be publicly opened and read.

Due to the safety and health of the public and employees WDFW CAMP is temporarily closing Bid Openings to public attendance. Bid opening results will be made public within 24 hours of opening.

Please Note: The Public will not be able to attend this bid opening.

PROJECT: NUMBER:

Asotin Creek WLA Weatherly Unit Elk Fence Replacement AN:R13:2022-1

Provide all labor, material, equipment, and permits to remove and reconstruct 3.4 miles of Elk Fence at the Department's Asotin Creek Wildlife Area Weatherly Unit, located at GPS Coordinates 46.111768, -117.252862, Washington, in both Asotin and Garfield Counties.

Engineer's Estimate: \$600,000

A **RECOMMENDED** pre-bid ATV tour is scheduled at 1:00 p.m. on May 17, 2022 at the Department's Asotin Creek Wildlife Area, Weatherly Unit, located at 46.296877°, -117.443423°, Washington, in Garfield County. Bring your own ATV equipment. The route is a steep, uneven, two-track trail. Individuals are responsible for their own safety. Bidders may also walk at their own pace. Distance from the access gate to the beginning of the project is 3.5 miles. Observing the entire fence line and back entails 14 miles roundtrip. No questions will be answered on-site; questions should be directed to <a href="mailto:CAMP.Bids@dfw.wa.gov">CAMP.Bids@dfw.wa.gov</a>.


For access to Drawings, Specifications, Addenda, plan holders list, and additional information for this project, please visit Builders Exchange of Washington, Inc. at <a href="http://www.bxwa.com">http://www.bxwa.com</a> – the official projects bidding affiliate for WA Department of Fish and Wildlife Public Works bidding projects. Click on "Posted Projects"; "Public Works", "Washington State Department of Fish and Wildlife", "Projects Bidding."

For information or technical questions regarding this project, email <a href="mailto:CAMP.Bids@dfw.wa.gov">CAMP.Bids@dfw.wa.gov</a> with the project title and project number in subject line. This email may also be used to request copies of the project's posted documents (Drawings, Specifications, Addenda).

Minority and Women's Business Enterprises (MWBE) are encouraged to participate in the bidding as prime contractors, subcontractors, or suppliers.

WASHINGTON DEPARTMENT OF FISH AND WILDLIFE Timothy Burns, Capital and Asset Management Program Director By

Glenn F. Gerth, P.E., Chief Engineer Capital and Asset Management Program



# SECTION 00100 INSTRUCTIONS TO BIDDER

# 00110 PREBID REQUIREMENTS

- A. Carefully examine all project documents.
- B. Be fully informed of all existing conditions and limitations, including any activities by City, County, State, Federal or private entities affecting access to the project.
- C. Include in the bid sufficient amount to cover all costs required by Bid Documents to complete the work, but not limited to applicable federal, state, and local taxes (except State Retail Sales Tax), insurance, bonding license(s), payment of prevailing wage rates, L&I filing fees, and all costs that may be necessary to complete the work.
- D. No Apprenticeship Participation requirements for projects estimated less than \$1,000,000.
- E. The project is not federally funded.

## 00120 REQUIRED BID DOCUMENTS

Failure to submit ALL PAGES of the following forms is sufficient cause to reject the bid.

- A. <u>Bid Form</u>: The ENTIRE current Bid Form Section 00300 must be signed. Check for addenda at Builders Exchange of Washington, Inc. (<a href="http://www.bxwa.com">http://www.bxwa.com</a>) before submitting bid.
- B. **Standard Questionnaire for Qualification of Contractors Form**: Submit the completed form with bid form.
- C. <u>Bid Bond</u>: For bids of \$35,000 or less, no bid guarantee is required. Bids greater than \$35,000 shall be accompanied by a certified check, cashier's check, or bid bond payable to the Treasurer of the State of Washington in an amount equal to at least five-percent of the bid as evidence of good faith and as a guarantee that, if awarded the Contract, the bidder will execute the Contract and give separate bond as required, see Section 00702.06.

# 00130 BID FORMAT

A. Each bid must be submitted on the current Bid Form, Section 00300 contained in these Bid Documents. Place your required bid documents into an envelope clearly marked on the outside with "BID ENCLOSED", the project name, and project number. Envelope shall clearly identify your Company's name and address as shown below.

Company Name
Address
City, State Zip

BID ENCLOSED
PROJECT NAME
PROJECT NUMBER
BID OPENING

B. No oral, email, telephonic, faxed bids or modifications will be accepted or considered.

# 00135 BID OPENING

Bidders must submit their bid to the Washington Department of Fish and Wildlife, Capital and Asset Management Program, located at 600 Capitol Way North, MS: 43158, Olympia, Washington 98501-1091 before the bid submittal deadline for this solicitation. Sending your bid through the United States Postal Services (USPS) or United States Express Mail will not guarantee your bid will be received at the above location on time.

PLEASE NOTE: As a state agency, USPS mail is routed through the State's Consolidated Mail Service with unpredictable delivery times. We encourage the following:

- Hand delivery;
- Courier service:
- Allow sufficient amount of time;
- Third party (i.e. Federal Express, United Parcel Service) for overnight delivery;
- Clearly label the outside of your envelope using the format in Section 00130.

### 00140 BID SUBMITTAL DEADLINE

- A. Sealed bids for this project will be received by an authorized representative within the Washington Department of Fish and Wildlife, Capital and Asset Management Program located at 600 Capitol Way North, MS: 43158, Olympia, Washington, 98501-1091 until the time and date indicated on the current Bid Form, Section 00300. Due to the safety and health of the public and employees, WDFW CAMP has temporarily closed Bid Openings to public attendance. Bid opening results will be made public within 24-hours of opening.
- B. Bids submitted after deadline will not be accepted.

## 00145 REASONABLE ACCOMMODATIONS

- A. Persons with disabilities who need reasonable accommodations to participate in the bid openings are invited to contact Capital and Asset Management Program at (360) 902-8300 or <a href="mailto:CAMP.Bids@dfw.wa.gov">CAMP.Bids@dfw.wa.gov</a>. Reasonable accommodation requests should be received at least three business days prior to the bid opening to ensure availability.
- B. <u>Bid Results</u>: After bid opening, bidders may obtain bid results from Builders Exchange of Washington, Inc. at <a href="http://bxwa.com">http://bxwa.com</a> the next business day.

# 00150 MANDATORY RESPONSIBILITY CRITERIA

Before award of a public works contract, a bidder must meet the following mandatory responsibility criteria under RCW 39.04.350 (1) to be considered a responsible bidder and qualified to be awarded a public works project. The bidder must:

- A. At time of bid submittal, have a certificate of registration in compliance with Chapter 18.27 RCW;
- B. Have a current state Unified Business Identifier (UBI) number;
- C. If applicable, have industrial insurance coverage for the bidder's employees working in Washington as required in Title 51 RCW; an employment security department number as required in Title 50 RCW; and a state excise tax registration number as required in Title 82 RCW;

- D. Not be disqualified from bidding on any public works contract under RCW 39.06.010 or 39.12.065(3);
- E. If bidding on a public works project subject to the apprenticeship utilization requirements in RCW 39.04.320, not have been found out of compliance by the Washington State apprenticeship and training council for working apprentices out of ratio, without appropriate supervision, or outside their approved work processes as outlined in their standards of apprenticeship under Chapter 49.04 RCW for the one-year period immediately preceding the date of the bid solicitation;
- F. Have received training on the requirements related to public works and prevailing wage under this chapter and Chapter 39.12 RCW. The bidder must designate a person or persons to be trained on these requirements. The training must be provided by the Department of Labor and Industries or by a training provider whose curriculum is approved by the department. The department, in consultation with the prevailing wage advisory committee, must determine the length of the training. Bidders that have completed three or more public works projects and have had a valid business license in Washington for three or more years are exempt from this subsection. The Department of Labor and Industries must keep records of entities that have satisfied the training requirement or are exempt and make the records available on its web site. Responsible parties may rely on the records made available by the department regarding satisfaction of the training requirement or exemption; and

Labor and Industries (LNI) Training Information Link: <a href="https://www.lni.wa.gov/TradesLicensing/PrevWage/Contractors/Training.asp">https://www.lni.wa.gov/TradesLicensing/PrevWage/Contractors/Training.asp</a>

G. Within the three-year period immediately preceding the date of the bid solicitation, not have been determined by a final and binding citation and notice of assessment issued by the Department of Labor and Industries or through a civil judgment entered by a court of limited or general jurisdiction to have willfully violated, as defined in RCW 49.48.082, and provision of Chapter 49.46, 49.48 or 49.52 RCW.

# 00155 BASIS OF AWARD

The lowest responsive bid and responsible bidder is based upon the Base Bid. The Owner reserves the right to award the contract amount based on any or all of the bid items listed, to restrict the contract amount to the funds available, and to reject any or all bids for any reason whatsoever and waive informalities.

# 00160 PERIOD OF ACCEPTANCE

All bids may be held 45 calendar days from bid opening date. At the end of this period, the three lowest bids may be retained for 15 additional days, or as may be further extended by the Owner with the approval of the bidding companies.

# 00170 PAYMENT AND PERFORMANCE BONDS

- A. Base bids greater than \$150,000; Contractor shall provide separate Payment and Performance Bonds, each executed by Contractor and Contractor's Surety.
- B. Base bids \$150,000 or less, Contractor shall provide separate Payment and Performance Bonds, each executed by Contractor and Contractor's Surety, unless the Contractor agrees Owner may, in lieu of the bond(s), retain 10 percent of the Contract Sum for the period allowed by RCW 39.08.010.
- C. For additional information see Section 00702.04.

# 00175 BUILDERS RISK INSURANCE

Builders Risk Insurance is not required, see Section 00802.07.

# 00180 INTERPRETATIONS

For information or technical questions regarding this project email <a href="mailto:CAMP.Bids@dfw.wa.gov">CAMP.Bids@dfw.wa.gov</a> with the project title and project number in subject line and address questions to the Project Manager. Questions resulting in changes to the scope or nature of the drawings, specifications, or bid documents will be answered by addendum/addenda reflective of the Owner's process.

The Owner will <u>NOT</u> answer questions received after 2:00 p.m. on <u>May 19, 2022</u>. All addenda issued are part of the bid documents. The Owner will not be responsible for any oral interpretations.

# 00190 MINORITY AND WOMEN'S BUSINESS ENTERPRISE (MWBE) PARTICIPATION

Minority and Women's Business Enterprises (MWBE) are encouraged to participate in the bidding as prime contractors, subcontractors, or suppliers.

## 00195 CONTRACT RESPONSIVENESS

Contractor shall return all required contract documents and signed contract no later than 21 calendar days from date of Award Letter.

END OF SECTION 00100

# SECTION 00200 CONTRACTOR CHECKLIST

# 00230 PRIOR TO CONTRACT EXECUTION

Submit the following to WDFW's Contract Administrator within 21 calendar days from the date of the Award Letter:

- A. Signed Public Works Contract Agreement.
- B. Performance and Payment Bonds Forms: Separate performance and payment bonds executed by Contractor and Contractor's Surety.
- C. Retainage in Lieu of Performance Bond Option on Contracts of \$150,000 or Less: If Contractor elects, Owner may retain ten percent of the Contract Sum in lieu of the Performance and Payment Bonds, see Section 00620.
- D. Retainage Options Form, see Section 00630.
- E. Certificate of Liability Insurance Form, see Section 00640.
- F. Statewide Payee Form, Form W-9, Request for Taxpayer ID Number and Certification: for General Contractors and Subcontractors.

# 00235 PRIOR TO NOTICE TO PROCEED

- A. Provide to the Project Manager:
  - 1. List of subcontractors and major suppliers of work and materials greater than \$2,500.
  - 2. Construction Schedule for approval, see Section 00703.2.
  - 3. Schedule of Values for approval, see Section 00650.
- B. Attend preconstruction conference.

# 00240 SUBMIT WITH PAY REQUEST

- A. First invoice: include Statement of Intent to Pay Prevailing Wage Rates for Contractor and all Subcontractors, filed and approved by the Department of Labor and Industries (L&I). Information regarding Prevailing Wages is found at the L&I website: <a href="http://www.lni.wa.gov/TradesLicensing/PrevWage/IntentAffidavits/File/default.asp">http://www.lni.wa.gov/TradesLicensing/PrevWage/IntentAffidavits/File/default.asp</a>.
- B. All invoices: include Verification of Monthly Payments to MWBEs, see Section 00660.
- C. For contract sums of \$1,000,000 or more include Statement of Apprentice/Journeyman Participation, see Section 00670.

# 00250 DURING PROGRESS OF CONTRACT

- A. Provide Submittals and Shop Drawings as required, see Section 01300.
- B. If work exceeds 30 calendar days, Contractor may request partial payment once per month. If work is 30 calendar days or less, Contractor requests payment when project is complete.

### 00260 FOR SUBSTANTIAL COMPLETION

- A. Owner/operator training completed.
- B. Submit Operation and Maintenance Manual draft to Owner, see Section 01730.
- C. Written Certificate of Occupancy received by Owner.
- D. Owner provides Contractor final punch list.
- E. Owner provides written Substantial Completion.

# 00270 FOR FINAL COMPLETION

- A. Contractor completes final punch list.
- B. Owner completes walkthrough and validates final punch list.
- C. Contractor submits final Operation and Maintenance Manuals to Owner, see Section 01730.
- D. Contractor submits Project Record to Owner if required in the contract.
- E. Contractor provides all signed permits to the Owner.
- F. Contractor provides all expressed warranties greater than one year to Owner.
- G. Owner issues Final Completion Letter to Contractor.
- H. Contractor submits final invoice after receipt of the Final Completion Certificate.
- I. Contractor submits Affidavit of Wages Paid to L&I.
- J. L&I approves the Affidavit of Wages Paid for Contractor and all Subcontractors working on the project.
- K. Owner submits a Notice of Completion Form to L&I, the Department of Revenue, and the Employment Security Department.
- L. Owner's Contract Administrator receives the notarized Contractor's Release of Claims Form.

REV. 09/2021 00200 - 2

# 00280 FOR RETAINAGE TO BE RELEASED

- A. Contract must not be in dispute.
- B. Owner processes final progress payment.
- C. Owner administers 60-day legal lien period.
- D. Owner's Contract Administrator receives releases from Department of Revenue, Employment Security Department, and Labor & Industries.

END OF SECTION 00200

REV. 09/2021 00200 - 3

# SECTION 00300 BID FORM

# FAILURE TO SUBMIT ALL PAGES OF BID FORM SHALL BE SUFFICIENT CAUSE TO REJECT THE BID.

To: Washington Department of Fish & Wildlife Project Title: Asotin Creek WLA Weatherly Unit Elk

Chief Engineer Fence Replacement

Olympia, WA 98501-1091 **Bid Opening:** 2:00 p.m. May 26, 2022

# 00310 BID

Pursuant to and in compliance with the Bid Documents, the undersigned Bidder agrees to submit all bid form pages and perform the Work for the following Base Bid amount for the above referenced project:

Unit I	Unit Price Items									
Item	Description	Estimated Quantity	Unit	Unit Price Dollars/Cents	Total Price Dollars/Cents					
1.	Remove 8 Foot Elk Fence.	17,795	LF		\$					
2.	Reconstruct 8 Foot Elk Fence.	17,795	LF		\$					
3.	Remove and Reinstall Owner supplied Vehicle/Herd Gates and Emergency Access Opening.	4	EA							
4.	Remove and Reinstall Owner supply Elk Return Gates.	3	EA							
5.	Construct Small Draw.	1	EA							
6.	Construct Large Draw.	1	EA							
7.	Fence Post Hole Drilling.	35	EA							
8.	Construct Modified Corner Brace.	2	EA							

Base Bid – Sum of bid items: 1 through 8. (Do not include Washington State Sales Tax)	\$
---	----

# TRENCH EXCAVATION SAFETY PROVISIONS

Not Used.

# 00320 CONTRACT COMPLETION TIME

The bidder agrees to achieve Substantial Completion in <u>105</u> calendar days after date of Notice to Proceed and achieve Final Completion within <u>7</u> calendar days of Substantial Completion.

# 00330 LIQUIDATED DAMAGES

The undersigned agrees to pay the Owner as liquidated damages the sum of \$1,200 for each consecutive calendar day that is in default after the Contract Time. Liquidated damages shall be deducted from the Contract by Change Order.

# 00340 MINORITY AND WOMEN'S BUSINESS ENTERPRISES (MWBE) UTILIZATION CERTIFICATION

The bidder certifies they have, in good faith, afforded maximum opportunities to MWBEs, and if they are the successful bidder on this project, the following MWBE firms or approved substitutes shall be utilized on the project and compensated in the amounts shown. If the bidder does not expect to utilize MWBE firms, enter "N.A." on line one below.

Firm Name, Address and Federal I.D. #	Telephone Number	Type of Work	Certificate Number	MBE%	WBE%
1					
2					

# 00350 IDENTIFICATION OF SUBCONTRACTORS FOR PROJECTS GREATER THAN \$1,000,000

Not Used.

# 00360 CONTRACT EXECUTION

- A. Contract Execution: If the Owner awards a contract based on this bid within 60 calendar days (unless otherwise negotiated) of the bid submission deadline, the Bidder agrees to execute a contract for the above work, for compensation computed from the above stated bid amounts, on the WDFW Public Works Contract Form.
- B. Bonds and Insurance: If Bidder fails to submit the documents listed in Section 00230, within 21 calendar days after date on the Award Letter, the Owner may revoke the award.
- C. Failure to Execute Contract: If the successful bidder, fails to submit the documents listed in Section 00230, the Owner may revoke the award. The bid guarantee may be retained by Owner as liquidated damages, not as penalty.

If a contract is not awarded within 60 calendar days (unless otherwise negotiated) after the bid submission deadline or Contractor fails to submit the documents listed in Section 00230, the certified or cashier's check submitted as the bid guarantee shall be returned to the bidder, or the Bid Bond shall become void.

# 00370 DECLARATION

- A. Familiarity with Bid Document and Site: The undersigned Bidder hereby certifies to have personally and carefully examined the Bid Documents issued for the above referenced project, the site where the Work is to be performed and the conditions affecting the Work.
- B. Proposal to Perform Work: The Bidder hereby proposes to furnish all labor, materials, equipment, and services and to perform all work which may be required to complete the Work within the time fixed and in strict accordance with the Contract Documents for the above-referenced project for the Base Bid indicated above. The bid prices cover all expenses of the Bidder, including but not limited to, overhead, profit, insurance, and bonding, to perform the Work in accordance with the Contract Documents.

- C. Non-Collusion: The Bidder affirms that the bid is a genuine and not a sham or collusive bid or made in the interest or on behalf of any person not therein named. The Bidder has not directly or indirectly induced or solicited any bidder on the work to put in a sham bid, or any other person or corporation to refrain from bidding, and that the Bidder has not in any manner sought by collusion to secure for itself an advantage over any other bidder or bidders. The Bidder has not entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of free, competitive bidding in the preparation and submission of this bid to the Owner for the project described in the Bid Documents.
- D. Certification of Compliance with Wage Payment Statutes: The bidder hereby certifies that, within the 3 year period immediately preceding the bid solicitation date the bidder is not a "willful" violator, as defined in RCW 49.48.082, of any provision of Chapters 49.46, 49.48, or 49.52 RCW, as determined by a final and binding citation and notice of assessment issued by the Department of Labor and Industries or through a civil judgment entered by a court of limited or general jurisdiction.

# 00380 ACKNOWLEDGEMENT

I certify by signing the current Bid Form that all Addendum/Addenda, Contract Execution and Declarations have been acknowledged. Contractor shall review online bid documents at Builders Exchange of Washington, Inc. <a href="http://www.bxwa.com">http://www.bxwa.com</a> to ensure all information is considered in bid proposal.

Bidder's Business Name:						
Unified Business Number (UBI):		Contractor's License Number:				
Physical Business Street Address						
City:	State:		Zip Code:			
Phone Number:						
Email Address:						
If the above address is not in Was	hington State, che	eck ONE of the bo	oxes below:			
Physical office in WA:						
Stre OR	eet Address	City	Zip Code			
State of incorporation or whe	ere business entity	y was formed, if r	not corporation:			
<u>OFFICIA</u>	L AUTHORIZED	TO SIGN FOR B	IDDER:			
"I certify (or declare) under penal foregoing is true and correct":	lty of perjury und	er the laws of th	ne State of Washington that the			
Signature of Authorized Official:		Date:				
Print Name		Title				

FAILURE TO SUBMIT ALL PAGES OF BID FORM SHALL BE SUFFICIENT CAUSE TO REJECT THE BID.

END OF SECTION 00300

REV. 04/2022

# SECTION 00400 SUPPLEMENTS TO BID FORM

# 00420 QUALIFICATION QUESTIONNAIRE

- A. Information and Instructions Standard Questionnaire for Qualification of Contractors:
  - Any person, firm, or corporation bidding on this project shall execute and submit with their bid a Standard Questionnaire for Qualification of Contractors Form. Failure to submit the completed form immediately following the bid opening may be sufficient cause to reject the bid.
  - 2. The Chief Engineer will make the sole determination as to the adequacy of the experience and responsibility of the bidder.
  - 3. All information furnished will be treated as confidential to the extent that such policy is compatible with the provisions of the general statues affecting the conduct of public offices.
- B. Preparation of Standard Questionnaire for Qualification of Contractors Form:
  - Bidder shall submit the Standard Questionnaire for Qualification of Contractors Form only in the exact name under which the bid is submitted. Answers and entries shall be specific and complete in detail.
  - 2. Bidder shall verify that Representative or Project Manager Contact information is current and valid prior to submission.
- C. Joint Ventures: The bids of Joint Ventures will be accepted if qualification has been satisfactorily established by each of the firms bidding in the name of the Joint Venture.

REV. 09/2021 00400 - 1

# STANDARD QUESTIONNAIRE FOR QUALIFICATION OF CONTRACTORS

	PRC	JECT NO		
ubmitted by:				
•	Name			Title
		<u> </u>		( )
Street Address	City	State	Zip	Phone Numbe
	Signature	<del>)</del>		
ESTIONNAIRE				
How many years has your org	ganization been in busi	ness under vou	r present bu	usiness name?
	g <u>-</u>	,	. p. 000	
List three projects your organ of work for which you desire to		or has underw	ay on this d	late reflecting the t
	o quality.			
1. Owner	Owner's Representati	ve or PM	Representativ	ve or PM Phone Number
	Owner's Representati		•	
	Owner's representati			
Project Name	Owner's Representati		Contract Amo	
Project Name	Owner's Representati			
	Owner's Representati			
Project Name	Owner's Representati			
Project Name	Owner's Representati		Contract Amo	
Project Name  Class of Work Performed			Contract Amo	ount
Project Name  Class of Work Performed			Contract Amo	ount ve or PM Phone Number
Project Name  Class of Work Performed  2. Owner  Project Name			Contract Amo	ount ve or PM Phone Number
Project Name  Class of Work Performed  2. Owner			Contract Amo	ount ve or PM Phone Number
Project Name  Class of Work Performed  2. Owner  Project Name			Contract Amo	ount ve or PM Phone Number
Project Name  Class of Work Performed  2. Owner  Project Name		ve or PM	Representation  Contract Amo	ount ve or PM Phone Number
Project Name  Class of Work Performed  2. Owner  Project Name  Class of Work Performed	Owner's Representati	ve or PM	Representation  Contract Amo	ve or PM Phone Number
Project Name  Class of Work Performed  2. Owner  Project Name  Class of Work Performed	Owner's Representati	ve or PM	Representation  Contract Amo	ve or PM Phone Number ount ve or PM Phone Number
Project Name  Class of Work Performed  2. Owner  Project Name  Class of Work Performed  3. Owner	Owner's Representati	ve or PM	Representation  Contract Amount  Contract Amount  Representation	ve or PM Phone Number ount ve or PM Phone Number

REV. 09/2021 00400 - 2

C.	Has your orga	ganization ever failed to complete a construction contract?	
	☐ YES	□ NO	
	If Yes, state	te reason why:	
004	40 SUPPLEN	MENTAL BIDDER RESPONSIBILITY CRITERIA	
	Not Used.	d.	

END OF SECTION 00400

REV. 09/2021 00400 - 3



# **SECTION 00500**

# **PUBLIC WORKS CONTRACT**

TITLE:	CONTRACT NUMBER:
	ENGINEERING #:
CONTRACTOR:	CONTRACT AMOUNT:
	MASTER INDEX:
TYPE: Payable / Engineering / Public Works	PROJECT MANAGER:
	CONTRACT PERIOD:

# A. PARTIES TO THIS CONTRACT

This Contract is entered into under the authority of Chapter 39.04 of the Revised Code of Washington (RCW) between the Washington State Department of Fish and Wildlife (WDFW), 600 Capitol Way North, Olympia, WA 98501-1091; and (Contractor), Company Address, Company City, Company State, Company Postal Code; and shall be binding upon the agents and all persons acting by or through the parties.

# B. PURPOSE OF CONTRACT

The Contractor shall provide those goods and /or services in accordance with and as described in the plans and drawings designated as "State of Washington Department of Fish & Wildlife Engineer Number XX:XX:XXXX together with the Contractor's bid opened at 2:00 P.M. Pacific Time on XX/XX/XXXX; and in full compliance with terms, conditions and stipulations of the General Conditions of the Contract, Release of Claims, the Special Conditions of the contract and material, Rights-of-Way and Easements (other than those provided by the State), licenses, permits, for this contract, now referred to and by this reference incorporated herein and made a part hereof as fully, for all purposes as if here set forth at length.

# C. DESCRIPTION OF PROJECT

The Contractor shall perform the project as described in Attachments, which are incorporated herein by this reference:

Attachment "A" Specifications and Drawings (WDFW Engineer Number: XX/XXXX/XXXX)

# D. PERIOD OF PERFORMANCE

The Contractor shall begin work as stated in the Notice to Proceed letter from WDFW; and shall complete all work under this contract not later than <u>DATE</u>. No expenditures made before or after this period are eligible for reimbursement unless incorporated by written amendment into this Contract. The Contract may be terminated or the performance period extended pursuant to terms set forth in Attachment "A."

WDFW may suspend the work of the Contractor due to weather or other needs of WDFW. The Contractor shall suspend all work on the contract upon the receipt of a Notice to Suspend from WDFW; and shall not re-commence work until a Notice to Resume Work is received from WDFW.

# E. COMPENSATION / PAYMENT

WDFW hereby promises and agrees with the Contractor to employ, and does employ the Contractor to provide the materials and to do and cause to be done the above-described work, and to complete and finish the same according to the plans designated, and the attached specifications and the terms and conditions herein contained, and hereby contracts to pay for the same in the manner set out in the specifications the sum of \$00.00 plus applicable Washington State sales tax at the time and upon the conditions provided for in this contract and every part thereof.

That WDFW further agrees to employ the Contractor to perform any alterations in or additions to the work covered by this contract and any force account work that may be ordered, if the construction or labor required by such changes or force work is to be executed during the period specified herein for the completion of the work under this contract, and to pay for the same under the terms of this contract. Except as otherwise provided in Section 00707 of Attachment "A" of the contract, no alteration or modification of any of the terms, conditions, price, quality, quantity or specifications of this contract will be effective if not in writing and signed by WDFW.

The Contractor is required to be registered in the Statewide Vendor Payment System prior to submitting a request for payment under this contract. The Washington State Office of Financial Management (OFM) maintains the Statewide Vendor Payment System; to obtain registration materials, forms are available on the OFM payee registration website or contact the Statewide Payee Help Desk at <a href="https://example.com/Here-To-Help@ofm.wa.gov">Here-To-Help@ofm.wa.gov</a> (360) 407.9100.

# F. RIGHTS AND OBLIGATIONS

All rights and obligations of the parties of this Contract are subject to this Contract, including the Attachments, which are incorporated herein by this reference. By signing this Contract the Contractor acknowledges that they have read, fully understand, and agree to be bound by all terms and conditions set forth in this Contract.

# G. ORDER OF PRECEDENCE

In the event of an inconsistency in this contract, unless otherwise provided herein, the inconsistency shall be resolved by giving precedence in the following order:

Applicable Federal and State of Washington statutes and regulations; Special Terms and Conditions as contained in this basic contract instrument; Attachment "A" Specifications and Drawings (WDFW Engineer Number: XX/XXXX/XX); and Any other provision, term or material incorporated herein by reference or otherwise incorporated.

# H. CONTRACT REPRESENTATIVES

The below named representatives for each of the parties shall be the contact people for all communications and billings regarding the performance of this Contract. All written communications regarding this Contract shall be sent to the designated representatives at the addresses below unless notified in writing of any change.

# **Contractor's Representative**

Name: Company Name: Address: Office Phone: Email:

# **WDFW's Representative**

Project Manager:
Capital and Asset Management Program
PO Box 43158
Olympia, WA 98504-3158
(360) 902-8300
Email:

# I. ENTIRE CONTRACT

This Contract, along with all attachments and exhibits, constitutes the entire agreement of the parties. No other understandings, verbal or otherwise, regarding this Contract shall exist or bind any of the parties.

# J. APPROVAL

This contract shall be subject to the written approval of WDFW'S authorized representative and shall not be binding until so approved. This Contract may be altered, amended, or waived only by a written amendment executed by both parties.

IN WITNESS WHERE, WDFW and the Contractor have signed this contract.

CONTRACTOR NAME	WASHINGTON DEPARTMENT OF FISH AND WILDLIFE
Signature and Date	Signature and Date
	Timothy W. Burns, PE Program Director Capital and Asset Management Program
Printed Name and Title	Capital and Accel Management Frogram

APPROVED AS TO FORM BY THE OFFICE OF THE ATTORNEY GENERAL 12/19/2014

# **SECTION 00600**

# 00620 RETAINAGE IN LIEU OF PERFORMANCE BOND OPTION ON CONTRACTS OF \$150,000 OR LESS



Contract No.	
Project Name:	
Agency:	DEPARTMENT OF FISH AND WILDLIFE
Contractor:	
provide a perfo	CW 39.08.010 you are permitted to exercise your option, <u>IN WRITING</u> , on whether to rmance bond, or in lieu of bond to have retention increased to 10 percent. You are sted to complete and return this form prior to receiving the <i>Notice to Proceed</i> .
OPTION 1:	Provide a performance bond in accordance with SECTION 00702.04 of the GENERAL CONDITIONS.
	I request Option #1
OPTION 2:	Retain 10 percent of the contract payments in lieu of providing a performance bond in accordance with SECTION 00702.04 of the GENERAL CONDITIONS.
	I request Option #2
	Signature
	Title
	Date

REV. 10/05 00600 - 1

# **00630 RETAINAGE OPTIONS**



Contract No.:		Project:							
Chapter 60.28 RCW requires in part that all contracts for public improvements or work by a public body must provide for retention from the amounts earned by the Contractor. Such monies are to be retained in accordance with the provision of the law for the protection and payment of any person supplying labor or material for such work and the State for taxes due from the Contractor.									
The monies rechoice):	eserved from amounts due	a Contractor at his/her option shall be: (Cont	ractor mark						
A.	Retained in a fund by the puimprovement or work as cor	ublic body until 60 days following the final accept npleted; or	ance of said						
B.	bank, or savings and loan a final acceptance of said imp	y in an interest bearing account in a bank, mutual ssociation, not subject to withdrawal until 60 day rovement or work as completed, or until agreed est on such account shall be paid to the Contract	s after the to by both						
C.		eank or trust company until 60 days following final or improvement as completed.							
D.	Contractor will submit a reta Washington State Departme	inage bond for all or any portion of funds to be reent of Fish and Wildlife.	etained by.						
The warrant or check representing monies to be placed in escrow shall be made payable jointly to the bank or trust company and the Contractor. Such monies must be converted into bonds and securities and held in escrow. The bonds and securities are to be chosen by the Contractor and approved by the State. When interest on such investments accrues and is paid, it must be forwarded to the Contractor.									
The escrow agreement, in the form prescribed by <i>WAC Chapter 82-32</i> and in addition to other requirements, must also provide for payment of all escrow costs and fees by the Contractor. A copy of the completed escrow agreement shall be provided by the escrow agent, the Contractor and the state agency prior to the time the first progress payment is made.									
	This completed option must be returned with the signed Contract Documents. No progress payment shall be made until the Contractor has exercised this option in writing.								
C	ontractor	Signature	Date						

REV. 10/05 00600 - 2



00640

# CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

certificate holder in lieu of such endorsement(s).										
PRO	DUCER				CONTAI NAME:	СТ				
					PHONE (A/C, No	o. Ext):		FAX (A/C, No):		
					E-MAIL ADDRE					
							URER(S) AFFOR	DING COVERAGE		NAIC #
					INSURE		(4)			
INSU	RED				INSURE					
					INSURE					
					INSURE					
					INSURE					
					INSURE					
CO	VERAGES CER	TIFIC	CATE	NUMBER:	INSUKL	. К.Г.		REVISION NUMBER:		
	HIS IS TO CERTIFY THAT THE POLICIES				/E BEE	N ISSUED TO			IE POL	ICY PERIOD
IN C	DICATED. NOTWITHSTANDING ANY RE ERTIFICATE MAY BE ISSUED OR MAY KCLUSIONS AND CONDITIONS OF SUCH	QUIF PERT	REMEI	NT, TERM OR CONDITION THE INSURANCE AFFORDI	OF AN'	Y CONTRACT THE POLICIES	OR OTHER I	DOCUMENT WITH RESPEC	OT TO	WHICH THIS
INSR LTR	TYPE OF INSURANCE	ADDL	SUBR	POLICY NUMBER		POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMIT	s	
	COMMERCIAL GENERAL LIABILITY					, = = ,	,,	EACH OCCURRENCE	\$	
	CLAIMS-MADE OCCUR							DAMAGE TO RENTED PREMISES (Ea occurrence)	\$	
								MED EXP (Any one person)	\$	
								PERSONAL & ADV INJURY	\$	
	GEN'L AGGREGATE LIMIT APPLIES PER:							GENERAL AGGREGATE	\$	
	POLICY PRO- JECT LOC							PRODUCTS - COMP/OP AGG	\$	
	OTHER:								\$	
	AUTOMOBILE LIABILITY							COMBINED SINGLE LIMIT (Ea accident)	\$	-
	ANY AUTO							BODILY INJURY (Per person)	\$	
	ALL OWNED SCHEDULED							BODILY INJURY (Per accident)	\$	
	NON-OWNED							PROPERTY DAMAGE (Per accident)	\$	
	HIRED AUTOS AUTOS							(Per accident)	\$	
	UMBRELLA LIAB OCCUR							EACH OCCURRENCE	\$	
	EXCESS LIAB CLAIMS-MADE							AGGREGATE	\$	
	DED RETENTION\$							AGGREGATE	\$	
	WORKERS COMPENSATION							PER OTH-	Ψ	
	AND EMPLOYERS' LIABILITY  ANY PROPRIETOR/PARTNER/EXECUTIVE  Y/N							STATUTE   ER	\$	
	OFFICER/MEMBER EXCLUDED? (Mandatory in NH)	N/A						E.L. DISEASE - EA EMPLOYEE		
	If yes, describe under							E.L. DISEASE - POLICY LIMIT	\$	
	DÉSCRIPTION OF OPERATIONS below							E.L. DISEASE - POLICY LIMIT	ъ	
DES	CRIPTION OF OPERATIONS / LOCATIONS / VEHIC	LES (	ACORD	D 101, Additional Remarks Schedu	le, may b	e attached if mor	e space is requir	red)		
CERTIFICATE HOLDER				CANCELLATION						
OL	THI IOATE HOLDER				CANC	ZEEK HON				
				SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.						
					AUTHO	RIZED REPRESE	NTATIVE			

	0(		VASHINGTON JLE OF VALUES			
CERTIFICATE FOR PAYMENT. Fo	r period from:	date	to date	_		
Contract for: project title					Date:	01/00/00
Location: project locatio	n				Certificate No.:	
Contractor:					Contract No.:	
Original Contract Amount:	\$0.0		** **			
N	et change in Cont	ract Amount to Date:	\$0.00	<u> </u>		<b>\$0.00</b>
ITEM   SCHEDULE OF VALU	ES I	ESTIMATED	AMOUNT	Adjuste	ed Contract amount PREVIOUSLY	\$0.00 THIS
NO. DETAIL		VALUE	EARNED		CLAIMED	INVOICE
1		\$0.00	\$0.00	#####	\$0.00	\$0.00
2		\$0.00	\$0.00	#####	\$0.00	\$0.00
3		\$0.00	\$0.00	#####	\$0.00	\$0.00
4		\$0.00	\$0.00	#####	\$0.00	\$0.00
5		\$0.00	\$0.00	#####	\$0.00	\$0.00
6		\$0.00	\$0.00	#####	\$0.00	\$0.00
7		\$0.00	\$0.00	#####	\$0.00	\$0.00
8		\$0.00	\$0.00	#####	\$0.00	\$0.00
9		\$0.00	\$0.00	#####	\$0.00	\$0.00
10		\$0.00	\$0.00	#####	\$0.00	\$0.00
11		\$0.00	\$0.00	#####	\$0.00	\$0.00
12		\$0.00	\$0.00	#####	\$0.00	\$0.00
13		\$0.00	\$0.00	#####	\$0.00	\$0.00
14		\$0.00	\$0.00	#####	\$0.00	\$0.00
15		\$0.00	\$0.00	#####	\$0.00	\$0.00
16		\$0.00	\$0.00	#####	\$0.00	\$0.00
17		\$0.00	\$0.00	#####	\$0.00	\$0.00
18 Change Ordere		\$0.00	\$0.00	#####	\$0.00	\$0.00
19 Change Orders: 20 1.		¢0.00	<b>ተ</b> ດ ດດ		¢0.00	¢0.00
_		\$0.00 \$0.00	\$0.00 \$0.00	#####	\$0.00 \$0.00	\$0.00 \$0.00
21 2. 22 3.		\$0.00	\$0.00	#####	\$0.00	\$0.00
23 4.		\$0.00	\$0.00	#####	\$0.00	\$0.00
24 5.		\$0.00	\$0.00	#####	\$0.00	\$0.00
25 6.		\$0.00	\$0.00	#####	\$0.00	\$0.00
26 7.		\$0.00	\$0.00	#####	\$0.00	\$0.00
27 8.		\$0.00	\$0.00	#####	\$0.00	\$0.00
28 6.		\$0.00	\$0.00	#####	\$0.00	\$0.00
		72.20	+3.00		<del>+</del>	+51.53
	SUBTOTAL	\$0.00	\$0.00	#####	\$0.00	\$0.00
	SALES TAX	\$0.00	\$0.00		\$0.00	\$0.00
	TOTAL	\$0.00	\$0.00		\$0.00	\$0.00
Less Retainage 5%			\$0.00		\$0.00	\$0.00
-	NET		\$0.00		\$0.00	\$0.00
Less Previous F	Payments		\$0.00			
Additional Tax 0.00%		\$0.00			\$0.00	
AMOUNT DUE THIS ES	TIMATE		\$0.00			\$0.00
			s of the above mentioned contract, i	due and pag	yable from the State of Washir	
		the amount set after "AMO	UNT DUE THIS ESTIMATE."			
0						
(Contractin	ng Firm)			(Arc	chitect or Engineer)	
By SIGN IN IN	<u></u>		Ву		SIGN AND DAT E	
SIGIV IIV IIVI					GIGIT AND DATE	



# 00660 VERIFICATION OF MONTHLY PAYMENTS TO MWBES

State of Washington Department of Fish and Wildlife, 600 Capitol Way North, Olympia, Washington, 98501-1091, (360) 902-8300 Project No Project Title Sheet \_\_\_\_ of \_\_\_\_ Payment # Contractor **WBE Bid Total** Amount **Amount** Federal Tax Nature of Work or Utilization Contractor/Supplier **Paid This** Paid to or Identification # **Type of Supplies MBE Dollars** Month **Date** CONTRACTOR: \_\_\_\_\_ Authorized Signature DATE: \_\_\_\_\_

ST	ATEMENT OF	APPRENTICE/	IOURNEYMAN F	PARTICIPATIO	N		
Firm Name, Address, City, State & ZIP+4			Project Name (Title)				
			Contract Award Amount:		Notice to Pr	tice to Proceed Date	
		\$					
Reporting Period from:	to			Required Apprentice	ship Percentag	e: <b>15</b> 9	
APPRENTICE SUMMARY	<b>,</b>		<del>,</del>				
Apprentice Name	Craft or Trade	Apprentice Registration Number	Name Sub	To:			
LOUIDNES (MEN OUR MAN DV						<u> </u>	
JOURNEYMEN SUMMARY		lournovmon	Nama	-4 O4		urnovmor	
Journeymen  Journeymen Name Craft or Trade Registration		Name of Contractor or			Journeymer Total Hou		
,		Number	Sub	-Contractor	Num		
Apprentice total hours wo						0	
Journeyman total hours w	orked this period:					0	
			Previous Total	New Total	P	ercentage	
,		et reporting period:	previous total				
Cumulative Apprentice hour Total	-						
Cumulative Apprentice hour Total Cumulative Journeymen hourTota	l brought forward from la	st reporting period:	previous total		. havely tatala f		
Cumulative Apprentice hour Total	ol brought forward from la	est reporting period: Ity of perjury that the	items listed herein re	epresent the prope	r hourly totals f	or	
Cumulative Apprentice hour Total Cumulative Journeymen hourTota I, the undersigned, do hereb	ol brought forward from la	est reporting period: Ity of perjury that the	items listed herein re	epresent the proper	hourly totals f	or	

END OF SECTION 00600

00600 - 6 REV. 1/13

# SECTION 00700 TABLE OF CONTENTS

		TABLE OF	CONTEN	115	
00701	Definitions	5		00705.12	Layout of Work
	00701.01	Definitions		00705.13	Material and Equipment
	00701.02	Order of Precedence		00705.14	Availability and Use of Utility
	00701.03	Execution and Intent			Services
00702		and Bonds		00705.15	Tests and Inspection
	00702.01	Contractor's Liability Insurance		00705.16	Correction of Nonconforming
	00702.02	Coverage Limits			Work
	00702.03	Insurance Coverage Certificates		00705.17	Cleanup
		Payment and Performance		00705.18	Access to Work
	00702.04	Bonds		00705.19	Other Contracts
	00702.05	Additional Bond Security		00705.20	Subcontractors and Suppliers
	00702.06	Bid Bond or Proposal		00705.21	Warranty of Construction
	00702.07	Guarantee Builder's Risk		00705.22 00705.23	Indemnification Required Payroll Documents
00703	Time and			00705.24	Statement of
00703	00703.01	Progress and Completion		00703.24	Apprentice/Journeyman
	00703.01	Construction Schedule			Participation
	00703.02	Owner's Right to Suspend the		00705.25	Federally Funded Contract
	00703.03	Work for Convenience		00703.23	Conditions
	00703.04	Owner's Right to Stop the Work			
		for Cause	00706	<b>Payments</b>	and Completion
	00703.05	Delay		00706.01	Contract Sum
	00703.06	Notice to Owner of Labor		00706.02	Schedule of Values
		Disputes		00706.03	Application for Payment
	00703.07	Damages for Failure to Achieve		00706.04	Progress Payments
		Timely Completion		00706.05	Payments Withheld
00704	Specificati	ions, Drawings, and Other			
00704	Specificati	ions, brawings, and other		00706.06	Retainage and Bond Claim
00704	Document	_		00706.06	Retainage and Bond Claim Rights
00704	-	<b>s</b> Discrepancies and Contract		00706.07	Rights Substantial Completion
00704	<b>Document</b> 00704.01	s Discrepancies and Contract Document Review		00706.07 00706.08	Rights Substantial Completion Prior Occupancy
00704	<b>Document</b> 00704.01 00704.02	s Discrepancies and Contract Document Review Project Record		00706.07	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance,
00704	Document 00704.01 00704.02 00704.03	S Discrepancies and Contract Document Review Project Record Shop Drawings		00706.07 00706.08 00706.09	Rights Substantial Completion Prior Occupancy
00704	<b>Document</b> 00704.01 00704.02	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications	00707	00706.07 00706.08 00706.09 Changes	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment
00704	Document 00704.01 00704.02 00704.03	S Discrepancies and Contract Document Review Project Record Shop Drawings	00707	00706.07 00706.08 00706.09 <b>Changes</b> 00707.01	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance,
00704	Document 00704.01 00704.02 00704.03 00704.04	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications	00707	00706.07 00706.08 00706.09 <b>Changes</b> 00707.01 00707.02	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment Changes in the Work Change in the Contract Sum
	Document 00704.01 00704.02 00704.03 00704.04 00704.05	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents		00706.07 00706.08 00706.09 <b>Changes</b> 00707.01 00707.02 00707.03	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time
00705	Document 00704.01 00704.02 00704.03 00704.04 00704.05	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents	00707 00708	00706.07 00706.08 00706.09 <b>Changes</b> 00707.01 00707.02 00707.03 <b>Claims an</b>	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution
	Document 00704.01 00704.02 00704.03 00704.04 00704.05	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents ICE Contractor Control and		00706.07 00706.08 00706.09 <b>Changes</b> 00707.01 00707.02 00707.03 <b>Claims an</b> 00708.01	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure
	Document 00704.01 00704.02 00704.03 00704.04 00704.05	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents ICE Contractor Control and Supervision		00706.07 00706.08 00706.09 <b>Changes</b> 00707.01 00707.02 00707.03 <b>Claims an</b> 00708.01 00708.02	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration
	Document 00704.01 00704.02 00704.03 00704.04 00704.05	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents ICE Contractor Control and	00708	00706.07 00706.08 00706.09 <b>Changes</b> 00707.01 00707.02 00707.03 <b>Claims an</b> 00708.01 00708.02 00708.03	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents ICE Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties		00706.07 00706.08 00706.09 <b>Changes</b> 00707.01 00707.02 00707.03 <b>Claims an</b> 00708.01 00708.02 00708.03 <b>Terminatio</b>	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents CCC Contractor Control and Supervision Permits, Fees, and Notices	00708	00706.07 00706.08 00706.09 <b>Changes</b> 00707.01 00707.02 00707.03 <b>Claims an</b> 00708.01 00708.02 00708.03	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01 00705.02 00705.03 00705.04 00705.05	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents ICE Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties Prevailing Wages Hours of Labor	00708	00706.07 00706.08 00706.09 <b>Changes</b> 00707.01 00707.02 00707.03 <b>Claims an</b> 00708.01 00708.02 00708.03 <b>Terminatio</b>	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits on of the Work Termination by Owner for Cause Termination by Owner for
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01 00705.02 00705.03 00705.04 00705.05 00705.06	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents ICE Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties Prevailing Wages	00708 00709	00706.07 00706.08 00706.09 Changes 00707.01 00707.02 00707.03 Claims an 00708.01 00708.02 00708.03 Termination 00709.01 00709.02	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits on of the Work Termination by Owner for Cause Termination by Owner for Convenience
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01 00705.02 00705.03 00705.04 00705.05 00705.06 00705.07	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents  Ce Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties Prevailing Wages Hours of Labor Nondiscrimination Safety Precautions	00708	00706.07 00706.08 00706.09 Changes 00707.01 00707.02 00707.03 Claims an 00708.01 00708.02 00708.03 Terminatio 00709.01 00709.02 Miscellane	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits on of the Work Termination by Owner for Cause Termination by Owner for Convenience eous Provisions
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01 00705.02 00705.03 00705.04 00705.05 00705.06	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents Ice Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties Prevailing Wages Hours of Labor Nondiscrimination	00708 00709	00706.07 00706.08 00706.09 Changes 00707.01 00707.02 00707.03 Claims an 00708.01 00708.02 00708.03 Termination 00709.01 00709.02	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits on of the Work Termination by Owner for Cause Termination by Owner for Convenience
	Document 00704.01  00704.02 00704.03 00704.04 00704.05  Performan 00705.01  00705.02 00705.03 00705.04 00705.05 00705.06 00705.07 00705.08	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents ICE Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties Prevailing Wages Hours of Labor Nondiscrimination Safety Precautions Operations, Material Handling, and Storage Areas	00708 00709	00706.07 00706.08 00706.09 Changes 00707.01 00707.02 00707.03 Claims an 00708.01 00708.02 00708.03 Termination 00709.01 00709.02 Miscellane 00710.01 00710.02	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits on of the Work Termination by Owner for Cause Termination by Owner for Convenience eous Provisions Governing Law Successors and Assigns
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01 00705.02 00705.03 00705.04 00705.05 00705.06 00705.07	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents ICE Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties Prevailing Wages Hours of Labor Nondiscrimination Safety Precautions Operations, Material Handling, and Storage Areas Prior Notice of Excavation	00708 00709 00710	00706.07 00706.08 00706.09 Changes 00707.01 00707.02 00707.03 Claims an 00708.01 00708.03 Termination 00709.01 00709.02 Miscellane 00710.01	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits on of the Work Termination by Owner for Cause Termination by Owner for Convenience eous Provisions Governing Law
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01 00705.02 00705.03 00705.04 00705.05 00705.06 00705.07 00705.08	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents ICE Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties Prevailing Wages Hours of Labor Nondiscrimination Safety Precautions Operations, Material Handling, and Storage Areas	00708 00709 00710	00706.07 00706.08 00706.09 Changes 00707.01 00707.02 00707.03 Claims an 00708.01 00708.03 Terminatio 00709.01 00709.02 Miscelland 00710.01 00710.02 00710.03	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits on of the Work Termination by Owner for Cause Termination by Owner for Convenience cous Provisions Governing Law Successors and Assigns Abbreviations of Administrative Organizations
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01 00705.02 00705.03 00705.04 00705.05 00705.06 00705.07 00705.08	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents  Ce Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties Prevailing Wages Hours of Labor Nondiscrimination Safety Precautions Operations, Material Handling, and Storage Areas Prior Notice of Excavation Unforeseen Physical Conditions Protection of Existing Structures	00708 00709 00710	00706.07 00706.08 00706.09 Changes 00707.01 00707.02 00707.03 Claims an 00708.01 00708.03 Terminatio 00709.01 00709.02 Miscelland 00710.01 00710.02 00710.03	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits on of the Work Termination by Owner for Cause Termination by Owner for Convenience eous Provisions Governing Law Successors and Assigns Abbreviations Rights and Remedies
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01 00705.02 00705.03 00705.04 00705.05 00705.06 00705.07 00705.08	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents ICE Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties Prevailing Wages Hours of Labor Nondiscrimination Safety Precautions Operations, Material Handling, and Storage Areas Prior Notice of Excavation Unforeseen Physical Conditions Protection of Existing Structures Equipment, Vegetation, Utilities,	00708 00709 00710	00706.07 00706.08 00706.09 Changes 00707.01 00707.02 00707.03 Claims an 00708.01 00708.02 00708.03 Termination 00709.01 00709.02 Miscellane 00710.01 00710.02 00710.03	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits on of the Work Termination by Owner for Cause Termination by Owner for Convenience eous Provisions Governing Law Successors and Assigns Abbreviations Rights and Remedies Contractor Registration
	Document 00704.01 00704.02 00704.03 00704.04 00704.05 Performan 00705.01 00705.02 00705.03 00705.04 00705.05 00705.06 00705.07 00705.08	Discrepancies and Contract Document Review Project Record Shop Drawings Organization of Specifications Ownership and Use of Drawings, Specifications, and Other Documents  Ce Contractor Control and Supervision Permits, Fees, and Notices Patents and Royalties Prevailing Wages Hours of Labor Nondiscrimination Safety Precautions Operations, Material Handling, and Storage Areas Prior Notice of Excavation Unforeseen Physical Conditions Protection of Existing Structures	00708 00709 00710	00706.07 00706.08 00706.09 Changes 00707.01 00707.02 00707.03 Claims an 00708.01 00708.03 Terminatio 00709.01 00709.02 Miscelland 00710.01 00710.02 00710.03	Rights Substantial Completion Prior Occupancy Final Completion, Acceptance, and Payment  Changes in the Work Change in the Contract Sum Change in the Contract Time d Dispute Resolution Claims Procedure Arbitration Claims Audits on of the Work Termination by Owner for Cause Termination by Owner for Convenience eous Provisions Governing Law Successors and Assigns Abbreviations Rights and Remedies

00710.07 Records Retention
00710.08 Third-Party Agreements
00710.09 Antitrust Assignment
00710.10 Identification of Subcontractor
for Projects Greater than
\$1,000,000

# **PART 1 - 00701.00 DEFINITIONS**

# 00701.01 DEFINITIONS

- A. <u>Application for Payment</u>: A written request submitted by Contractor to A/E for payment of Work completed, in accordance with the Contract Documents and approved Schedule of Values, supported by such substantiating data as Owner or A/E may require.
- B. <u>Architect, Owner, or A/E</u>: A person or entity lawfully entitled to practice architecture or engineering, representing Owner within the limits of its delegated authority.
- C. <u>Change Order</u>: A written instrument signed by Owner and Contractor stating their agreement upon all of the following: (1) a change in the Work; (2) the amount of the adjustment in the Contract Sum, if any; and (3) the extent of the adjustment in the Contract Time, if any.
- D. <u>Claim</u>: Contractor's exclusive remedy for resolving disputes with Owner regarding the terms of a Change Order or a request for equitable adjustment, as more fully set forth in <u>SECTION 00708 CLAIMS AND DISPUTE RESOLUTION</u>.
- E. <u>Contract Documents</u>: The Advertisement for Bids, Instructions to Bidders, completed Form of Proposal, *GENERAL CONDITIONS*, Modifications to the *GENERAL CONDITIONS*, SUPPLEMENTAL CONDITIONS, Public Works Contract, other Special Forms, Drawings and Specifications, and all addenda and modifications thereof.
- F. <u>Contract Sum</u>: The total amount payable by Owner to Contractor for performance of the Work in accordance with the Contract Documents.
- G. <u>Contract Time</u>: The number of calendar days allotted in the Contract Documents for achieving Substantial Completion of the Work.
- H. <u>Contractor</u>: The person or entity who has agreed with Owner to perform the Work in accordance with the Contract Documents.
- I. <u>Drawings</u>: The graphic and pictorial portions of the Contract Documents showing the design, location, and dimensions of the Work, and may include plans, elevations, sections, details, schedules, and diagrams.
- J. <u>Final Acceptance</u>: The written acceptance issued to Contractor by Owner after Contractor has completed the requirements of the Contract Documents.
- K. <u>Final Completion</u>: The Work is fully and finally completed in accordance with the Contract Documents.

- L. <u>Force Majeure</u>: Those acts entitling Contractor to request an equitable adjustment in the Contract Time, as more fully set forth in *SECTION 00703.05A*.
- M. <u>Notice</u>: A written notice that has been delivered in person to the individual or a member of the firm or entity, or to an officer of the corporation for which it was intended, or, if delivered or sent by registered or certified mail, to the last business address known to the party giving notice.
- N. <u>Notice to Proceed</u>: A notice from Owner to Contractor that defines the date on which the Contract Time begins to run.
- O. Owner: The state agency, institution, or its authorized representative with the authority to enter into, administer, and/or terminate the Work in accordance with the Contract Documents and make related determinations and findings.
- P. <u>Person</u>: A corporation, partnership, business association of any kind, trust, company, or individual.
- Q. <u>Prior Occupancy</u>: Owner's use of all or parts of the Project before Substantial Completion.
- R. <u>Construction Schedule</u>: A schedule of the Work, in a form satisfactory to Owner, as further set forth in *SECTION 00703.02*.
- S. <u>Project</u>: The total construction of which the Work performed in accordance with the Contract Documents may be the whole or a part and which may include construction by Owner or by separate contractors.
- T. <u>Project Manual</u>: The volume usually assembled for the Work, which may include documents such as the bidding requirements, sample forms, and other Contract Documents.
- U. <u>Project Record</u>: The separate set of Drawings and Specifications as further set forth in SECTION 00704.02A
- V. <u>Schedule of Values</u>: A written breakdown allocating the total Contract Sum to each principle category of Work, in such detail as requested by Owner.
- W. <u>Specifications</u>: That portion of the Contract Documents consisting of the written requirements for materials, equipment, construction systems, standards, and workmanship for the Work, and performance of related services.
- X. <u>Subcontract</u>: A contract entered between the Contractor and a Subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind for, or in connection with, the Work.
- Y. <u>Subcontractor</u>: Any person other than the Contractor who agrees to furnish or furnishes any supplies, materials, equipment, or services of any kind in connection with the Work.
- Z. <u>Substantial Completion</u>: That stage in the progress of the Work where Owner has full and unrestricted use and benefit of the facilities for the purposes intended, as more fully set forth in *SECTION 00706.07*.

AA. <u>Work</u>: The construction and services required by the Contract Documents, and includes, but is not limited to, labor, materials, supplies, equipment, services, permits, and the manufacture and fabrication of components, performed, furnished, or provided in accordance with the Contract Documents.

# 00701.02 ORDER OF PRECEDENCE

Any conflict or inconsistency in the Contract Documents shall be resolved by giving the documents precedence in the following order:

- A. Signed Public Works Contract, including any Change Orders and any Special Forms
- B. SUPPLEMENTAL CONDITIONS
- C. GENERAL CONDITIONS
- D. <u>Specifications</u>: Provisions in *DIVISION 1* shall take precedence over provision of any other division.
- E. <u>Drawings</u>: In case of conflict within the Drawings, large-scale drawings (24" x 36" shall take precedence over reduced scale drawings.
- F. Signed and Completed Bid Form
- G. Instructions to Bidder
- H. Notice to Contractor

# 00701.03 EXECUTION AND INTENT

# Contractor makes the following representations to Owner:

- A. The Contract Sum is reasonable compensation for the Work and the Contract Time is adequate for the performance of the Work, as represented by the Contract Documents.
- B. Contractor has carefully reviewed the Contract Documents, visited and examined the Project site, become familiar with the local conditions in which the Work is to be performed, and satisfied itself as to the nature, location, character, quality and quantity of the Work, labor, materials, equipment, goods, supplies, services, and other items to be furnished and all other requirements of the Contract Documents, as well as the surface and subsurface conditions and other matters that may be encountered at the Project site or affect performance of the Work or the cost or difficulty thereof.
- C. Contractor is financially solvent, able to pay its debts as they mature, and possesses sufficient working capital to complete the Work and perform Contractor's obligations required by the Contract Documents.
- D. Contractor is able to furnish the plants; tools, materials, supplies, equipment, and labor required to complete the Work and perform the obligations required by the Contract Documents and have sufficient experience and competence to do so.

### PART 2 - 00702.00 INSURANCE AND BONDS

# 00702.01 CONTRACTOR'S LIABILITY INSURANCE

Prior to commencement of the Work, Contractor shall obtain all the insurance required by the Contract Documents and provide evidence satisfactory to Owner that such insurance has been procured. Review of the Contractor's insurance by Owner shall not relieve or decrease the liability of Contractor. Companies writing the insurance to be obtained by this section shall be licensed to do business under *Chapter 48 RCW* or comply with the *Surplus Lines Law* of the State of Washington. Contractor shall include in its bid the cost of all insurance and bonds required to complete the base bid work and accepted alternates. Insurance carriers providing insurance in accordance with the Contract Documents shall be rated "B+" or better by A.M. Best and ratings shall be indicated on the insurance certificates.

- A. Contractor shall maintain the following insurance coverage during the Work and for 1 year after Final Acceptance. Contractor shall also maintain the following insurance coverage during the performance of any corrective Work required by SECTION 00705.16.
  - 1. General liability on the *ISO 1986 New Occurrence Form* or its equivalent, which will include:
    - a. Completed operations/products liability
    - b. Explosion, collapse, and underground
    - c. Employer's liability coverage
  - 2. Automobile liability
- B. Contractor shall comply with the *Washington State Industrial Insurance Act*, and, if applicable, the *Federal Longshoremen's and Harbor Workers' Act*, and the *Jones Act*.
- C. All insurance coverages shall protect against claims for damages for personal and bodily injury or death, as well as claims for property damage, which may arise from operations in connection with the Work whether such operations are by Contractor or any Subcontractor.
- D. All insurance coverages shall be endorsed to include Owner as an additional named insured for Work performed in accordance with the Contract Documents, and all insurance certificates shall evidence the Owner as an additional insured.

# 00702.02 COVERAGE LIMITS

- A. Required Insurance Coverages:
  - 1. For a contract less than \$100,000.00, the coverage required is:
    - a. Comprehensive General Liability Insurance The Contractor shall at all times during the term of this contract, at its cost and expense, carry and maintain general public liability insurance, including contractual liability, against claims for bodily injury, personal injury, death or property damage occurring or arising out of services provided under this contract.

#### **DIVISION 0 – GENERAL CONDITIONS**

This insurance shall cover claims caused by any act, omission, or negligence of the Contractor or its officers, agents, representatives, assigns or servants. The limits of liability insurance, which may be increased as deemed necessary by the contracting parties, shall be:

Each Occurrence	\$1,000,000.00
General Aggregate Limits	\$1,000,000.00
(other than products – commercial	
operations)	
Products – Commercial Operations Limited	\$1,000,000.00
Personal and Advertising Injury Limit	\$1,000,000.00
Fire Damage Limit (any one fire)	\$50,000.00
Medical Expenses Limit (any one person)	\$5,000.00

- b. If the contract is for underground utility work the Contractor shall provide proof of insurance for that above in the form of Explosion, Collapse and Underground (XCU) coverage.
- c. <u>Employers Liability</u> on an occurrence basis in an amount not less than \$1,000,000.00 per occurrence.
- 2. For contracts over \$100,000.00 but less than \$5,000,000.00 the Contractor shall obtain the coverage limits as listed for contracts below \$100,000.00 and General Aggregate and Products Commercial Operations Limit of not less than \$2,000,000.00.
- 3. Coverage for Comprehensive General Bodily Injury Liability Insurance for a contract over \$5,000,000.00 is:

\$2,000,000.00
\$4,000,000.00
\$4,000,000.00
\$2,000,000.00
\$50,000.00
\$5,000.00

4. For all Contracts – Automobile Liability; in the event that services delivered pursuant to this contract involve the use of vehicles or the transportation of clients, automobile liability insurance shall be required. If Contractor owned personal vehicles are used, a Business Automobile Policy covering at a minimum Code 2 "owned autos only" must be secured. If Contractor employee's vehicles are used, the Contractor must also include under the Business Automobile Policy Code 9, coverage for non-owned autos. The minimum limits for automobile liability is: \$1,000,000.00 per occurrence, using a combined single limit for bodily injury and property damage.

- 5. For contracts for Hazardous Substance Removal (Asbestos Abatement, PCB Abatement, etc.)
  - a. In addition to providing insurance coverage for the project as outlined above, the Contractor shall provide <u>Pollution Liability</u> insurance for the hazardous substance removal as follows:

<u>EACH OCCURRENCE</u> <u>AGGREGATE</u> \$500,000.00 1,000,000.00

Or \$1,000,000.00 each occurrence/aggregate bodily injury and property damage combined single limit.

- 1) Insurance certificate must state that the insurer is covering hazardous substance removal.
- 2) Should this insurance be secured on a "claims made" basis, the coverage must be continuously maintained for 1 year following the project's "final completion" through official completion of the project, plus 1 year following.

For contracts where hazardous substance removal is a subcomponent of contracted work, the general contractor shall provide to the Owner a certificate of insurance for coverage as defined in 5a above. The State of Washington must be listed as an additional insured. This certificate of insurance must be provided to the Owner prior to commencing work.

# 00702.03 INSURANCE COVERAGE CERTIFICATES

- A. Prior to the commencement of the Work, Contractor shall furnish acceptable proof of insurance on the State of Washington Certificate of Insurance Form SF500A, as well as copies of insurance policies.
- B. All insurance certificates shall name Owner's Project number and Project title.
- C. All insurance certificates shall specifically require <u>45</u> days prior notice to Owner of cancellation or any material change, except <u>30</u> days for surplus line insurance.

# 702.04.1 PAYMENT AND PERFORMANCE BONDS

- A. Contractor shall provide separate performance and payment bonds, each executed by the Contractor and the Contractor's Surety.
- B. Option: Contract sums of \$150,000 or less, Owner will not require performance and payments bonds; if Contractor agrees Owner may, in lieu of the bond, retain 10 percent of the Contract Sum.

# 00702.05 ADDITIONAL BOND SECURITY

Contractor shall promptly furnish additional security required to protect Owner and persons supplying labor or materials required by the Contract Documents if:

- A. Owner has a reasonable objection to the surety; or
- B. Any surety fails to furnish reports on its financial condition if requested by Owner.

# 00702.06 BID BOND OR PROPOSAL GUARANTEE

- A. For bids of \$35,000 or less, no bid bond is required. Bids greater than \$35,000 shall be accompanied by a certified check, cashier's check, or bid bond payable to the Treasurer of the State of Washington in an amount equal to at least 5 percent of the bid as evidence of good faith and as a guarantee that, if awarded the Contract, the bidder will execute the Contract and give Performance Bond as required. All proposal guarantees may be held a maximum of 30 calendar days, and the 3 lowest bids may be held 45 calendar days from the date of the bid opening. At the end of the 30 calendar day period, all proposal guarantees, except those accompanying the 3 lowest bids, will be returned to the respective bidders. After the Contract and bonds have been executed, the remaining 3 proposal guarantees will be returned to their respective bidders.
- B. Only a cashier's check or certified check will be accepted in lieu of a bid bond. State statute requires deposit of negotiable receipts at the time of receipt. The bidder should be prepared to accept an additional 60 to 90 day delay in obtaining repayment from the State Treasurer.
- C. Fiscal procedures in preparing repayment are time consuming, and result in the requirement for additional time. Failure to comply with this section will cause bid to be considered nonresponsive.

## 00702.07 BUILDER'S RISK

- A. Contractor shall purchase and maintain property insurance in the amount of the Contract Sum including all Change Orders for the Work on a replacement cost basis until Final Completion. The insurance shall cover the interest of Owner, Contractor, and any Subcontractors, as their interests may appear.
- B. Contractor property insurance shall be placed on an "all risk" basis and insure against the perils of fire and extended coverage and physical loss or damage including theft, vandalism, malicious mischief, collapse, false work, temporary buildings, debris removal including demolition occasioned by enforcement of any applicable legal requirements, and shall cover reasonable compensation for A/Es' services and expenses required as a result of an insured loss.

C. Owner and Contractor waive all subrogation rights against each other, any Subcontractors, A/E, A/Es' sub consultants, separate contractors described in *SECTION 00705.20*, if any, and any of their subcontractors, for damages caused by fire or other perils to the extent covered by property insurance obtained pursuant to this section or other property insurance applicable to the Work, except such rights as they have to proceeds of such insurance held by Owner as fiduciary. The policies shall provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be effective to a person or entity even though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay the insurance premium directly or indirectly, and whether or not the person or entity had an insurable interest in the property damaged.

#### PART 3 - 00703.00 TIME AND SCHEDULE

#### 00703.01 PROGRESS AND COMPLETION

Contractor shall diligently prosecute the Work, with adequate forces, achieve Substantial Completion within the Contract Time, and achieve Final Completion within a reasonable period thereafter.

#### 00703.02 CONSTRUCTION SCHEDULE

- A. The Contractor shall, at the Preconstruction Conference and prior to Notice to Proceed, submit a Construction Schedule showing the sequence in which the Contractor proposes to perform the work, including dates on which the contractor plans to start and finish major portions of the work, dates for submitting shop drawings and other submittals, and dates for acquisition of materials and equipment.
- B. The Construction Schedule shall be in the form of a bar chart, or a critical path method analysis, as specified by Owner. The preliminary Construction Schedule may be general, showing the major portions of the Work, with more specific Construction Schedules in subsequent months as directed by Owner.
- C. Owner shall return comments on the preliminary Construction Schedule to Contractor within 14 days of receipt. Review by Owner of Contractor's schedule does not constitute an approval or acceptance of Contractor's construction means, methods, or sequencing, or its ability to complete the Work within the Contract Time. Contractor shall revise and resubmit its schedule, as necessary. Owner may withhold progress payments until a Construction Schedule has been submitted that meets the requirements of this section.
- D. Contractor shall utilize and comply with the Construction Schedule. On a monthly basis, or as otherwise directed by Owner, Contractor shall submit an updated Construction Schedule at its own expense to Owner indicating actual progress. If, in the opinion of the Owner, Contractor is not in conformance with the Construction Schedule for reasons other than acts of *force majeure* as identified in *SECTION 00703.05*, Contractor shall take such steps as are necessary to bring the actual completion dates of its work activities into conformance with the Construction Schedule, or revise the Construction Schedule to reconcile with the actual progress of the Work.

- E. Contractor shall promptly notify Owner in writing of any actual or anticipated event that is delaying or could delay achievement of any milestone or performance of any critical path activity of the Work. Contractor shall indicate the expected duration of the delay, the anticipated effect of the delay on the Construction Schedule, and the action being or to be taken to correct the problem. Provision of such notice does not relieve Contractor of its obligation to complete the Work within the Contract Time.
- F. The Contractor shall notify the Owner or Owner at least 2 weeks in advance if work is to be performed on a Saturday, Sunday, and/or state holiday.
- G. No excavation work, as defined by *SECTION 00705.09*, will be allowed on Saturdays, Sundays and/or state holidays unless specifically authorized by the Owner.

#### 00703.03 OWNER'S RIGHT TO SUSPEND THE WORK FOR CONVENIENCE

- A. Owner may, at its sole discretion, order the Contractor in writing to suspend all or any part of the Work for up to 90 days, or for such longer period as mutually agreed.
- B. Upon receipt of a written notice suspending the Work, Contractor shall immediately comply with its terms and take all reasonable steps to minimize the incurrence of cost of performance directly attributable to such suspension. Within a period up to 90 days after the notice is delivered to Contractor, or within any extension of that period to which the parties shall have agreed, Owner shall either:
  - 1. Cancel the written notice suspending the Work; or
  - 2. Terminate the Work covered by the notice as provided in the termination provisions of *SECTION 00709.00*.
- C. If a written notice suspending the Work is canceled or the period of the notice or any extension thereof expires, Contractor shall resume the Work.
- D. Contractor shall be entitled to an equitable adjustment in the Contract Time, or Contract Sum, or both, for increases in the time or cost of performance directly attributable to such suspension, provided Contractor complies with all requirements set forth in SECTION 00707.00.

# 00703.04 OWNER'S RIGHT TO STOP THE WORK FOR CAUSE

- A. If Contractor fails or refuses to perform its obligations in accordance with the Contract Documents, Owner may order the Contractor in writing to stop the Work, or any portion thereof, until satisfactory corrective action has been taken.
- B. Contractor shall not be entitled to an equitable adjustment in the Contract Time or Contract Sum for any increased cost or time of performance attributable to Contractor's failure or refusal to perform or from any reasonable remedial action taken by Owner based upon such failure.

#### 00703.05 DELAY

- A. Any delay in or failure of performance by Owner or Contractor, other than the payment of money, shall not constitute a default hereunder if and to the extent the cause for such delay or failure of performance was unforeseeable and beyond the control of the party (force majeure). Acts of force majeure include, but are not limited to:
  - 1. Acts of God or the public enemy
  - 2. Acts or omissions of any government entity
  - 3. Fire or other casualty for which Contractor is not responsible
  - 4. Quarantine or epidemic
  - 5. Strike or defensive lockout
  - 6. Unusually severe weather conditions that could not have been reasonably anticipated
  - 7. Unusual delay in receipt of supplies or products which were ordered and expedited and for which no substitute reasonably acceptable to Owner was available.
- B. Contractor shall be entitled to an equitable adjustment in the Contract Time for changes in the time of performance directly attributable to an act of *force majeure*, provided it makes a request for equitable adjustment according to *SECTION 00707.03*. Contractor shall not be entitled to an adjustment in the Contract Sum resulting from an act of *force majeure*.
- C. Contractor shall be entitled to an equitable adjustment in Contract Time, and may be entitled to an equitable adjustment in Contract Sum, if the cost or time of Contractor's performance is changed due to the fault or negligence of Owner, provided the Contractor makes a request according to SECTIONS 00707.02 and 00707.03.
- D. Contractor shall not be entitled to an adjustment in Contract Time or in the Contract Sum for any delay or failure of performance to the extent such delay or failure was caused by Contractor or anyone for whose acts Contractor is responsible.
- E. To the extent any delay or failure of performance was concurrently caused by the Owner and Contractor, Contractor shall be entitled to an adjustment in the Contract Time for that portion of the delay or failure of performance that was concurrently caused, provided it makes a request for equitable adjustment according to SECTION 00707.03, but shall not be entitled to an adjustment in Contract Sum.
- F. Contractor shall make all reasonable efforts to prevent and mitigate the effects of any delay, whether occasioned by an act of *force majeure* or otherwise.

#### 00703.06 NOTICE TO OWNER OF LABOR DISPUTES

If Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to delay timely performance in accordance with the Contract Documents. Contractor shall immediately give notice, including all relevant information, to Owner.

Contractor agrees to insert a provision in its Subcontracts and to require insertion in all Subsubcontracts, that in the event timely performance of any such contract is delayed or threatened by delay by any actual or potential labor dispute, the Subcontractor or Sub-subcontractor shall immediately notify the next higher tier Subcontractor or Contractor, as the case may be, of all relevant information concerning the dispute.

#### 00703.07 DAMAGES FOR FAILURE TO ACHIEVE TIMELY COMPLETION

#### Α. Liquidated Damages:

- Timely performance and completion of the Work is essential to Owner and time limits stated in the Contract Documents are of the essence. Owner will incur serious and substantial damages if Substantial Completion of the Work does not occur within the Contract Time. However, it would be difficult if not impossible to determine the exact amount of such damages. Consequently, provisions for liquidated damages are included in the Contract Documents.
- 2. The liquidated damage amounts set forth in the Contract Documents will be assessed not as a penalty, but as liquidated damages for breach of the Contract Documents. This amount is fixed and agreed upon by and between the Contractor and Owner because of the impracticability and extreme difficulty of fixing and ascertaining the actual damages the Owner would in such event sustain. This amount shall be construed as the actual amount of damages sustained by the Owner, and may be retained by the Owner and deducted from periodic payments to the Contractor.
- 3. Assessment of liquidated damages shall not release Contractor from any further obligations or liabilities pursuant to the Contract Documents.

#### B. **Actual Damages:**

Actual damages will be assessed for failure to achieve Final Completion within the time Actual damages will be calculated on the basis of direct architectural, administrative, and other related costs attributable to the Project from the date when Final Completion should have been achieved, based on the date Substantial Completion is actually achieved, to the date Final Completion is actually achieved. Owner may offset these costs against any payment due Contractor.

# PART 4 - 00704.00 SPECIFICATIONS, DRAWINGS, AND OTHER DOCUMENTS

# 00704.01 DISCREPANCIES AND CONTRACT DOCUMENT REVIEW

Α. The intent of the Specifications and Drawings is to describe a complete Project to be constructed in accordance with the Contract Documents. Contractor shall furnish all labor, materials, equipment, tools, transportation, permits, and supplies, and perform the Work required in accordance with the Drawings, Specifications, and other provisions of the Contract Documents.

00700 - 12 REV. 08/2021

- B. The Contract Documents are complementary. What is required by one part of the Contract Documents shall be binding as if required by all. Anything mentioned in the Specifications and not shown on the Drawings, or shown on the Drawings and not mentioned in the Specifications, shall be of like effect as if shown or mentioned in both.
- C. Contractor shall carefully study and compare the Contract Documents with each other and with information furnished by Owner. If during the performance of the Work Contractor finds a conflict, error, inconsistency, or omission in the Contract Documents, it shall promptly and before proceeding with the Work affected thereby report such conflict, error, inconsistency, or omission to A/E in writing.
- D. Contractor shall do no Work without applicable Drawings, Specifications, or written modifications, or shop drawings where required, unless instructed to do so in writing by Owner. If Contractor performs any construction activity, and it knows or should have known that any of the Contract Documents contain a conflict, error, inconsistency, or omission, Contractor shall be responsible for the performance and shall bear the cost for its correction.
- E. Contractor shall provide any work or materials the provision of which is clearly implied in the Contract Documents even if the Contract Documents do not mention them specifically.
- F. Questions regarding interpretation of the requirements of the Contract Documents shall be referred to the A/E.

#### 00704.02 PROJECT RECORD

- A. Contractor shall legibly mark in ink on a separate set of the Drawings and Specifications all actual construction including depths of foundations, horizontal and vertical locations of internal and underground utilities and appurtenances referenced to permanent visible and accessible surface improvements, field changes of dimensions and details, actual suppliers, manufacturers and trade names, models of installed equipment, and Change Order proposals. This separate set of Drawings and Specifications shall be the "Project Record."
- B. The Project Record shall be maintained on the project site throughout the construction and shall be clearly labeled "PROJECT RECORD." The Project Record shall be updated at least weekly noting all changes and shall be available to Owner at all times.
- C. Contractor shall submit the completed and finalized Project Record to A/E prior to Final Acceptance.

# 00704.03 SHOP DRAWINGS

A. "Shop Drawings" means documents and other information required to be submitted to A/E by Contractor pursuant to the Contract Documents, showing in detail: the proposed fabrication and assembly of structural elements; and the installation (i.e. form, fit, and attachment details) of materials and equipment. Shop drawings include, but are not limited to, drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, samples, and similar materials furnished by Contractor to explain in detail specific portions of the Work required by the Contract Documents.

For materials and equipment to be incorporated into the Work, Contractor submittal shall include the name of the manufacturer, the model number, and other information concerning the performance, capacity, nature, and rating of the item. When directed, Contractor shall submit all samples at its own expense. Owner may duplicate, use, and disclose shop drawings provided in accordance with the Contract Documents.

B. Contractor shall coordinate all shop drawings and review them for accuracy, completeness, and compliance with the Contract Documents and shall indicate its approval thereon as evidence of such coordination and review. Where required by law, shop drawings shall be stamped by an appropriate professional licensed by the State of Washington. Shop drawings submitted to A/E without evidence of Contractor's approval shall be returned for resubmission.

Contractor shall review, approve, and submit shop drawings with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of Owner or separate contractors. Contractor's submittal schedule shall allow a reasonable time for A/E review. A/E will review, approve, or take other appropriate action on the shop drawings. Contractor shall perform no portion of the Work requiring submittal and review of shop drawings until the respective submittal has been reviewed and the A/E has approved or taken other appropriate action. Owner and A/E shall respond to shop drawing submittals with reasonable promptness. Any Work by Contractor shall be in accordance with reviewed shop drawings. Submittals made by Contractor that are not required by the Contract Documents may be returned without action.

- C. Approval or other appropriate action with regard to shop drawings by Owner or A/E shall not relieve Contractor of responsibility for any errors or omissions in such shop drawings, nor from responsibility for compliance with the requirements of the Contract Documents. Unless specified in the Contract Documents, review by Owner or A/E shall not constitute an approval of the safety precautions employed by Contractor during construction, or constitute an approval of Contractor's means or methods of construction. If Contractor fails to obtain approval before installation and the item or work is subsequently rejected, Contractor shall be responsible for all costs of correction.
- D. If shop drawings show variations from the requirements of the Contract Documents, Contractor shall describe such variations in writing, separate from the shop drawings, at the time it submits the shop drawings containing such variations. If A/E approves any such variation, an appropriate Change Order will be issued. If the variation is minor and does not involve an adjustment in the Contract Sum or Contract Time, a Change Order need not be issued; however, the modification shall be recorded on the Project Record.
- E. Unless otherwise provided in *DIVISION 1*, Contractor shall submit to A/E for approval one electronic or paper copy of all shop drawings and submittals, unless otherwise indicated.

# 00704.04 ORGANIZATION OF SPECIFICATIONS

Specifications are prepared in sections that conform generally with trade practices. These sections are for Owner and Contractor convenience and shall not control Contractor in dividing the Work among the Subcontractors or in establishing the extent of the Work to be performed by any trade.

# 00704.05 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS, AND OTHER DOCUMENTS

- A. Drawings, Specifications, and other documents prepared by A/E are instruments of A/E's service through which the Work to be executed by Contractor is described. Neither Contractor nor any Subcontractor shall own or claim a copyright in the Drawings, Specifications, and other documents prepared by A/E, and A/E shall be deemed the author of them and will, along with any rights of Owner, retain all common law, statutory, and other reserved rights, in addition to the copyright. All copies of these documents, except Contractor's set, shall be returned or suitably accounted for to A/E, on request, upon completion of the Work.
- B. The Drawings, Specifications, and other documents prepared by the A/E, and copies thereof furnished to Contractor, are for use solely with respect to this Project. They are not to be used by Contractor or any Subcontractor on other projects or for additions to this Project outside the scope of the Work without the specific written consent of Owner. Contractor and Subcontractors are granted a limited license to use and reproduce applicable portions of the Drawings, Specifications, and other documents prepared by A/E appropriate to and for use in the execution of their Work.
- C. Contractor and all Subcontractors grant a nonexclusive license to Owner, without additional cost or royalty, to use for its own purposes (including reproduction) all shop drawings, together with the information and diagrams contained therein, prepared by Contractor or any Subcontractor. In providing shop drawings, Contractor and all Subcontractors warrant that they have authority to grant to Owner a license to use the shop drawings, and that such license is not in violation of any copyright or other intellectual property right.
- D. Contractor agrees to defend and indemnify Owner pursuant to the indemnity provisions in *SECTION 00705.22* from any violations of copyright or other intellectual property rights arising out of Owner's use of the shop drawings hereunder, or to secure for Owner, at Contractor's own cost, licenses in conformity with this section.
- E. The shop drawings and other submittals prepared by Contractor, Subcontractors, or its or their equipment or material suppliers, and copies thereof furnished to Contractor, are for use solely with respect to this Project. They are not to be used by Contractor or any Subcontractor on other projects or for additions to this Project outside the scope of the Work without the specific written consent of Owner. The Contractor, Subcontractors of any tier, and material or equipment suppliers are granted a limited license to use and reproduce applicable portions of the shop drawings and other submittals appropriate to and for use in the execution of their Work under the Contract Documents.

#### PART 5 - 00705.00 PERFORMANCE

#### 00705.01 CONTRACTOR CONTROL AND SUPERVISION

A. Contractor shall supervise and direct the Work, using its best skill and attention, and shall perform the Work in a skillful manner. Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences, and procedures and for coordinating all portions of the Work, unless the Contract Documents give other specific instructions concerning these matters. Contractor shall disclose its means and methods of construction when requested by Owner.

- B. Performance of the Work shall be directly supervised by a competent superintendent who is satisfactory to Owner, and has authority to act for Contractor. The superintendent shall not be changed without the prior written consent of Owner.
- C. Contractor shall be responsible to Owner for acts and omissions of Contractor, Subcontractors, and their employees and agents.
- D. Contractor shall enforce strict discipline and good order among Contractor's employees and other persons performing the Work. Contractor shall not permit employment of persons not skilled in tasks assigned to them. Contractor's employees shall at all times, conduct business in a manner that assures fair, equal, and nondiscriminatory treatment of all persons. Owner may, by written notice, request Contractor to remove from the Work or Project site any employee Owner reasonably deems incompetent, careless, or otherwise objectionable.
- E. Contractor shall keep on the Project site a copy of the Drawings, Specifications, addenda, reviewed shop drawings, and permits and permit drawings.
- F. Contractor shall ensure that its owner(s) and employees, and those of its Subcontractors, comply with the *Executive Conflict of Interest Act, RCW 42.18*, which, among other things, prohibits state employees from having an economic interest in any Public Works Contract that was made by, or supervised by, that employee. Contractor shall remove at its sole cost and expense any of its or its Subcontractors', employees if they are in violation of this Act.

## 00705.02 PERMITS, FEES, AND NOTICES

- A. Unless otherwise provided in the Contract Documents, Contractor shall pay for and obtain all permits, licenses, and inspections necessary for proper execution and completion of the Work. Prior to Final Acceptance, the approved, signed permits shall be delivered to Owner.
- B. If allowances for permits or utility fees are called for in the Contract Documents and set forth in Contractor's bid, and the actual costs of those permits or fees differ from the allowances in the Contract Documents, the difference shall be adjusted by Change Order.
- C. Contractor shall comply with and give notices required by all federal, state, and local laws, ordinances, rules, regulations, and lawful orders of public authorities applicable to performance of the Work.
- D. The Contractor shall conform to all local, state, and national codes in all phases of this project. Where conflicts arise between the code requirements and Drawings or Specifications requirements, the code shall govern and prevail unless the Drawings or Specifications impose requirements or limitations that are more stringent than the code requirements, in which case the more stringent requirements or limitations shall govern and prevail...

#### 00705.03 PATENTS AND ROYALTIES

Contractor is responsible for, and shall pay, all royalties and license fees. Contractor shall defend, indemnify, and hold Owner harmless from any costs, expenses, and liabilities arising out of the infringement by Contractor of any patent, copyright, or other intellectual property right used in the Work; however, provided that Contractor gives prompt notice, Contractor shall not be responsible for such defense or indemnity when a particular design, process, or product of a particular manufacturer or manufacturers is required by the Contract Documents. If Contractor has reason to believe that use of the required design, process, or product constitutes an infringement of a patent or copyright, it shall promptly notify Owner of such potential infringement.

#### 00705.04 PREVAILING WAGES

- A. Contractor shall pay the prevailing rate of wages to all workers, laborers, or mechanics employed in the performance of any part of the Work in accordance with *RCW 39.12* and the rules and regulations of the Department of Labor and Industries (L&I). The schedule of prevailing wage rates for the locality or localities of the Work, as determined by the Industrial Statistician of L&I, is by reference made a part of the Contract Documents as though fully set forth herein.
  - Before commencing the Work, Contractor shall file a statement under oath with Owner and with the Director of L&I certifying the rate of hourly wage paid and to be paid each classification of laborers, workers, or mechanics employed upon the Work by Contractor and Subcontractors. Such rates of hourly wage shall not be less than the prevailing wage rate.
  - 2. Disputes regarding prevailing wage rates shall be referred for arbitration to the Director of L&I. The arbitration decision shall be final and conclusive and binding on all parties involved in the dispute as provided for by *RCW 39.12.060*.
  - 3. Each Application for Payment submitted by Contractor shall state that prevailing wages have been paid in accordance with the prefiled statement(s) of intent, as approved. Copies of the approved intent statement(s) shall be posted on the job site with the address and telephone number of the Industrial Statistician of L&I where a complaint or inquiry concerning prevailing wages may be made.
  - 4. In compliance with CHAPTER 296-127 WAC, Contractor shall pay to L&I the currently established fee for each statement of intent and/or affidavit of wages paid submitted to L&I for certification.
  - 5. Per EHB 2805, public works contracts estimated to cost over \$1 million requires the Contractor and Subcontractor to submit information regarding any off-site, pre-fabricated, non-standard, project-specific items produced under each contract and produced outside Washington.
  - 6. Contractor and Subcontractor must have the following information on their Affidavit of Wages Paid form:
    - a. The estimated cost of the public works project;
    - b. The name of the awarding agency and the title of the public works project;

- c. The contract value of the off-site, pre-fabricated, non-standard, project specific items produced outside Washington; and
- d. The name, address, and federal employer identification number of the contractor that produced the off-site, pre-fabricated, non-standard, project specific items.
- B. Projects identified as having federal financing, excluding FEMA shall comply with Federal Davis Bacon Act requirements.
  - All laborers, mechanics, and other workers employed by the Contractor or Subcontractors to work on construction projects financed by federal assistance must be paid wages not less than those established for the locality of the project by the U.S. Secretary of Labor (40 Stat 1494, Mar, 3, 1921, Chap, 411, 40 USC276A 276A S).
  - When the project is subject to both state and federal wage rates, and when the rates differ for similar kinds of labor, the Contractor shall not pay less than the higher rate. The area in which the worker is physically employed shall determine which federal wage and fringe benefit rate shall be used to compare against the state wage and fringe benefit rate.
  - 3. Washington State's prevailing wage rate for this project can be found at the Department of Labor and Industries' (L&I) website: <a href="https://fortress.wa.gov/lni/wagelookup/prvwagelookup.aspx">https://fortress.wa.gov/lni/wagelookup/prvwagelookup.aspx</a>.
- C. Projects identified as having FEMA funding shall comply with Stafford Act Requirements. Robert T. Stafford Disaster Relief and Emergency Assistance Act, Public Law 93-288, as amended, 42 U.S.C. 5121 et seq., and Related Authorities.
  - All laborers and mechanics employed by contractors or subcontractors in the 1. performance of construction work financed with the assistance of any contribution of Federal funds made by the Administrator under this subsection shall be paid wages at rates not less than those prevailing on similar construction in the locality as determined by the Secretary of Labor in accordance with sections 3141-3144, 3146, and 3147 of title 40, and every such employee shall receive compensation at a rate not less than one and 1/2 times the basic rate of pay of the employee for all hours worked in any workweek in excess of 8-hours in any workday or 40 hours in the workweek, as the case may be. The Administrator shall make no contribution of Federal funds without first obtaining adequate assurance that these labor standards will be maintained upon the construction work. The Secretary of Labor shall have, with respect to the labor standards specified in this subsection, the authority and functions set forth in Reorganization Plan Numbered 14 of 1950 (5 U.S.C. App.) and section 3145 of title 40.
  - When the project is subject to both state and federal wage rates, and when the rates differ for similar kinds of labor, the Contractor shall not pay less than the higher rate. The area in which the worker is physically employed shall determine which federal wage and fringe benefit rate shall be used to compare against the state wage and fringe benefit rate.

#### 00705.05 HOURS OF LABOR

- A. Contractor shall comply with all applicable provisions of *RCW 49.28*, and they are incorporated herein by reference. Pursuant to that statute no laborer, worker, or mechanic employed by Contractor, any Subcontractor, or any other person performing or contracting to do the whole or any part of the Work shall be permitted or required to work more than 8 hours in any one calendar day, provided that in cases of extraordinary emergency, such as danger to life or property, the hours of work may be extended, but in such cases the rate of pay for time employed in excess of 8 hours of each calendar day shall be not less than 1½ times the rate allowed for this same amount of time during 8 hours of service.
- B. Notwithstanding the preceding paragraph, *RCW* 49.28 permits a Contractor or Subcontractor in any Public Works Contract subject to those provisions to enter into an agreement with its employees in which the employees work up to 10 hours in a calendar day. No such agreement may provide that the employees work 10 hour days for more than 4 calendar days a week. Any such agreement is subject to approval by the employees. The overtime provisions of *RCW* 49.28 shall not apply to the hours, up to 40 hours per week, worked pursuant to any such agreement.

#### 00705.06 NONDISCRIMINATION

A. Discrimination in all phases of employment is prohibited by, among other laws and regulations, *Title VII* of the *Civil Rights Act of 1964*, the *Vietnam Era Veterans Readjustment Act of 1974*, *Sections 503* and *504* of the *Vocational Rehabilitation Act of 1973*, the *Equal Employment Act of 1972*, the *Age Discrimination Act of 1967*, the *Americans with Disabilities Act of 1990*, the *Civil Rights Act of 1991*, *Presidential Executive order 11246*, *Presidential Executive Order 11375*, Presidential Executive Order 13672, the *Washington State Law Against Discrimination, RCW 49.60*, and *Gubernatorial Executive Order 85-09*. These laws and regulations establish minimum requirements for affirmative action and fair employment practices which Contractor must meet.

# B. During Performance of the Work:

- Contractor shall not discriminate against any employee or applicant for employment because of race, creed, color, national origin, sex, sexual orientation, age, marital status, or the presence of any physical, sensory, or mental disability, Vietnam era veteran status, or disabled veteran status, nor commit any other unfair practices as defined in RCW 49.60.
- 2. Contractor shall, in all solicitations or advertisements for employees placed by or for it, state that all qualified applicants will be considered for employment without regard to race, creed, color, national origin, sex, sexual orientation, age, marital status, or the presence of any physical, sensory, or mental disability.
- Contractor shall send to each labor union, employment agency, or representative
  of workers with which it has a collective bargaining agreement or other contract
  or understanding, a notice advising the labor union, employment agency, or
  workers' representative of Contractor's obligations according to the Contract
  Documents and RCW 49.60.

- 4. Contractor shall permit access to its books, records, and accounts, and to its premises by Owner, and by the Washington State Human Rights Commission, for the purpose of investigation to ascertain compliance with this section of the Contract Documents.
- 5. Contractor shall include the provisions of this section in every Subcontract.

#### 00705.07 SAFETY PRECAUTIONS

- A. Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the performance of the Work.
- B. In carrying out its responsibilities according to the Contract Documents, Contractor shall protect the lives and health of employees performing the Work and other persons who may be affected by the Work; prevent damage to materials, supplies, and equipment whether onsite or stored offsite; and prevent damage to other property at the site or adjacent thereto. Contractor shall comply with all applicable laws, ordinances, rules, regulations, and orders of any public body having jurisdiction for the safety of persons or property, or to protect them from damage, injury, or loss; shall erect and maintain all necessary safeguards for such safety and protection; and shall notify owners of adjacent property and utilities when prosecution of the Work may affect them.
- C. Contractor shall maintain an accurate record of exposure data on all incidents relating to the Work resulting in death, traumatic injury, occupational disease, or damage to property, materials, supplies, or equipment. Contractor shall immediately report any such incident to Owner. Owner shall, at all times, have a right of access to all records of exposure.
- D. Contractor shall provide all persons working on the Project site with information and training on hazardous chemicals in their work at the time of their initial assignment, and whenever a new hazard is introduced into their work area.
  - 1. <u>Information</u>: At a minimum, Contractor shall inform persons working on the Project site of:
    - a. The requirements of CHAPTER 296-62 WAC, General Occupational Health Standards
    - b. Any operations in their work area where hazardous chemicals are present
    - c. The location and availability of written hazard communication programs, including the required list(s) of hazardous chemicals and Safety Data Sheets (SDS) required by CHAPTER 296-62 WAC.
  - 2. <u>Training</u>: At a minimum, Contractor shall provide training for persons working on the project site, which includes:
    - a. Methods and observations that may be used to detect the presence or release of a hazardous chemical in the work area (such as monitoring conducted by the employer, continuous monitoring devices, visual appearance or odor of hazardous chemicals when being released, etc.).
    - b. The physical and health hazards of the chemicals in the work area.

- c. The measures such persons can take to protect themselves from these hazards, including specific procedures Contractor, or its Subcontractors, or others have implemented to protect those on the Project site from exposure to hazardous chemicals, such as appropriate work practices, emergency procedures, and personal protective equipment to be used.
- d. The details of the hazard communication program developed by Contractor or its Subcontractors, including an explanation of the labeling system and the SDS, and how employees can obtain and use the appropriate hazard information.
- E. Contractor's responsibility for hazardous, toxic, or harmful substances shall include the following duties:
  - 1. Contractor shall not keep, use, dispose, transport, generate, or sell on or about the Project site any substances now or hereafter designated as, or which are subject to regulation as, hazardous, toxic, dangerous, or harmful by any federal, state, or local law, regulation, statute or ordinance (hereinafter collectively referred to as "hazardous substances"), in violation of any such law, regulation, statute, or ordinance, but in no case shall any such hazardous substance be stored more than 90 days on the Project site.
  - 2. Contractor shall promptly notify Owner of all spills or releases of any hazardous substances that are otherwise required to be reported to any regulatory agency and pay the cost of cleanup. Contractor shall promptly notify Owner of all failures to comply with any federal, state, or local law, regulation, or ordinance; all inspections of the Project site by any regulatory entity concerning the same; all regulatory orders or fines; and all responses or interim cleanup actions taken by or proposed to be taken by any government entity or private party on the Project site.
- F. All Work shall be performed with due regard for the safety of the public. Contractor shall perform the Work so as to cause a minimum of interruption of vehicular traffic or inconvenience to pedestrians. All arrangements to care for such traffic shall be Contractor's responsibilities. All expenses involved in the maintenance of traffic by way of detours shall be borne by Contractor.
- G. In an emergency affecting the safety of life or the Work or of adjoining property, Contractor is permitted to act, at its discretion, to prevent such threatened loss or injury, and Contractor shall so act if so authorized or instructed.
- H. Nothing provided in this section shall be construed as imposing any duty upon Owner or A/E with regard to, or as constituting any express or implied assumption of control or responsibility over, Project site safety, or over any other safety conditions relating to employees or agents of Contractor or any of its Subcontractors, or the public.

#### 00705.08 OPERATIONS, MATERIAL HANDLING, EASEMENTS AND STORAGE AREAS

- A. Contractor shall confine all operations, including storage of materials, to Owner-approved areas. The Owner has acquired ownership and/or easement of lands for the construction as indicated on the Drawings without cost to the Contractor. It is understood and agreed by the Contractor that if it should appear at any time that the Owner has not acquired title to all of the right-of-ways and lands necessary for the performance of the Work under the provisions of this Contract, and that if any delay in the performance of said Work occasioned by the failure of the Owner, its officers, or employees to acquire a title of any of said lands or right-or-way, such failure shall extend the Contract completion date the number of days equal to the period of such delay. The Contractor waives any and all claims for damages against the Owner, its officers, and employees which the Contractor may sustain by reason of delay in the Work.
- B. Temporary buildings (e.g. storage sheds, shops, offices) and utilities may be provided by Contractor only with the consent of Owner and without expense to Owner. The temporary buildings and utilities shall remain the property of Contractor and shall be removed by Contractor at its expense upon completion of the Work.
- C. Contractor shall use only established roadways or temporary roadways authorized by Owner. When materials are transported in prosecuting the Work, vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer of the vehicle or prescribed by federal, state, or local law or regulation.
- D. Ownership and control of all materials or facility components to be demolished or removed from the Project site by Contractor shall immediately vest in Contractor upon severance of the component from the facility or severance of the material from the Project site. Contractor shall be responsible for compliance with all laws governing the storage and ultimate disposal. Contractor shall provide Owner with a copy of all manifests and receipts evidencing proper disposal when required by Owner or applicable law.
- E. Contractor shall be responsible for the proper care and protection of its materials and equipment delivered to the Project site. Materials and equipment may be stored on the premises subject to approval of Owner. When Contractor uses any portion of the Project site as a shop, Contractor shall be responsible for any repairs, patching, or cleaning arising from such use.
- F. Contractor shall protect and be responsible for any damage or loss to the Work, or to the materials or equipment until the date of Substantial Completion, and shall repair or replace without cost to Owner any damage or loss that may occur, except damages or loss caused by the acts or omissions of Owner. Contractor shall also protect and be responsible for any damage or loss to the Work, or to the materials or equipment, after the date of Substantial Completion, and shall repair or replace without cost to Owner any such damage or loss that might occur, to the extent such damages or loss are caused by the acts or omissions of Contractor, or any Subcontractor.

#### 00705.09 PRIOR NOTICE OF EXCAVATION

"Excavation" means an operation in which earth, rock, or other material on or below the ground is moved or otherwise displaced by any means, except the tilling of soil less than 12 inches in depth for agricultural purposes, or road ditch maintenance that does not change the original road grade or ditch flow line. Before commencing any excavation, Contractor shall provide notice of the scheduled commencement of excavation to all owners of underground facilities and utilities through locator services.

#### 00705.10 UNFORSEEN PHYSICAL CONDITIONS

- A. If Contractor encounters conditions at the site which are subsurface or otherwise concealed physical conditions which differ materially from those indicated in the Contract Documents, or unknown physical conditions of an unusual nature which differ materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in the Contract Documents, then Contractor shall give written notice to Owner promptly before conditions are disturbed and in no event later than 7 days after the first observance of the conditions.
- B. If such conditions differ materially and cause a change in Contractor's cost of, or time required for, performance of any part of the Work, the Contractor may be entitled to an equitable adjustment in the Contract Time or Contract Sum or both, provided it makes a request thereof as provided in SECTION 00707.00 CHANGES.

# 00705.11 PROTECTION OF EXISTING STRUCTURES, EQUIPMENT, STOCK, VEGETATION, UTILITIES, AND IMPROVEMENTS

- A. Contractor shall protect from damage all existing structures, equipment, improvements, utilities, and vegetation at or near the Project site, and on adjacent property of a third party, the locations of which are made known to or should be known by Contractor. Contractor shall repair any damage, including that to the property of a third party, resulting from failure to comply with the requirements of the Contract Documents or failure to exercise reasonable care in performing the Work. If Contractor fails or refuses to repair the damage promptly, Owner may have the necessary work performed and charge the cost to Contractor.
- B. Contractor shall only remove trees when specifically authorized to do so, and shall protect vegetation that will remain in place.
- C. Damage to facility production resulting in death or sickness of stock shall result in claims against the Contractor for loss of production or costs incurred by any extraordinary measures required to save production.

### **00705.12 LAYOUT OF WORK**

A. Contractor shall plan and lay out the Work in advance of operations so as to coordinate all work without delay or revision.

- B. Contractor shall do all cutting, fitting, or patching that may be required to make its several parts fit together properly, or receive or be received by work of others set forth in, or reasonable implied by, the Contract Documents. Contractor shall not endanger any work by cutting, excavating, or otherwise altering the Work and shall no cut or alter the work of any other contractor unless approved in advance by Owner.
- C. Should any of the Work be found defective, or in any way not in accordance with the Contract Documents, this work, in whatever state of completion, may be rejected by Owner.

#### 00705.13 MATERIAL AND EQUIPMENT

- A. All equipment, material, and articles incorporated into the Work shall be new and of the most suitable grade for the purpose intended, unless otherwise specifically provided in the Contract Documents. References in the Specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number, shall be regarded as establishing a standard quality and shall not be construed as limiting competition. Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of A/E, is equal to that named in the Specifications, unless otherwise specifically provided in the Contract Documents.
- B. It shall be the responsibility of the Contractor to furnish proof of equality in all respects to specified items when proposing alternate brands or items. Any significant deviations from Specifications, Drawings, or equality must be noted by the Contractor when submitting alternate materials for approval. The Owner shall be the sole judge of the equality and suitability of any products, materials, or components proposed by the Contractor as alternates to specified items. The Contractor shall, at their own expense, make any secondary changes required to incorporate an approved substitute or alternate into the project. No offers for substitution will be acknowledged from suppliers, distributors, manufacturers, or Subcontractors.
- C. Contractor shall do all cutting, fitting, or patching that may be required to make its several parts fit together properly, or receive or be received by work of others set forth in, or reasonably implied by, the Contract Documents. Contractor shall not endanger any work by cutting, excavating, or otherwise altering the Work and shall not cut or alter the work of any other contractor unless approved in advance by Owner.
- D. Should any of the Work be found defective, or in any way not in accordance with the Contract Documents, this work, in whatever stage of completion, may be rejected by Owner.

#### 00705.14 AVAILABILITY AND USE OF UTILITY SERVICES

A. Owner shall make all reasonable utilities available to Contractor from existing outlets and supplies, as specified in the Contract Documents. Unless otherwise provided in the Contract Documents, the utility service consumed shall be charged to or paid for by Contractor at prevailing rates charged to Owner or, where the utility is produced by Owner, at reasonable rates determined by Owner. Contractor will carefully conserve any utilities furnished.

B. Contractor shall, at its expense and in a skillful manner satisfactory to Owner, install and maintain all necessary temporary connections and distribution lines, together with appropriate protective devices and all meters required to measure the amount of each utility used for the purpose of determining charges. Prior to Final Completion, Contractor shall remove all temporary connections, distribution lines, meters, and associated equipment and materials.

#### 00705.15 TESTS AND INSPECTION

- A. Contractor shall maintain an adequate testing and inspection program and perform such tests and inspections as are necessary or required to ensure that the Work conforms to the requirements of the Contract Documents. Contractor shall be responsible for inspection and quality surveillance of all its Work and all Work performed by any Subcontractor. Unless otherwise provided, Contractor shall make arrangements for such tests, inspections, and approvals with an independent testing laboratory or entity acceptable to Owner, or with the appropriate public authority, and shall bear all related costs of tests, inspections, and approvals. Contractor shall give Owner timely notice of when and where tests and inspections are to be made. Contractor shall maintain complete inspection records and make them available to Owner.
- B. Owner may, at any reasonable time, conduct such inspections and tests, as it deems necessary to ensure that the Work is in accordance with the Contract Documents. Owner shall promptly notify Contractor if an inspection or test reveals that the Work is not in accordance with the Contract Documents. Unless the subject items are expressly accepted by Owner, such Owner inspection and tests are for the sole benefit of Owner and do not:
  - 1. Constitute or imply acceptance
  - 2. Relieve Contractor of responsibility for providing adequate quality control measures
  - Relieve Contractor of responsibility for risk of loss or damage to the Work, materials, or equipment
  - 4. Relieve Contractor of its responsibility to comply with the requirements of the Contract Documents
  - 5. Impair Owner's right to reject defective or nonconforming items or to avail itself of any other remedy to which it may be entitled.
- C. In addition to any inspections required by local authorities or permitting agencies, the State will appoint its own inspector for the project. Construction inspectors employed by the State shall assist the Owner in making all necessary inspections and measurements and shall enforce a strict compliance with the terms of the Contract and the orders of the Owner. The Inspector will have the authority to reject materials or workmanship which do not fulfill the requirements of these Specifications. In case of dispute, the Contractor may appeal to the Owner whose decision shall be final. The acceptance of any material by the Inspector shall not hinder its subsequent rejection if found defective. Rejected materials and workmanship shall be replaced promptly or be remedied by the Contractor, without additional cost to the Owner.

- D. Neither observations by an inspector retained by Owner, the presence or absence of such inspector on the site, nor inspections, tests, or approvals by others, shall relieve Contractor from any requirement of the Contract Documents, nor is any such inspector authorized to change any term or condition of the Contract Documents.
- E. Contractor shall promptly furnish, without additional charge, all facilities, labor, material, and equipment reasonably needed for performing such safe and convenient inspections and tests as may be required by Owner. Owner may charge Contractor any additional cost of inspection or testing when Work is not ready at the time specified by Contractor for inspection or testing, or when prior rejection makes re-inspection or retest necessary. Owner shall perform its inspections and tests in a manner that will cause no undue delay in the Work.

#### 00705.16 CORRECTION OF NONCONFORMING WORK

- A. If a portion of the Work is covered contrary to the requirements of the Contract Documents, it must, if required in writing by Owner, be uncovered for Owner's observation and be replaced at the Contractor's expense and without change in the Contract Time.
- B. If any time prior to Final Completion Owner desires to examine the Work or any portion of it that has been covered, Owner may request to see such Work, and it shall be uncovered by Contractor. If such Work is in accordance with the Contract Documents, the Contractor shall be entitled to an adjustment in the Contract Sum for the costs of uncovering and replacement, and if completion of the Work is thereby delayed, an adjustment in the Contract Time, provided it makes a request therefore as provided in SECTION 00707.00 CHANGES. If such Work is not in accordance with the Contract Documents, the Contractor shall pay the costs of examination and reconstruction.
- C. Contractor shall promptly correct Work found by Owner not to conform to the requirements of the Contract Documents, whether observed before or after Substantial Completion and whether or not fabricated, installed, or completed. Contractor shall bear all costs of correcting such nonconforming Work, including additional testing and inspections.
- D. If, within 1 year after the date of Substantial Completion of the Work, or designated portion thereof, or within 1 year after the date for commencement of any system warranties established under SECTION 00706.08, or within the terms of any applicable special warranty required by the Contract Documents, any of the Work is found to be not in accordance with the requirements of the Contract Documents, Contractor shall correct it promptly after receipt of written notice from Owner to do so. Owner shall give such notice promptly after discovery of the condition. This period of 1 year shall be extended, with respect to portions of Work first performed after Substantial Completion, by the period of time between Substantial Completion and the actual performance of the Work. Contractor's duty to correct with respect to Work repaired or replaced shall run for 1 year from the date of repair or replacement. Obligations under this paragraph shall survive Final Acceptance.
- E. Contractor shall remove from the Project site portions of the Work that are not in accordance with the requirements of the Contract Documents and are neither corrected by Contractor nor accepted by Owner.

- F. If Contractor fails to correct nonconforming Work within a reasonable time after written notice to do so, Owner may replace, correct, or remove the nonconforming Work and charge the cost thereof to the Contractor.
- G. Contractor shall bear the cost of correcting destroyed or damaged Work, whether completed or partially completed, caused by Contractor's correction or removal of Work which is not in accordance with the requirements of the Contract Documents.
- H. Nothing contained in this section shall be construed to establish a period of limitation with respect to other obligations that Contractor might have according to the Contract Documents. Establishment of the time period of 1 year, as described in SECTION 00705.16D, relates only to the specific obligation of Contractor to correct the Work, and has no relationship to the time within which the Contractor's obligation to comply with the Contract Documents may be sought to be enforced, including the time within which such proceedings may be commenced.
- I. If Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, Owner may do so instead of requiring its removal and correction, in which case the Contract sum may be reduced as appropriate and equitable.

#### 00705.17 CLEANUP

Contractor shall at all times keep the Project site, including hauling routes, infrastructures, utilities, and storage areas, free from accumulations of waste materials. Before completing the Work, Contractor shall remove from the premises its rubbish, tools, scaffolding, equipment, and materials. Upon completing the Work, Contractor shall leave the Project site in a clean, neat, and orderly condition satisfactory to Owner. If Contractor fails to clean up as provided herein, and after reasonable notice from Owner, Owner may do so and the cost thereof shall be charged to Contractor.

#### 00705.18 ACCESS TO WORK

Contractor shall provide Owner and A/E access to the Work in progress wherever located.

# 00705.19 OTHER CONTRACTS

Owner may undertake or award other contracts for additional work at or near the Project site. Contractor shall reasonably cooperate with the other contractors and Owner's employees and shall carefully adapt scheduling and perform the Work in accordance with Contract Documents to reasonably accommodate the other work.

#### 00705.20 SUBCONTRACTORS AND SUPPLIERS

A. Before submitting its first Application for Payment, Contractor shall furnish in writing to Owner the names, addresses, and telephone numbers of all Subcontractors, as well as suppliers providing materials in excess of \$2,500. Contractor shall utilize Subcontractors and suppliers which are experienced and qualified, and meet the requirements of the Contract Documents, if any. Contractor shall not utilize any Subcontractor or supplier to whom the Owner has a reasonable objection, and shall obtain Owner's written consent before making any substitutions or additions.

- B. All Subcontracts must be in writing. By appropriate written agreement, Contractor shall require each Subcontractor, so far as applicable to the Work to be performed by the Subcontractor, to be bound to Contractor by terms of the Contract Documents, and to assume toward Contractor all the obligations and responsibilities which Contractor assumes toward Owner in accordance with the Contract Documents. Each Subcontract shall preserve and protect the rights of Owner in accordance with the Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights. Where appropriate, Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. However, nothing in this paragraph shall be construed to alter the contractual relations between Contractor and its Subcontractors with respect to insurance or bonds.
- C. Contractor shall schedule, supervise, and coordinate the operations of all Subcontractors. No Subcontracting of any of the Work shall relieve Contractor from its responsibility for the performance of the Work in accordance with the Contract Documents or any other obligations of the Contract Documents.
- D. Each subcontract agreement for a portion of the Work is hereby assigned by Contractor to Owner provided that:
  - 1. The assignment is effective only after termination by Owner for cause pursuant to SECTION 00709.01 and only for those Subcontracts which Owner accepts by notifying the Subcontractor in writing; and
  - 2. After the assignment is effective, Owner will assume all future duties and obligations toward the Subcontractor that Contractor assumed in the Subcontract.
  - 3. The assignment is subject to the prior rights of the surety, if any, obligated under any bond provided in accordance with the Contract Documents.

#### 00705.21 WARRANTY OF CONSTRUCTION

- A. In addition to any special warranties provided elsewhere in the Contract Documents, Contractor warrants that all Work conforms to the requirements of the Contract Documents and is free of any defect in equipment, material, or design furnished, or workmanship performed by Contractor.
- B. With respect to all warranties, express or implied, for Work performed or materials furnished according to the Contract Documents, Contractor shall:
  - 1. Obtain all warranties that would be given in normal commercial practice.
  - 2. Require all warranties to be executed, in writing, for the benefit of Owner.
  - 3. Enforce all warranties for the benefit of Owner, if directed by Owner.
  - 4. Be responsible to enforce any subcontractor's, manufacturers', or supplier's warranty should they extend beyond the period specified in the Contract Documents.
- C. The obligations under this section shall survive Final Acceptance.

#### 00705.22 INDEMNIFICATION

- A. Contractor shall defend, indemnify, and hold Owner and A/E harmless from and against all claims, demands, losses, damages, or costs, including but not limited to damages arising out of bodily injury or death to persons and damage to property, caused by or resulting from:
  - 1. The sole negligence of Contractor or any of its Subcontractors
  - 2. The concurrent negligence of Contractor, or any Subcontractor, but only to the extent of the negligence of Contractor or such Subcontractor
  - 3. The use of any design, process, or equipment which constitutes an infringement of any United States patent presently issued or violates any other proprietary interest, including copyright, trademark, and trade secret.
- B. In any action against Owner and any other entity indemnified in accordance with this section by any employee of Contractor, its Subcontractors, Sub-subcontractors, agents, or anyone directly or indirectly employed by any of them, the indemnification obligation of this section shall not be limited by a limit on the amount or type of damages, compensation, or benefits payable by or for Contractor or any Subcontractor under *RCW Title 51*, the *Industrial Insurance Act*, or any other employee benefit acts. In addition, Contractor waives immunity as to Owner and A/E only, in accordance with *RCW Title 51*.

#### 00705.23 REQUIRED PAYROLL DOCUMENTS

- A. The Contractor shall submit to the Owner the following for itself and for each subcontractor and each agent to a Subcontractor that performed work on the Contract:
  - A <u>Statement of Intent to Pay Prevailing Wages</u>. The Contracting Agency will
    make no payment under this Contract for the work performed until this
    statement has been completed and submitted.
  - 2. <u>An Affidavit of Wages Paid with the Final Contract Voucher Certification</u>. The Contracting Agency will not release to the Contractor any funds retained under *RCW 60.28.010* until all of the *Affidavit of Wages Paid* forms have been completed and submitted.
- B. In addition, the Prime Contractor shall submit a Request for Release to the Washington State Labor and Industries (L&I), (L&I provides the form).
- C. Certified payrolls are required to be submitted by the Contractor to the Owner for the Contractor and all Subcontractors or agents on all federally funded projects, and when requested in writing by the Owner, on projects funded with only Contracting Agency funds. If these payrolls are not supplied within 10 calendar days of the end of the proceeding weekly payroll period for federally funded projects, or within 10 calendar days from the date of the written request on projects with only Contracting Agency funds, any or all payments may be withheld until compliance is achieved. Also, failure to provide these payrolls could result in other sanctions as provided by state laws (RCW 39.12.050) and/or federal regulations (29 CFR 5.12). All certified payrolls shall be complete and explicit.

Employee work classification codes used on certified payrolls shall coincide exactly with the occupation codes listed on the minimum wage schedule, unless the Owner specifically approves an alternate method to identify the occupation coding used by the Contractor to compare with the codes listed. When an apprentice is shown on the certified payroll at a rate less than the minimum prevailing journey wage rate, the apprenticeship registration number for that employee from the State Apprenticeship and Training Council shall be shown, along with the correct employee classification code.

# 00705.24 STATEMENT OF APPRENTICE/JOURNEYMAN PARTICIPATION

In accordance with *RCW 39.04.320*, the State of Washington requires a mandatory 15 percent apprenticeship (labor hours) participation for projects estimated to cost \$1,000,000 or more. Apprentice participation under this contract may be counted towards the required percentage (%) only if the apprentices are from an apprenticeship program registered and approved by the Washington State Apprenticeship and Training Council (*RCW 49.04* and *WAC 296-04*).

- A. For each project that has apprentice requirements, the contractor shall submit a "Statement of Apprentice/Journeyman Participation (See SECTION 00670)" on forms provided by the Washington Department of Fish and Wildlife, with every request for progress payment. The Contractor shall submit consolidated and cumulative data collected by the Contractor and collected from all Subcontractors by the Contractor. The submitted data includes the following:
  - 1. Contractor name and address;
  - 2. Contract number;
  - 3. Project name;
  - 4. Contract value:
  - 5. Reporting period "Notice to Proceed" through "Invoicing Date";
  - 6. Name and registration number of each apprentice;
  - 7. Total number of apprentices and labor hours worked by them, categorized by trade or craft:
  - 8. Total number of journeymen and labor hours worked by them, categorized by trade or craft;
  - 9. Cumulative combined total of apprentice and journeymen labor hours; and
  - 10. Total percentage of apprentice hours worked.
- B. No changes to the required percentage (%) of apprentice participation shall be allowed without written approval of the Owner. In any request for the change the Contractor shall clearly demonstrate a good faith effort to comply with the requirements for apprentice participation.

C. Any substantive violation of the mandatory requirements of this part of the contract may be a material breach of the contract by the Contractor.

# 00705.25 FEDERALLY FUNDED CONTRACT CONDITIONS

# A. <u>Equal Employment Opportunity</u>:

1. The Contractor will not discriminate against any employee or applicant for employment because of race, creed, color, national origin, sex, sexual orientation, religion, marital status, age, Vietnam era and disabled veteran's status, or other presence of any sensory, mental, or physical handicap. The Contractor will take affirmative action to ensure that applications are employed and that employees are treated during employment without regard to their race, creed, color, national origin, sex, sexual orientation, religion, marital status, age, Vietnam era and disabled veteran's status or the presence of any sensory, mental, or physical handicap.

Such action shall include, but not be limited to the following: Employment, upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of compensation, and selection for training, including apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided by the contracting officer setting forth the provisions of this nondiscrimination clause.

- 2. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the Contractor, state that all qualified applicants will receive consideration for employment without regard to race, creed, color, national origin, sex, sexual orientation, religion, marital status, age, Vietnam era and disabled veteran's status, or the presence of any sensory, mental, or physical handicap.
- 3. The Contractor will send to each labor union, or representative of workers with which he has a collective bargaining agreement or other contract or understanding, a notice to be provided by the agency contracting officer advising the labor union or workers' representative of the Contractor's commitments under Section 202 of Executive Order No. 11246 of September 24, 1965, and shall post copies of the notice in conspicuous places available to employees and applicants for employment.
- 4. The Contractor will comply with all provisions of *Executive Order No. 11246 of September 24, 1965*, and the rules, regulations, and relevant orders of the Secretary of Labor.
- 5. The Contractor will furnish all information and reports required by *Executive Order No. 11246 of September 24, 1965*, and by the rules, regulations, and orders of the Secretary of Labor or pursuant thereto, and will permit access to his books, records, and accounts by the contracting agency and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders.

- 6. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this Contract or with any of the said rules, regulations, or orders, this Contract may be canceled, terminated, or suspended in whole or in part, and the Contractor may be declared ineligible for further government contracts in accordance with procedures authorized in *Executive Order No. 11246 of September 24, 1965,* and such other sanctions may be imposed and remedies invoked as provided in the said Executive Order, or by rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law.
- 7. The Contractor will include the provisions of *Paragraphs "1"* through "7" in every Subcontract or Purchase Order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to *Section 204 of Executive Order No. 11246 of September 24, 1965*, so that such provisions will be binding upon each subcontractor or vendor. The Contractor will take such action with respect to any subcontract or purchase order as the contracting agency may direct as a means of enforcing such provisions, including the sanctions for noncompliance, provided however that in the event the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result of such direction by the contracting agency, the Contractor may request the United States to enter into such litigation to protect the interests of the United States.

#### B. *Civil Rights Act of 1964 (P.L. 88-352, 78 STAT. 241)*:

- 1. <u>Section 601 (In General)</u>: No person in the United States shall, on the grounds of race, color, national origin, sex, religion, marital status, age, Vietnam era and disabled veteran status, or the presence of any sensory, mental, or physical handicap be excluded from participation in, be denied the benefits of, or be subjected to discrimination under any program or activity receiving federal financial assistance.
- 2. <u>Section 602</u> (Effecting Compliance): Each federal department and agency which is empowered to extend federal financial assistance to any program or activity by way of grant, loan, or contract other than a contract of insurance or guaranty, is authorized and directed to effectuate the provisions of Section 601 with respect to such program or activity by issuing rules, regulations, or orders of general applicability which shall be consistent with achievement of the objectives the statute authorizing the financial assistance in connection with which the action is taken. No such rule, regulation, or order shall become effective unless and until approved by the President. Compliance with any requirement adopted pursuant to this section may be effected by:
  - a.) The termination of or refusal to grant or to continue assistance under such programs or activity to any recipient as to whom there has been an express finding on the record, after opportunity for hearing, of a failure to comply with such requirement, but such termination or refusal shall be limited to the particular political entity, or part thereof, or other recipient as to whom such a finding has been made, and shall be limited in its effect to the particular program, or part thereof, in which such noncompliance has been so found, and;

- b.) By any other means authorized by law, provided, however, that no such action shall be taken until the department or agency concerned has advised the appropriate person or persons of the failure to comply with a requirement imposed pursuant to this section, the head of the federal department or agency shall file with the committees of the House and Senate having legislative jurisdiction over the program or activity involved a full written report of the circumstances and the grounds for such action. No such action shall become effective until 30 days have elapsed after the filing of such report.
- 3. Section 603 (Judicial Review): Any department or agency action taken pursuant to Section 602 shall be subject to such judicial review as may otherwise be provided by law for similar action taken by such department or agency on other grounds. In the case of action not otherwise subject to judicial review, terminating or reusing to grant or to continue financial assistance upon finding or failure to comply with any requirement imposed pursuant to Section 602, any assistance upon a finding or failure to comply with any requirement imposed pursuant to Section 602, any person aggrieved (including any State or political subdivision thereof or any agency of either) may obtain judicial review of such action in accordance with Section 10 of the Administrative Procedure Act, and such action shall not be deemed committed to unreviewable agency discretion within the meaning of that section.
- 4. <u>Section 604 (Restriction on Action)</u>: Nothing contained in this title shall be construed to authorized action under this title by any department or agency with respect to any employment practice of any employer, employment agency, or labor organization except where a primary objective of the federal financial assistance is to provide employment.
- 5. <u>Section 605 (Existing Authority Not Impaired)</u>: Nothing in this title shall add to or detract from any existing authority with respect to any program or activity under which federal financial assistance is extended by way of a contract of insurance or guaranty.
- C. Contracts in excess of \$10,000 shall comply with *Executive Order No. 11246*, entitled *Equal Employment Opportunity*, as amended by *Executive Order No. 11375*, *Executive Order No., 13672* and as supplemented in *Department of Labor Regulations* (41 CFR, Part 60).
- D. This Contract shall comply with the *Copeland Anti-Kick Back Act (18 U.S.C. 874)* as supplemented in *Department of Labor Regulations (29 CFR, Part 3)*. The Contractor shall not induce by any means any person employed in the construction, completion, or repair of public work to give up any part of the compensation to which he is otherwise entitled.
- E. Contracts in excess of \$2,000 shall comply with the *Davis-Bacon Act (40 U.S.C. 276a to a-7)* and as supplemented by *Department of Labor Regulations (29 CFR, Part 5)*. Contractors shall pay wages to laborers and mechanics at a rate not less than the minimum wages specified in a wage determination made by the Secretary of Labor, and shall pay wages not less often than once a week.

- F. Contracts in excess of \$2,000 which involve the employment of mechanics or laborers shall comply with Section 103 and 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 327-330) as supplemented by Department of Labor Regulations (29 CFR, Part 5). Each Contractor shall compute the wages of every mechanic and laborer on the basis of a standard workday of eight hours, and a standard workweek of 40 hours. Work in excess of the standard workday or workweek is permissible, provided that the worker is compensated at a rate of not less than 11/2 times the basic rate of pay for all hours worked in excess of eight hours in any calendar day of 40 hours in the workweek. No laborer or mechanic shall be required to work in surroundings or under working conditions which are unsanitary, hazardous, or dangerous to his health and safety as determined under construction, safety, and health standards promulgated by the Secretary of Labor.
- G. Contracts in excess of \$100,000 require the recipient to agree to comply with applicable standards, orders, or regulations pursuant to the Clean Air Act of 1970 (42 U.S.C. 1857 et seg.) and the Federal Water Pollution Control Act (33 U.S.C. 1251 et seg.), amended.
- Η. Contractor shall submit Certified Payrolls as described in Section 00705.23.

# PART 6 - 00706.00 PAYMENTS AND COMPLETION

#### **00706.01 CONTRACT SUM**

Owner shall pay Contractor the Contract Sum for performance of the Work in accordance with the Contract Documents. The Contract Sum shall include all taxes imposed by law and properly chargeable to the Project, including sales tax.

#### 00706.02 SCHEDULE OF VALUES

Prior to Notice to Proceed, Contractor shall submit to Owner for approval a breakdown allocating the total Contract Sum to each principle category of work, in such detail as requested by Owner ("Schedule of Values"). The approved Schedule of Values shall include appropriate amounts for demobilization, record drawings, operation and maintenance manuals, and any other requirements for Project closeout and shall be used by Owner as the basis for progress payments. Payment for Work shall be made only for and in accordance with those items included in the Schedule of Values.

#### 00706.03 APPLICATION FOR PAYMENT

- A. At monthly intervals, unless determined otherwise by Owner, Contractor shall submit to Owner an itemized Application for Payment for Work completed in accordance with the Contract Documents and the approved Schedule of Values. Each application shall be supported by such substantiating data as Owner may require.
- B. By submitting an Application for Payment, Contractor is certifying that all Subcontractors have been paid, less earned retainage in accordance with RCW 60.28.010, as their interests appeared in the last preceding certificate of payment. By submitting an Application for Payment, Contractor is recertifying that the representations set forth in SECTION 00701.03 are true and correct, to the best of Contractor's knowledge, as of the date of the Application for Payment.

00700 - 34 REV. 08/2021

- C. At the time the Contractor submits an Application for Payment, Contractor shall analyze and reconcile, to the satisfaction of Owner, the actual progress of the Work with the Construction Schedule.
- D. If authorized by Owner, the Application for Payment may include request for payment for material delivered to the Project site and suitably stored, or for completed preparatory work. Payment may similarly be requested for material stored off the Project site, provided Contractor complies with or furnishes satisfactory evidence of the following:
  - 1. The material will be placed in a warehouse that is structurally sound, dry, lighted, and suitable for the materials to be stored.
  - 2. The warehouse is located within a 10-mile radius of the Project. Other locations may be utilized if approved in writing by Owner.
  - 3. Only materials for the Project are stored within the warehouse (or secure portion of a warehouse set aside for the Project).
  - Contractor furnishes Owner a Certificate of Insurance extending Contractor's insurance coverage for damage, fire, and theft to cover the full value of all materials stored or in transit.
  - 5. The warehouse (or secure portion thereof) is continuously under lock and key, and only Contractor's authorized personnel shall have access.
  - 6. Owner shall at all times have the right of access in company of Contractor.
  - 7. The Contractor and its surety assume total responsibility for the stored materials.
  - 8. Contractor furnishes to Owner certified lists of materials stored, bills of lading, invoices, and other information as may be required, and shall also furnish notice to Owner when materials are moved from storage to the Project site.

# 00706.04 PROGRESS PAYMENTS

- A. Owner shall make progress payments, in such amounts as Owner determines are properly due, within 30 days after receipt of a properly executed Application for Payment. Owner shall notify Contractor in accordance with *RCW 39.76* if the Application for Payment does not comply with the requirements of the Contract Documents.
- B. Owner shall retain 5 percent of the amount of each progress payment until 30 days after Final Acceptance and receipt of all documents required by law or the Contract Documents including, at Owner's request, consent of surety to release of the retainage. In accordance with RCW 60.28, Contractor may request that monies reserved be retained in a fund by Owner, deposited by Owner in a bank or savings and loan, or placed in escrow with a bank or trust company to be converted into bonds and securities to be held in escrow with interest to be paid to Contractor. Owner may permit Contractor to provide an appropriate bond in lieu of the retained funds.
- C. For Base Bids of \$150,000 or less, Owner may at Contractor Request, retain 10% of the amount of each progress payment, in lieu of payment and performance bonds.

- D. Title to all Work and materials covered by a progress payment shall pass to Owner at the time of such payment free and clear of all liens, claims, security interests, and encumbrances. Passage of title shall not, however, relieve Contractor from any of its duties and responsibilities for the Work or materials, or waive any rights of Owner to insist on full compliance by Contractor with the Contract Documents.
- E. Payments due and unpaid in accordance with the Contract Documents shall bear interest as specified in *RCW 39.76*.

# 00706.05 PAYMENTS WITHHELD

- A. Owner may withhold or, on account of subsequently discovered evidence, nullify the whole or part of any payment to such extent as may be necessary to protect Owner from loss or damage for reasons including but not limited to:
  - 1. Work not in accordance with the Contract Documents
  - 2. Reasonable evidence that the Work required by the Contract Documents cannot be completed for the unpaid balance of the Contract Sum
  - Work by Owner to correct defective Work or complete the Work in accordance with SECTION 00705.16
  - 4. Failure to perform in accordance with the Contract Documents
  - Cost or liability that may occur to Owner as the result of Contractor's fault or negligent acts or omissions.
- B. In any case where part or all of a payment is going to be withheld for unsatisfactory performance, Owner shall notify Contractor in accordance with *RCW 39.76*.

## 00706.06 RETAINAGE AND BOND CLAIM RIGHTS

RCW CHAPTERS 39.08 and 60.28, concerning the rights and responsibilities of Contractor and Owner with regard to the performance and payment bonds and retainage, are made a part of the Contract Documents by reference as though fully set forth herein.

#### 00706.07 SUBSTANTIAL COMPLETION

Substantial Completion is the stage in the progress of the Work (or portion thereof designated and approved by Owner) when the construction is sufficiently complete, in accordance with the Contract Documents, so Owner can fully occupy the Work (or the designated portion thereof) for the use for which it is intended. All Work other than incidental corrective or punch list work shall have been completed. Substantial Completion shall not have been achieved if all systems and parts are not functional, if utilities are not connected and operating normally, if all required occupancy permits have not been issued, or if the Work is not accessible by normal vehicular and pedestrian traffic routes. The date Substantial Completion is achieved shall be established in writing by Owner. Contractor may request an early date of Substantial Completion, which must be approved by Change Order. Owner's occupancy of the Work or designated portion thereof does not necessarily indicate that Substantial Completion has been achieved.

#### 0706.08 PRIOR OCCUPANCY

- A. Owner may, upon written notice thereof to Contractor, take possession of or use any completed or partially completed portion of the Work ("prior occupancy") at any time prior to Substantial Completion. Unless otherwise agreed in writing, prior occupancy shall not: be deemed an acceptance of any portion of the Work; accelerate the time for any payment to Contractor; prejudice any rights of Owner provided by any insurance, bond, guaranty, or the Contract Documents; relieve Contractor of the risk of loss or any of the obligations established by the Contract Documents; establish a date for termination or partial termination of the assessment of liquidated damages; or constitute a waiver of claims.
- B. Notwithstanding anything in the preceding paragraph, Owner shall be responsible for loss or damage to the Work resulting from its prior occupancy. Contractor's 1 year duty to repair and any system warranties shall begin on building systems activated and used by Owner as agreed in writing by Owner and Contractor.

# 00706.09 FINAL COMPLETION, ACCEPTANCE, AND PAYMENT

- A. Final Completion shall be achieved when the Work is fully and finally complete in accordance with the Contract Documents. The date Final Completion is achieved shall be established by Owner in writing.
- B. Final Acceptance is the formal action of Owner acknowledging Final Completion. Prior to Final Acceptance, Contractor shall, in addition to all other requirements in the Contract Documents, submit to Owner a written notice of any outstanding disputes or claims between Contractor and any of its Subcontractors, including the amounts and other details thereof. Neither Final Acceptance nor final payment shall release Contractor or its sureties from any obligations of these Contract Documents or the Public Works Bond, or constitute a waiver of any claims by Owner arising from Contractor's failure to perform the Work in accordance with the Contract Documents.
- C. Acceptance of final payment by Contractor or any Subcontractor shall constitute a waiver and release to Owner of all claims by Contractor or any such Subcontractor for an increase in the Contract Sum or the Contract Time, and for every act or omission of Owner relating to or arising out of the Work, except for those Claims made in accordance with the procedures, including the time limits, set forth in SECTION 00708.00.

# **PART 7 - 00707.00 CHANGES**

# 00707.01 CHANGES IN THE WORK

A. Owner may at any time and without notice to Contractor's surety order additions, deletions, revisions, or other changes in the Work. These changes in the Work shall be incorporated into the Contract Documents through the execution of Change Orders. If any change in the Work ordered by Owner causes an increase or decrease in the Contract Sum or the Contract Time, an equitable adjustment shall be made as provided in SECTION 00707.02 or 00707.03, respectively, and such adjustment(s) shall be incorporated into a Change Order.

- B. If Owner desires to order a change in the Work, it may request a written Change Order proposal from Contractor. Contractor shall submit a Change Order proposal within 14 days of the request from Owner, or within such other period as mutually agreed. Contractor's Change Order proposal shall be full compensation for implementing the proposed change in the Work, including any adjustment in the Contract Sum or Contract Time, and including compensation for all delays in connection with such change in the Work and for any expense or inconvenience, disruption of schedule, or loss of efficiency or productivity occasioned by the change in the Work.
- C. Upon receipt of the Change Order proposal, or a request for equitable adjustment in the Contract Sum or Contract Time, or both, as provided in SECTIONS 00707.02 and 00707.03, Owner may accept or reject the proposal, request further documentation, or negotiate acceptable terms with Contractor. Pending agreement on the terms of the Change Order, Owner may direct Contractor to proceed immediately with the Change Order Work. Contractor shall not proceed with any change in the Work until it has obtained Owner's approval. All Work done pursuant to any Owner-directed change in the Work shall be executed in accordance with the Contract Documents.
- D. If Owner and Contractor reach agreement on the terms of any change in the Work, including any adjustment in the Contract Sum or Contract Time, such agreement shall be incorporated in a Change Order. The Change Order shall constitute full payment and final settlement of all claims for time and for direct, indirect, and consequential costs, including costs of delays, inconvenience, disruption of schedule, or loss of efficiency or productivity, related to any Work either covered or affected by the Change Order, or related to the events giving rise to the request for equitable adjustment.
- E. If Owner and Contractor are unable to reach agreement on the terms of any change in the Work, including any adjustment in the Contract Sum or Contract Time, Contractor may at any time, in writing, request a final offer from Owner. Owner shall provide Contractor with its written response within 30 days of Contractor's request. Owner may also provide Contractor with a final offer at any time. If Contractor rejects Owner's final offer or the parties are otherwise unable to reach agreement, Contractor's only remedy shall be to file a Claim as provided in SECTION 00708.00.

# 00707.02 CHANGE IN THE CONTRACT SUM

#### A. General Application:

- 1. The Contract Sum shall only be changed by a Change Order. Contractor shall include any request for a change in the Contract Sum in its Change Order proposal.
- 2. If the cost of Contractor's performance is changed due to the fault or negligence of Owner or anyone for whose acts Owner is responsible, Contractor shall be entitled to make a request for an equitable adjustment in the Contract Sum in accordance with the following procedure. No change in the Contract Sum shall be allowed to the extent that Contractor's changed cost of performance is due to the fault or negligence of Contractor or anyone for whose acts Contractor is responsible; the change is concurrently caused by Contractor and Owner; or the change is caused by an act of force majeure, as defined in SECTION 00703.05.

- a. A request for an equitable adjustment in the Contract Sum shall be based on written notice delivered to Owner within 7 days of the occurrence of the event-giving rise to the request. For purposes of this part, "occurrence" means when Contractor knew, or in its diligent prosecution of the Work should have known, of the event-giving rise to the request. If Contractor believes it is entitled to an adjustment in the Contract Sum, Contractor shall immediately notify Owner and begin to keep and maintain complete, accurate, and specific daily records. Contractor shall give Owner access to any such records and, if requested, shall promptly furnish copies of such records to Owner.
- b. Contractor shall not be entitled to any adjustment in the Contract Sum for any occurrence of events or costs that occurred more than 7 days before Contractor's written notice to Owner. The written notice shall set forth, at a minimum, a description of: the event giving rise to the request for an equitable adjustment in the Contract Sum; the nature of the impacts to Contractor and its Subcontractors, if any; and, to the extent possible, the amount of the adjustment in Contract Sum requested. Failure to properly give such written notice shall, to the extent Owner's interests are prejudiced, constitute a waiver of Contractor's right to an equitable adjustment.
- c. Within 30 days of the occurrence of the event giving rise to the request, unless Owner agrees in writing to allow an additional period of time to ascertain more accurate data, Contractor shall supplement written notice provided in accordance with Subparagraph "a" (above) with additional supporting data. Such additional data shall include, at a minimum: the amount of compensation requested, itemized in accordance with the procedure set forth herein; specific facts, circumstances, and analysis that confirms not only that Contractor suffered the damages claimed, but that the damages claimed were actually a result of the act, event, or condition complained of and that the Contract Documents provide entitlement to an equitable adjustment to Contractor for such act, event, or condition; and documentation sufficiently detailed to permit an informed analysis of the request by Owner.

When the request for compensation relates to a delay or other change in Contract Time, Contractor shall demonstrate the impact on the critical path, in accordance with *SECTION 00707.03C*. Failure to provide such additional information and documentation within the time allowed or within the format required shall, to the extent Owner's interests are prejudiced, constitute a waiver of Contractor's right to an equitable adjustment.

- d. Pending final resolution of any request made in accordance with this paragraph, unless otherwise agreed in writing, Contractor shall proceed diligently with performance of the Work.
- e. Any requests by Contractor for an equitable adjustment in the Contract Sum and in the Contract Time that arise out of the same event(s) shall be submitted together.

- 3. The value of any work covered by a Change Order or of any request for an equitable adjustment in the Contract Sum shall be determined by one of the following methods:
  - a. On the basis of a fixed price as determined in SECTION 00707.02B.
  - b. By application of unit prices to the quantities of the items involved as determined SECTION 00707.02C.
  - c. On the basis of time and material as determined in SECTION 00707.02D.
- 4. When Owner has requested Contractor to submit a Change Order proposal, Owner may direct Contractor as to which method in Subparagraph 3 (above) to use when submitting its proposal. Otherwise, Contractor shall determine the value of the Work or of a request for an equitable adjustment, on the basis of the fixed price method.
- B. <u>Change Order Pricing Fixed Price</u>: When the fixed price method is used to determine the value of any Work covered by a Change Order or of a request for an equitable adjustment in the Contract Sum, the following procedures shall apply:
  - Contractor's Change Order Proposal or request for adjustment in the Contract Sum shall be accompanied by a complete itemization of the costs including labor, materials, subcontractor costs, and overhead and profit. The costs shall be itemized in the manner set forth below and shall be submitted on breakdown sheets in a form approved by Owner.
  - 2. All costs shall be calculated based on appropriate industry standard methods of calculating labor, material quantities, and equipment costs.
  - If any of Contractor's pricing assumptions are contingent upon anticipated actions
    of Owner, Contractor shall clearly state them in the proposal or request for an
    equitable adjustment.
  - 4. The cost of any additive or deductive changes in the Work shall be calculated as set forth below, except that overhead and profit shall not be included on deductive changes in the Work. Where a change in the Work involves additive and deductive work by the same Contractor or Subcontractor, small tools, overhead, profit, bond, and insurance markups will apply to the net difference.
  - 5. If the total cost of the change in the Work or request for equitable adjustment does not exceed \$1,000, Contractor shall not be required to submit a breakdown if the description of the change in the Work or request for equitable adjustment is sufficiently definitive for Owner to determine fair value.
  - 6. If the total cost of the change in the Work or request for equitable adjustment is between \$1,000 and \$2,500, Contractor may submit a breakdown in the following level of detail if the description of the change in the Work or if the request for equitable adjustment is sufficiently definitive to permit the Owner to determine fair value:
    - a. Lump sum labor

- b. Lump sum material
- c. Lump sum equipment usage
- d. Overhead and profit as set forth below
- e. Insurance and bond costs as set forth below
- 7. Any request for adjustment of Contract Sum based upon the fixed price method shall include only the following items:
  - a. <u>Craft Labor Costs</u>: These are the labor costs determined by multiplying the estimated or actual additional number of craft hours needed to perform the change in the Work by the hourly labor costs. Craft hours should cover direct labor as well as indirect labor due to trade inefficiencies. The hourly costs shall be based on the following:
    - 1) <u>Basic Wages and Benefits</u>: Hourly rates and benefits as stated on the L&I approved Statement of Intent to Pay Prevailing Wages. Direct supervision shall be a reasonable percentage not to exceed 15 percent of the cost of direct labor. No supervision markup shall be allowed if a working supervisor's hours are included in the breakdown.
    - Worker's Insurance: Direct contributions to the State of Washington for industrial insurance, medical aid, and supplemental pension by the class and rates established by L&I.
    - a. <u>Federal Insurance</u>: Direct contributions required by the *Federal Insurance Compensation Act*, *Federal Unemployment Tax Act*, and the *State Unemployment Compensation Act*.
    - 4) <u>Safety</u>: Costs incurred due to the *Washington Industrial Safety and Health Act*, which shall be a reasonable percentage not to exceed 2 percent of the sum of the amounts calculated in SUBPARAGRAPHS (1), (2), and (3) above.
    - 5) <u>Travel Allowance</u>: Travel allowance and/or subsistence, if applicable, not exceeding those allowances established by regional labor union agreements, which are itemized and identified separately.
  - b. <u>Material Costs</u>: This is an itemization of the quantity and cost of materials needed to perform the change in the Work. Material costs shall be developed from actual known costs, supplier quotations or standard industry pricing guides. Material costs shall consider all available discounts. Freight costs, express charges, or special delivery charges shall be itemized.

- c. Equipment Costs: This is an itemization of the type of equipment and the estimated or actual length of time the construction equipment appropriate for the Work is or will be used on the change in the Work. Costs will be allowed for construction equipment only if used solely for the changed Work or for additional rental costs actually incurred by the Contractor. Equipment charges shall be developed from the current edition of one of the following sources:
  - Associated General Contractors Washington State Department of Transportation Equipment Rental Agreement; latest edition.
  - 2) The State of Washington Utilities and Transportation Commission for trucks used on highways.
  - 3) The National Electrical Contractors Association for equipment used on electrical work.
  - 4) The Mechanical Contractors Association of America for equipment used on mechanical work.
  - 5) Equipment Watch Rental Rate (Blue Book) for Construction Equipment shall be used as a basis for establishing rental rates of equipment not listed in the above sources. The maximum rate for standby equipment shall not exceed 50 percent of the applicable rate.
- d. Allowance for Small Tools, Expendables, and Consumable Supplies: Small tools consist of tools that cost \$250 or less and are normally furnished by the performing Contractor. The maximum rate for small tools shall not exceed the following:
  - 1) For Contractor, 3 percent of direct labor costs.
  - 2) For Subcontractors, 5 percent of direct labor costs.

Expendables and consumable supplies directly associated with the change in Work must be itemized.

e. <u>Subcontractor Costs</u>: This is defined as payments Contractor makes to Subcontractors for changed Work performed by Subcontractors of any tier. The Subcontractors' cost of Work shall be calculated and itemized in the same manner as prescribed herein for Contractor.

- f. Allowance for Overhead and Profit: This is defined as costs of any kind attributable to direct and indirect delay, acceleration, or impact, added to the total cost to Owner of any Change Order, or any request for additional Work or extra payment of any kind on the Project. This allowance shall compensate Contractor for all non-craft labor, temporary construction facilities, field engineering, schedule updating, as-built drawings, home office cost, Business and Occupation taxes, office engineering, estimating costs, additional overhead because of extended time, and any other cost incidental to the change in the Work. It shall be strictly limited in all cases to a reasonable amount, mutually acceptable, or if none can be agreed upon to an amount not to exceed the following:
  - 1) <u>For Contractor</u>, for any Work actually performed by Contractor's own forces, 22 percent of the first \$50,000 of the cost and 10 percent of the remaining cost, if any.
  - 2) For each Subcontractor (including lower tier subcontractors), for any Work actually performed by its own forces, 22 percent of the first \$50,000 of the cost and 10 percent of the remaining cost, if any.
  - 3) <u>For Contractor</u>, for any Work performed by its Subcontractor(s), 8 percent of the first \$50,000 of the amount due each Subcontractor and 6 percent of the remaining amount, if any.
  - 4) <u>For each Subcontractor</u>, for any Work performed by its Subcontractor(s) of any lower tier, 8 percent of the first \$50,000 of the amount due the sub-Subcontractor and 6 percent of the remaining amount, if any.
  - 5) The cost to which overhead and profit is to be applied shall be determined in accordance with *SUBPARAGRAPHS* a-e above.
- g. Cost of Change in Insurance or Bond Premium: This is defined as:
  - Contractor's Liability Insurance: The cost of any changes in Contractor's liability insurance arising directly from execution of the Change Order; and
  - 2) <u>Public Works Bond(s)</u>: The cost of the additional premium for Contractor's bond arising directly from the changed Work.

The costs of any change in insurance or bond premium shall be added after overhead and profit are calculated in accordance with SUBPARAGRAPH "f" above.

#### C. Change Order Pricing - Unit Prices:

- 1. Whenever Owner authorizes Contractor to perform Work on a unit-price basis, Owner's authorization shall clearly state:
  - a. Scope of work to be performed

- b. Type of reimbursement including pre-agreed rates for material quantities
- c. Cost limit of reimbursement

# 2. Contractor shall:

- a. Cooperate with Owner and assist in monitoring the Work being performed. As requested by Owner, Contractor shall identify workers assigned to the Change Order Work and areas in which they are working.
- b. Leave access as appropriate for quantity measurement.
- c. Not exceed any cost limit(s) without Owner's prior written approval.
- 3. Contractor shall submit costs in accordance with *SECTION 00707.02B* and satisfy the following requirements:
  - a. Unit prices shall include reimbursement for all direct and indirect costs of the Work, including overhead and profit and bond and insurance costs.
  - Quantities must be supported by field measurement statements signed by Owner.

# D. <u>Change Order Pricing - Time and Material Prices</u>:

- 1. Whenever Owner authorizes Contractor to perform work on a time-and-material basis, Owner's authorization shall clearly state:
  - a. Scope of work to be performed
  - b. Type of reimbursement including pre-agreed rates, if any, for material quantities or labor
  - c. Cost limit of reimbursement

#### 2. Contractor shall:

- a. Cooperate with Owner and assist in monitoring the Work being performed. As requested by Owner, identify workers assigned to the Change Order Work and areas in which they are working.
- Identify on daily timesheets all labor performed in accordance with this authorization. Submit copies of daily timesheets within 2 working days for Owner's review.
- c. Leave access as appropriate for quantity measurement.
- d. Perform all Work in accordance with this section as efficiently as possible.
- e. Not exceed any cost limit(s) without Owner's prior written approval.

- 3. Contractor shall submit costs in accordance with *SECTION 00707.02B* and additional verification supported by:
  - a. Labor detailed on daily timesheets
  - b. Invoices for material

#### 00707.03 CHANGE IN THE CONTRACT TIME

- A. The Contract Time shall only be changed by a Change Order. Contractor shall include any request for a change in the Contract Time in its Change Order proposal.
- B. If the time of Contractor's performance is changed due to an act of force majeure or due to the fault or negligence of Owner or anyone for whose acts Owner is responsible, Contractor shall be entitled to make a request for an equitable adjustment in the Contract Time in accordance with the following procedure. No adjustment in the Contract Time shall be allowed to the extent Contractor's changed time of performance is due to the fault or negligence of Contractor or anyone for whose acts Contractor is responsible.
  - 1. A request for an equitable adjustment in the Contract Time shall be based on written notice delivered within 7 days of the occurrence of the event-giving rise to the request. If Contractor believes it is entitled to adjustment of Contract Time, Contractor shall immediately notify Owner and begin to keep and maintain complete, accurate, and specific daily records. Contractor shall give Owner access to any such records and, if requested, shall promptly furnish copies of such records to Owner.
  - 2. Contractor shall not be entitled to an adjustment in the Contract Time for any events that occurred more than 7 days before Contractor's written notice to Owner. The written notice shall set forth, at a minimum, a description of: the event giving rise to the request for an equitable adjustment in the Contract Time; the nature of the impacts to Contractor and its Subcontractors of any tier, if any; and, to the extent possible, the amount of the adjustment in Contract Time requested. Failure to properly give such written notice shall, to the extent Owner's interests are prejudiced, constitute a waiver of Contractor's right to an equitable adjustment.
  - 3. Within 30 days of the occurrence of the event giving rise to the request, unless Owner agrees in writing to allow an additional period of time to ascertain more accurate data, Contractor shall supplement the written notice provided in accordance with SECTION 00707.03B.2 with additional supporting data. Such additional data shall include, at a minimum: the amount of delay claimed, itemized in accordance with the procedure set forth herein; specific facts, circumstances, and analysis that confirms not only that Contractor suffered the delay claimed, but that the delay claimed was actually a result of the act, event, or condition complained of, and that the Contract Documents provide entitlement to an equitable adjustment in Contract Time for such act, event, or condition; and supporting documentation sufficiently detailed to permit an informed analysis of the request by Owner. Failure to provide such additional information and documentation within the time allowed or within the format required shall, to the extent Owner's interests are prejudiced, constitute a waiver of Contractor's right to an equitable adjustment.

- 4. Pending final resolution of any request in accordance with this paragraph, unless otherwise agreed in writing, Contractor shall proceed diligently with performance of the Work.
- C. Any change in the Contract Time covered by a Change Order or based on a request for an equitable adjustment in the Contract Time shall be limited to the change in the critical path of Contractor's schedule attributable to the change of Work or event(s) giving rise to the request for equitable adjustment. Any Change Order proposal or request for an adjustment in the Contract Time shall demonstrate the impact on the critical path of the schedule. Contractor shall be responsible for showing clearly on the Construction Schedule that the change or event: had a specific impact on the critical path, and except in case of concurrent delay, was the sole cause of such impact; and could not have been avoided by re-sequencing of the Work or other reasonable alternatives.
- D. Contractor may request compensation for the cost of a change in Contract Time in accordance with this section, *00707.03D*, subject to the following conditions:
  - 1. The change in Contract Time shall solely be caused by the fault or negligence of Owner or A/E.
  - 2. Compensation under this paragraph is limited to changes in Contract Time for which Contractor is not entitled to be compensated under SECTION 00707.02.
  - 3. Contractor shall follow the procedure set forth in SECTION 00707.03B.
  - 4. Contractor shall establish the extent of the change in Contract Time in accordance with *SECTION 00707.03C*.
  - 5. The daily cost of any change in Contract Time shall be limited to:
    - Cost of nonproductive field supervision or labor extended because of the delay
    - b. Cost of weekly meetings or similar indirect activities extended because of the delay
    - Cost of temporary facilities or equipment rental extended because of the delay
    - d. Cost of insurance extended because of the delay
    - e. General and administrative overhead in an amount to be agreed upon, but not to exceed 3 percent of Contract Sum divided by the Contract Time for each day of the delay.

#### PART 8 - 00708.00 CLAIMS AND DISPUTE RESOLUTION

#### 00708.01 CLAIMS PROCEDURE

- A. If the parties fail to reach agreement on the terms of any Change Order for Owner-directed Work as provided in *SECTION 00707.01*, or on the resolution of any request for an equitable adjustment in the Contract Sum as provided in *SECTION 00707.02* or the Contract Time as provided in *SECTION 00707.03*, Contractor's only remedy shall be to file a Claim with Owner as provided in this section.
- B. Contractor shall file its Claim within the earlier of: 120 days from Owner's final offer in accordance with *SECTION 00707.01E*, or the date of Final Acceptance.
- C. The Claim shall be deemed to cover all changes in cost and time (including direct, indirect, impact, and consequential) to which Contractor may be entitled. It shall be fully substantiated and documented. At a minimum, the Claim shall contain the following information:
  - A detailed factual statement of the Claim for additional compensation and time, if any, providing all necessary dates, locations, and items of Work affected by the Claim
  - 2. The date on which facts arose which gave rise to the Claim
  - 3. The name of each employee of Owner or A/E knowledgeable about the Claim
  - 4. The specific provisions of the Contract Documents that support the Claim
  - 5. The identification of any documents and the substance of any oral communications that support the Claim
  - 6. Copies of any identified documents, other than the Contract Documents, that support the Claim;
  - 7. If an adjustment in the Contract Time is sought: the specific days and dates for which it is sought; the specific reasons Contractor believes an extension in the Contract Time should be granted; and Contractor's analysis of its Construction Schedule to demonstrate the reason for the extension in Contract Time.
  - 8. If an adjustment in the Contract Sum is sought, the exact amount sought and a breakdown of that amount into the categories set forth in, and in the detail required by, SECTION 00707.02.
  - 9. A statement certifying, under penalty of perjury, that the Claim is made in good faith, that the supporting cost and pricing data are true and accurate to the best of Contractor's knowledge and belief, that the Claim is fully supported by the accompanying data, and that the amount requested accurately reflects the adjustment in the Contract Sum or Contract Time for which Contractor believes Owner is liable.

- D. After Contractor has submitted a fully documented Claim that complies with all applicable provisions of *SECTIONS 00707.00* and *00708.00*, Owner shall respond, in writing, to Contractor as follows:
  - 1. If the Claim amount is less than \$50,000, with a decision within 60 days from the date the Claim is received; or
  - 2. If the Claim amount is \$50,000 or more, with a decision within 60 days from the date the Claim is received or, with notice to Contractor, of the date by which it will render its decision. Owner will then respond with a written decision in such additional time.
- E. To assist in the review of Contractor's Claim, Owner may visit the Project site or request additional information in order to fully evaluate the issues raised by the Claim. Contractor shall proceed with performance of the Work pending final resolution of any Claim. Owner's written decision, as set forth above, shall be final and conclusive as to all matters set forth in the Claim unless Contractor follows the procedure set forth in SECTION 00708.02.
- F. Any Claim of the Contractor against the Owner for damages, additional compensation, or additional time shall be conclusively deemed to have been waived by the Contractor unless timely made in accordance with the requirements of this section.

#### 00708.02 ARBITRATION

- A. If Contractor disagrees with Owner's decision rendered in accordance with SECTION 00708.01D, Contractor shall provide Owner with a written demand for arbitration. No demand for arbitration of any such Claim shall be made later than 30 days after the date of Owner's decision on such Claim. Failure to demand arbitration within said 30 day period shall result in Owner's decision being final and binding upon Contractor and its Subcontractors.
- B. Notice of the demand for arbitration shall be filed with the *American Arbitration Association (AAA)*, with a copy provided to Owner. The parties shall negotiate or mediate under the *Voluntary Construction Mediation Rules* of the *AAA* or mutually acceptable service before seeking arbitration in accordance with the *Construction Industry Arbitration Rules of AAA* as follows:
  - 1. Disputes involving \$30,000 or less shall be conducted in accordance with the Northwest Region Expedited Commercial Arbitration Rules; or
  - 2. Disputes over \$30,000 shall be conducted in accordance with the *Construction Industry Arbitration Rules of the AAA*, unless the parties agree to use the expedited rules.
- C. All Claims arising out of the Work shall be resolved by arbitration. The judgment upon the arbitration award may be entered, or review of the award may occur, in the superior court having jurisdiction thereof. No independent legal action relating to or arising from the Work shall be maintained.

- D. Claims between Owner and Contractor, Contractor and its Subcontractors, Contractor and A/E, and Owner and A/E shall, upon demand by Owner, be submitted in the same arbitration or mediation.
- E. If the parties resolve the Claim prior to arbitration judgment, the terms of the resolution shall be incorporated in a Change Order. The Change Order shall constitute full payment and final settlement of the Claim, including all claims for time and for direct, indirect, or consequential costs including costs of delays, inconvenience, disruption of schedule, or loss of efficiency or productivity.

#### **00708.03 CLAIMS AUDITS**

- A. All Claims filed against Owner shall be subject to audit at any time following the filing of the Claim. Failure of Contractor, or Subcontractors of any tier, to maintain and retain sufficient records to allow Owner to verify all or a portion of the Claim or to permit Owner access to the books and records of Contractor, or Subcontractors of any tier, shall constitute a waiver of the Claim and shall bar any recovery.
- B. In support of Owner's audit of any Claim, Contractor shall, upon request, promptly make available to Owner the following documents:
  - 1. Daily time sheets and supervisor's daily reports
  - 2. Collective bargaining agreements
  - 3. Insurance, welfare, and benefits records
  - 4. Payroll registers
  - 5. Earnings records
  - 6. Payroll tax forms
  - 7. Material invoices, requisitions, and delivery confirmations
  - 8. Material cost distribution worksheet
  - 9. Equipment records (list of company equipment, rates, etc.)
  - 10. Vendors', rental agencies', Subcontractors', and agents' invoices
  - 11. Contracts between Contractor and each of its Subcontractors, and all lower-tier Subcontractor contracts and supplier contracts
  - 12. Subcontractors' and agents' payment certificates
  - 13. Canceled checks (payroll and vendors)
  - 14. Job cost report, including monthly totals
  - 15. Job payroll ledger

- 16. Planned resource loading schedules and summaries
- 17. General ledger
- 18. Cash disbursements journal
- 19. Financial statements for all years reflecting the operations on the Work. In addition, the Owner may require, if it deems it appropriate, additional financial statements for 3 years preceding execution of the Work.
- 20. Depreciation records on all company equipment, whether these records are maintained by the company involved, its accountant, or others.
- 21. If a source other than depreciation records is used to develop costs for Contractor's internal purposes in establishing the actual cost of owning and operating equipment, all such other source documents.
- 22. All non-privileged documents which relate to each and every Claim together with all documents which support the amount of any adjustment in Contract Sum or Contract Time sought by each Claim.
- 23. Worksheets or software used to prepare the Claim establishing the cost components for items of the Claim including but not limited to labor, benefits and insurance, materials, equipment, Subcontractors, all documents which establish the time periods, individuals involved, hours for the individuals, and rates for individuals.
- 24. Worksheets, software, and all other documents used by Contractor to prepare its bid.
- C. The audit may be performed by employees of Owner or a representative of Owner. Contractor and its Subcontractors shall provide adequate facilities acceptable to Owner for the audit during normal business hours. Contractor and all Subcontractors shall make a good-faith effort to cooperate with Owner's auditors.

#### PART 9 - 00709.00 TERMINATION OF THE WORK

#### 00709.01 TERMINATION BY OWNER FOR CAUSE

- A. Owner may, upon 7 days written notice to Contractor and to its surety, terminate (without prejudice to any right or remedy of Owner) the Work or any part of it for cause upon the occurrence of any one or more of the following events:
  - Contractor fails to prosecute the Work or any portion thereof with sufficient diligence to ensure Substantial Completion of the Work within the Contract Time.
  - 2. Contractor is adjudged bankrupt, makes a general assignment for the benefit of its creditors or a receiver is appointed on account of its insolvency.

- 3. Contractor fails in a material way to replace or correct Work not in conformance with the Contract Documents.
- 4. Contractor repeatedly fails to supply skilled workers or proper materials or equipment.
- Contractor repeatedly fails to make prompt payment due to Subcontractors or for labor.
- 6. Contractor materially disregards or fails to comply with laws, ordinances, rules, regulations, or orders of any public authority having jurisdiction.
- 7. Contractor is otherwise in material breach of any provision of the Contract Documents.
- B. Upon termination, Owner may at its option:
  - 1. Take possession of the Project site and take possession of or use all materials, equipment, tools, and construction equipment and machinery thereon owned by Contractor to maintain the orderly progress of and to finish the Work
  - 2. Accept assignment of subcontracts pursuant to SECTION 00705.21.
  - 3. Finish the Work by whatever other reasonable method it deems expedient.
- C. Owner's rights and duties upon termination are subject to the prior rights and duties of the surety, if any, obligated under any bond provided in accordance with the Contract Documents.
- D. When Owner terminates the Work in accordance with this section, Contractor shall take the actions set forth in *SECTION 00709.02B* and shall not be entitled to receive further payment until the Work is accepted.
- E. If the unpaid balance of the Contract Sum exceeds the cost of finishing the Work, including compensation for A/E's services and expenses made necessary thereby and any other extra costs or damages incurred by Owner in completing the Work, or as a result of Contractor's actions, such excess shall be paid to Contractor. If such costs exceed the unpaid balance, Contractor shall pay the difference to Owner. These obligations for payment shall survive termination.
- F. Termination of the Work in accordance with this section shall not relieve Contractor or its surety of any responsibilities for Work performed.
- G. If Owner terminates Contractor for cause and it is later determined that none of the circumstances set forth in *SECTION 00709.01A* exist, then such termination shall be deemed a termination for convenience pursuant to *SECTION 00709.02*.

#### 00709.02 TERMINATION BY OWNER FOR CONVENIENCE

A. Owner may, upon written notice, terminate (without prejudice to any right or remedy of Owner) the Work or any part of it for the convenience of Owner.

- B. Unless Owner directs otherwise, after receipt of a written notice of termination for either cause or convenience, Contractor shall promptly:
  - 1. Stop performing Work on the date and as specified in the notice of termination.
  - Place no further orders or subcontracts for materials, equipment, services or facilities, except as may be necessary for completion of such portion of the Work as is not terminated.
  - 3. Cancel all orders and subcontracts, upon terms acceptable to Owner, to the extent that they relate to the performance of Work terminated.
  - 4. Assign to Owner all of the rights, title, and interest of Contractor in all orders and subcontracts.
  - 5. Take such action as may be necessary or as directed by Owner to preserve and protect the work, Project site, and any other property related to this Project in the possession of Contractor in which Owner has an interest.
  - 6. Continue performance only to the extent not terminated.
- C. If Owner terminates the Work or any portion thereof for convenience, Contractor shall be entitled to make a request for an equitable adjustment for its reasonable direct costs incurred prior to the effective date of the termination plus a reasonable allowance for overhead and profit on Work performed prior to termination and the reasonable administrative costs of the termination but shall not be entitled to any other costs or damages whatsoever, provided however, the total sum payable upon termination shall not exceed the Contract Sum reduced by prior payments. Contractor shall be required to make its request in accordance with the provisions of SECTION 00707.00.
- D. If Owner terminates the Work or any portion thereof for convenience, the Contract Time shall be adjusted as determined by Owner.

#### PART 10 - 00710.00 MISCELLANEOUS PROVISIONS

#### 00710.01 GOVERNING LAW

The Contract Documents and the rights of the parties herein shall be governed by the laws of the State of Washington. Venue shall be in Thurston County unless otherwise specified by the Owner.

#### 00710.02 SUCCESSORS AND ASSIGNS

Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives to the other party hereto and to partners, successors, assigns, and legal representatives of such other party in respect to covenants, agreements, and obligations contained in the Contract Documents. Neither party shall assign the Work without written consent of the other, except that Contractor may assign the Work for security purposes, to a bank or lending institution authorized to do business in the State of Washington. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations set forth in the Contract Documents.

#### 00710.03 MEANING OF WORDS

Unless otherwise stated in the Contract Documents, words which have well-known technical or construction industry meanings are used in the Contract Documents in accordance with such recognized meanings. Reference to standard specifications, manuals, or codes of any technical society, organization, or association, or the code of any governmental authority, whether such reference be specific or by implication, shall be to the latest standard specification, manual, or code in effect on the date for submission of bids, except as may be otherwise specifically stated. Wherever in these Drawings and Specifications an article, device, or piece of equipment is referred to in the singular manner, such reference shall apply to as many such articles as are shown on the Drawings or are required to complete the installation.

#### 00710.04 RIGHTS AND REMEDIES

No action or failure to act by Owner or A/E shall constitute a waiver of a right or duty afforded them under the Contract Documents, nor shall such action or failure to act constitute approval of an acquiescence in a breach therein, except as may be specifically agreed in writing.

#### 00710.05 CONTRACTOR REGISTRATION

Pursuant to *RCW* 39.06, Contractor shall be registered or licensed as required by the laws of the State of Washington, including but not limited to *RCW* 18.27.

#### 00710.06 TIME COMPUTATIONS

When computing any period of time, the day of the event from which the period of time begins shall not be counted. The last day is counted unless it falls on a weekend or legal holiday, in which event the period runs until the end of the next day that is not a weekend or holiday. When the period of time allowed is less than 7 days, intermediate Saturdays, Sundays, and legal holidays are excluded from the computation.

#### 0710.07 RECORDS RETENTION

The wage, payroll, and cost records of Contractor and its Subcontractors, and all records subject to audit in accordance with *SECTION 00708.03*, shall be retained for a period of not less than 6 years after the date of Final Acceptance.

#### 00710.08 THIRD-PARTY AGREEMENTS

The Contract Documents shall not be construed to create a contractual relationship of any kind between: A/E and Contractor; Owner and any Subcontractor; or any persons other than Owner and Contractor.

#### 00710.09 ANTITRUST ASSIGNMENT

Owner and Contractor recognize that in actual economic practice, overcharges resulting from antitrust violations are in fact usually borne by the purchaser. Therefore, Contractor hereby assigns to Owner any and all claims for such overcharges as to goods, materials, and equipment purchased in connection with the Work performed in accordance with the Contract Documents, except as to overcharges that result from antitrust violations commencing after the Contract Sum is established and that are not passed on to Owner under a Change Order. Contractor shall put a similar clause in its Subcontracts and require a similar clause in its sub-Subcontracts, such that all claims for such overcharges on the Work are passed to Owner by Contractor.

## 00710.10 IDENTIFICATION OF SUBCONTRACTORS FOR PROJECTS GREATER THAN \$1,000,000

When an Owner's Estimate is in excess of \$1,000,000 for Public Works described in these documents, the bidder must as part of the bid, submit the names of the subcontractors with whom the bidder, if awarded the contract, will subcontract for performance of the work of the following:

- A. Heating, Ventilation, and Air Conditioning (HVAC);
- B. Plumbing, per RCW Chapter 18.106; and
- C. Electrical, per RCW Chapter 19.28 or to name itself for the work.

The Prime Contractor shall not list more than one subcontractor, or self, for each category of work identified.

Failure of the Prime Contractor to submit, as part of the bid names of such sub-contractors or itself to perform such work, or naming two (2) or more subcontractors to perform such work shall render the Contract bidder's bid as non-responsive and therefore void, in accordance with RCW 39.30.060.

**END OF SECTION 00700** 

#### SECTION 00800 TABLE OF CONTENTS

#### 00800 SUPPLEMENTAL CONDITIONS

In accordance with the GENERAL CONDITIONS, SUPPLEMENTAL CONDITIONS take precedence over GENERAL CONDITIONS.

00802.07 Builders Risk Insurance

00810.13 Abbreviations of Administrative Organizations

#### 00802.07 BUILDERS RISK INSURANCE

This section supersedes Section 00702.07. Builders Risk Insurance is not required.

#### 00810.13 ABBREVIATIONS OF ADMINISTRATIVE ORGANIZATIONS

This section supplements SECTION 00710.03 of the GENERAL CONDITIONS.

TABLE 00810.13			
11 10 0 0 10 10 10			
	ABBREVIATIONS OF ADMINISTRATIVE ORGANIZATIONS		
AASHTO	American Association of State Highway and Transportation Officials		
ACI	American Concrete Institute		
AF&PA	American Forest & Paper Association		
AIA	American Institute of Architects		
AISC	American Institute of Steel Construction		
AISI	American Iron and Steel Institute		
AITC	American Institute of Timber Construction		
ANSI	American National Standards Institute		
APA	APA – The Engineered Wood Association		
APWA	American Public Works Association		
AREMA	American Railway Engineering and Maintenance-of-Way Association		
ASCE	American Society of Civil Engineers		
ASME	American Society of Mechanical Engineers		
ASTM	ASTM International (formerly American Society of Testing and Materials)		
AWPA	American Wood Protection Association		
AWPI	American Wood Preservers Institute		
AWS	American Welding Society		
AWWA	American Water Works Association		
CSI	Construction Specifications Institute		
NEC	National Electrical Code		
IAPMO	International Association of Plumbing and Mechanical Officials		
IBC	International Building Code		
IEEE	Institute of Electrical and Electronics Engineers		
NEMA	National Electrical Manufacturers Association		
NFPA	National Fire Protection Association		
OSHA	Occupational Safety and Health Administration		
RCW	Revised Code of Washington		
SAE	SAE International (formerly Society of Automotive Engineers)		
SSPC	Society of Protective Coatings (formerly Steel Structures Painting Council)		
TAA	The Aluminum Association		
UL	Underwriters Laboratories, Inc.		
UMC	Uniform Mechanical Code (developed by the IAPMO)		
UPC	Uniform Plumbing Code (developed by the IAPMO)		
WAC	Washington Administrative Code		
WISHA	Washington Industrial Safety and Health Administration		
WSDOT	Washington State Department of Transportation		
WWPA	Western Wood Products Association		

Reference herein to specifications issued by the above named or other organization shall mean the latest edition of said specifications, unless otherwise noted.

REV. 09/2021

## SECTION 01000 GENERAL REQUIREMENTS

#### 01010 SUMMARY OF WORK

- A. This project involves the removal and replacement of approximately 3.4 miles of elk fence on Washington Department of Fish and Wildlife's (WDFW) land. The goal of this project is to keep the elk within the bounds of the wildlife area and from damaging local properties and crops. The new fence shall be installed in the exact alignment of the existing fence except where survey stakes indicate the existing fence was not on WDFW property. In this case, the new fence shall be installed 2' inside the WDFW property boundary.
  - 1. Access: This fence replacement project is organized into five Segments: A, B, C, D, and E. There is no vehicle access for Segment E and will likely need a helicopter to lift materials in place. The fence can be reached by taking the WDFW easement road off Fitzgerald Road at 46.296796°, -117.443459°. The Drawings show roads and two-tire tracks (jeep trails) on WDFW and private land. The Contractor may get permission from neighboring landowners for access from other roads, but such permission must be in writing and a copy given to the State before such access is used. The State does not guarantee the usability of any road or trail shown on the Drawings for any type of vehicle. The bidder shall ascertain road suitability for its uses prior to bidding. ATVs may only travel on already established two-track trails and fire roads shown on the Drawings and along the route of the fence. To access the fence, use and stay on jeep trails until you get to the top of a draw. Access the fence from ridge between draws then stay along the fence line. No new roads, tracks, or trails may be cleared by grading or earthwork to construct the fence.
  - 2. Minimize ground disturbance: restrict construction activities to a 12-foot-wide travel corridor along inside of fence line and 2 feet on the outside of the fence on WDFW property. Staging and storing of materials and equipment will only be allowed at designated areas. Discuss staging areas with the Project Manager. Avoid rutting or otherwise damaging or defacing neighboring or WDFW property. The State shall not be held liable for Contractor damage or restoration to neighboring private land, crops or property resulting from Contractor activities. Damage to State lands and private lands shall be repaired to the Engineer's satisfaction including grading and raking.
  - 3. Cut old wooden fence post off at the ground and lay it on ground while installing new posts. At the end of each workday, overnight, stand old fence and post back up and temporarily secure the old fence to the new post.
  - 4. The new 8-foot-tall fence will consist of clean recycled sucker pipe posts with metal wire hangers clamped to the post. Two layers of 47-inch field fence are hung on the posts. This design incorporates wire hanger ties to save labor when attaching the wire hanger to the posts.
  - 5. The line posts are to be driven with equipment; however, there are several sections that are steep and/or not accessible with vehicles. There are two drainages that are prone to periodic runoff which also require breakaway fence sections. Elk return gates, herding gates, and vehicle gate are to be removed and re-installed along the fence line or will be provided by the Owner and installed in locations indicated on the Drawings.
  - 6. The old fencing, posts, and associated materials are to be removed and properly disposed of.

- 7. Equipment must be washed before it is brought to the site. The primary concern is weed seed that hitchhikes on equipment and invades the wildlife area. Equipment must be kept clean of weed seed.
- B. Unit Prices quoted on the Bid Proposal Form shall be used where there is an increase or decrease in the amount of work as called for on the Drawings or in the Specifications as may be required by the State. The Unit Price shall cover the cost of all labor, materials, incidental costs, Contractor profit, and increased insurance and bond for each item in place. The Unit Price shall remain constant for the length of the Contract. Basis for payment shall be made from lengths, areas, or volumes as detailed below. The term "in place" means installed and complete.

Table 01010 – B, Unit Price Items		
Item	Description, Measurement, and Payment	
1.	Remove 8 Foot Elk Fence. This bid price shall include demolition of existing fence, demolition of wooden posts, and existing fence materials removed from project site and legally disposed of. Measurement and payment shall be by Linear Foot of fence to be removed.	
2.	Reconstruct 8 Foot Elk Fence. This bid price shall include the construction of 8 foot tall elk fence per Drawings. Measurement and payment shall be by Linear Foot of in place fencing, along the slope, including Corner braces, hold-downs, and Stretch braces.	
3.	Remove and Reinstall Owner supplied Vehicle/Herd Gates and Emergency Access Opening. This bid price shall include Vehicle/Herd Gates - Emergency Access Opening and Stretch Brace on both sides of gates/opening.	
4.	Remove and Reinstall Owner supply Elk Return Gates. This bid price shall include Elk Return Gates and Stretch Brace on both sides of gates.	
5.	Construct Small Draw. This bid price shall include construction of small draws per detail and End Brace on both sides of draw. Measurement and payment shall be by Linear Foot of in place draw, including Stretch Braces.	
6.	Construct Large Draw. This bid price shall include construction of large draws per detail and End Brace on both sides of draw. Measurement and payment shall be by Linear Foot of in place draw, including Stretch Braces.	
7.	Fence Post Hole Drilling. This bid price shall include the drilled hole to depth for the Line, Corner, Stretch Brace, or End Brace fence post where conventional driving to the depth called for in the Drawings is not possible as directed by the Engineer. Measurement and payment shall be per each post installed in a drill hole.	
8.	Construct Modified Corner Brace. This bid price shall include construction of a Modified Corner Brace per detail. Measurement and payment shall be by each corner installed.	

#### 01011 OWNER FURNISHED ITEMS

Not Used.

#### 01012 CONTRACT TIME

The bidder agrees to achieve Substantial Completion within  $\underline{105}$  calendar days after date of Notice to Proceed and achieve Final Completion within  $\underline{7}$  calendar days of Substantial Completion.

#### 01030 SCHEDULE OF VALUES

Upon contract award, the Owner will provide an electronic copy of the Schedule of Values shown in Section 00650. At or before to the preconstruction meeting, complete and submit this form to the Owner for approval.

- A. Show in detail all items performed on this Project. For each major line item, list sub-values of material and installation.
- B. Include a line item identified as "Submittal of Signed Permits, Project Record, and Operation and Maintenance Manuals" with an assigned value of \$1,000. This amount will be withheld from the final payment until Project Engineer has received and approved the above-mentioned document(s).
- C. The sum of all values listed in the Schedule shall equal the total Base Bid.

#### 01040 COORDINATION

- A. The Contractor shall, before preparing the construction schedule, consult with the Owner to determine any particular scheduling or operational coordination conditions that will arise during the course of construction and coordinate work accordingly to minimize disruption to Owner or to progress of the work.
- B. The Contractor shall coordinate all materials, supplies, subcontract work, and its own work to ensure conflict-free and uniform flow of construction activities to completion within time set forth in Paragraph 01012.

#### 01060 REGULATORY REQUIREMENTS

- A. Washington Department of Fish and Wildlife has obtained the following listed permits:
  - 1. No environmental permits required.
  - 2. All other permits or fees required by local, state, or federal governmental agencies necessary for the accomplishment of this project shall be obtained and paid for by the Contractor, except that any utility company costs for new permanent service shall be paid directly to the utility company by the State.
  - 3. All costs associated with obtaining the permits, including labor, materials, and equipment shall be included in the Base Bid, except for permit fees.
  - 4. The Contractor shall pay all permit fees. The Contractor shall not include any permit fees in the Base Bid. The State shall reimburse the Contractor by Change Order for the actual fees charged by city, state, or county authorities with no Contractor markup. The Contractor shall provide to the State documentation regarding costs for fees paid.
- B. The Contractor shall notify city, county, and state authorities of any inspections and/or approvals required.

C. Contractor shall follow the Cultural Resource plan including Inadvertent Discovery Plan shown in Attachment 1.

#### 01100 SPECIAL PROJECT PROCEDURES

- A. Contractors working on WDFW property will adhere to these COVID-19 Requirements:
  - 1. Face coverings
    - a. Encouraged but not required in indoor public areas. Public areas include lobbies, reception or customer service areas, or other settings where interaction with customers or others with unknown vaccination status occurs.
    - Required for indoor, non-public, controlled-access areas, such as back offices and residences. Exception for those with verified vaccination per Business Partner Access Agreement, available by request.
    - c. Not required outdoors, unless in close proximity to persons of unknown vaccination status or other transmission risk factors are present.
  - 2. The Contractor must also be aware of and comply with current L&I and local/county COVID-19 requirements.
  - 3. These requirements are subject to change. Always follow applicable requirements in effect throughout the project duration.
- B. To reduce wildfire risk, the following conditions apply on the project site, when Industrial Fire Precaution Levels (IFPL) are activated. If any conditions are lifted, it shall be done in writing by the Owner. If any additional conditions are required it shall be done in writing by the Owner.
  - 1. No smoking except in an enclosed vehicle, per WAC 232-13-07000A.
  - No fires or campfires, per WAC 232-1307000A.
  - 3. No open flame, welding, metal cutting, chainsaw operation, or any activity that may cause a spark or hot metal, per WAC 232-13-05000A.
  - 4. No operation or parking of a motor vehicle (road vehicles and off-road vehicles) off developed roadways. However, it is permissible to park in an area devoid of vegetation within 10 feet of a developed roadway. For purposes of this paragraph, a developed roadway is a roadway constructed for standard highway vehicles with an asphalt, gravel or dirt surface with no vegetation, 14 feet wide or more. Trails or tracks are not such roadways.
  - 5. A violation of these provisions is punishable under RCW 77.15.160(5)(b). A violation of these provisions may result in removal of offending personnel from the work, per General Conditions Section 00705.01 Contractor Control and Supervision.
  - 6. All vehicles shall be equipped with a fire extinguisher, 2 gallons of water, and a shovel. All worksites shall have a fire extinguisher and shovel present. The Contractor shall take all reasonable precautions to prevent fires.
  - 7. The Contractor shall have an employee remain at the worksite with sufficient firefighting capability, for at least one hour after work has ceased for the day, or if leaving for more than one hour, to ensure no fires have started.
  - 8. The Contractor shall contact the Site/Facility Manager at the beginning of each week; Monday mornings, for any special instructions.
- C. Lock iron gate at Fitzgerald Road upon entry and exit.

D. During hunting season, the work may only occur Monday through Friday, not including State Holidays. If the Contractor has a need to work other days during this period, Owner approval is required. During hunting season, the Contractor is advised to have workers wear blaze orange.

#### 01200 PROJECT MEETINGS

Contractor shall attend a preconstruction meeting with the Owner's representative prior to receiving the Notice to Proceed, to discuss the work and contracting procedures.

#### 01300 CONTRACTOR SUBMITTALS

#### A. Preliminary Submittals

Within 7 calendar days after the date of Notice to Proceed, the Contractor shall submit the following items to the Owner for review:

- The schedule of submittals shall be based on Contractor's priority, planned construction sequence and schedule, long lead items, and size of submittal package. Allow time for project resubmittals. The Owner is not responsible for any delay associated with project resubmittals. The schedule shall include at a minimum the submittal number, Specification section and description of the submittal contents.
- 2. A list of permits and licenses the Contractor shall obtain, indicating the agency required to grant the permit, such as building permits, equipment or clearance permits, etc. and the expected date of submittal for the permit and required date for receipt of the permit.

#### B. Preconstruction Conference Submittals

At or before the preconstruction conference of Paragraph 01010 - Summary of Work, the submit the following items in accordance with Division 0 – General Conditions 00703.2.to the Owner for review and approval:

- 1. List of subcontractors and suppliers of work and materials greater than \$2,500.
- 2. A preliminary Construction Schedule.
- 3. A preliminary Schedule of Values.
- C. Shop Drawings

Not Used.

D. Samples

Not Used.

#### E. Record Drawings

1. The Contractor shall maintain one set of Drawings at the Project Site for the preparation and weekly update of Record Drawings.

- 2. The Record Drawings shall mark every project condition, location, configuration, and any other change or deviation which may differ from the Contract Drawings at the time of award, including buried or concealed construction and utility features that are revealed during the course of construction. Special attention shall be given to recording the horizontal and vertical location of buried utilities that differ from the locations indicated, or that were not indicated on the Contract Drawings.
- 3. Record Drawings shall be supplemented by any detailed sketches as necessary or as Contractor is directed, to fully indicate the work as actually constructed. These record drawings are the Contractors representation of as-built conditions, shall include revisions made by addenda and change orders, and shall be maintained up-to-date during the progress of the work.

#### F. Quality Control ("QC") Submittals

- 1. Quality control submittals are defined as those required by the Specifications to present documentary evidence to the Owner that the Contractor has satisfied certain requirements of the Contract.
- 2. Unless otherwise indicated, submit QC submittals before delivery and unloading, for the following types of submittals:
  - a. Manufacturers' installation instructions
  - b. Manufacturers' and Installers' experience qualifications
  - c. Ready mix concrete delivery tickets
  - d. Design calculations
  - e. Affidavits and manufacturers' certification of compliance with indicated product requirements
  - f. Laboratory analysis results
  - g. Factory test reports
  - h. Inspection results and reports of Contractor's testing firm for special inspections.
- 3. Unless otherwise indicated, submit QC submittals within 30 business days of the event documented for the following types of submittals:
  - a. Manufacturer's field representative certification of proper installation
  - b. Field measurement
  - c. Field test reports
  - d. Receipt of permit
  - e. Receipt of regulatory approval
- 4. The Owner will record the date that a QC submittal was received and review it for compliance with submittal requirements, but the review procedures and Owner time limits above for Shop Drawings and samples will not apply.

#### **DIVISION 1 – GENERAL REQUIREMENTS**

#### 01510 TEMPORARY UTILITIES

- A. Contractor shall supply and maintain all necessary and temporary electrical services as required for construction of this project. These services shall include temporary lighting receptacles for extension cords and outlets for power tools. Contractor shall pay for all power.
- B. The Contractor shall provide adequate temporary toilet facilities, where directed, when work is started for all those connected with the work. The Contractor shall keep the toilet facilities in a sanitary condition and remove the toilet facilities at the end of the project and disinfect the premises.
- C. Drinking water is not available at the site. Provide single-service containers or a sanitary drinking device from a proven safe source for all those connected with the work.
- D. Water for construction purposes is not available at the site.

#### 01730 OPERATIONS AND MAINTENANCE (O&M) MANUALS

Not Used.

**END OF SECTION 01000** 

REV. 04/2022 01000 - 7

## ATTACHMENT 1 – MONITORING PLAN Inadvertent Discovery Plan for Cultural Resources (IDP)

# WASHINGTON STATE DEPARTMENT OF FISH & WILDLIFE INADVERTENT DISCOVERY PLAN FOR CULTURAL RESOURCES FOR THE COOPERATIVE ELK DAMAGE FENCING PROJECT IN ASOTIN AND GARFIELD COUNTY, WASHINGTON

The Inadvertent Discovery Plan is intended to provide clear guidance related to the management of an unexpected discovery or unearthing of cultural artifacts, archaeological features, or other evidence of cultural materials and/or of skeletal material of human or unknown origin during WDFW projects not governed by a DAHP-issued excavation permit, or by a Monitoring or Site Protection Plan for a specific area or activity.

This plan is to be implemented <u>without exception</u> whenever such discoveries occur, and applies to WDFW staff, contractors, subcontractors, volunteers, and others who may be involved with projects initiated by WDFW or occurring on WDFW-managed land. This plan does not supersede or satisfy requirements for Monitoring, Site Protection, or other plans developed to address concerns at known archaeological and historic sites.

#### PRE-FIELD ACTIONS

Prior to ground disturbance, the WDFW Project Manager (PM) will notify work crews/machine operators that they are obligated to cease work in the immediate area and notify supervisory personnel upon discovery of any bones or objects of human manufacture, particularly suspected Native American artifacts. This action will be repeated prior to commencement of work in new locations, after significant changes in field staff, and if work is re-started after a hiatus. Field supervisors will be made aware of their responsibilities for interim protection and notification as detailed below.

#### FIELD ACTIONS

#### Specific Procedures for the Inadvertent Discovery of Archaeological Resources

In the event that cultural resources (not including human remains) are encountered during project implementation, the following actions will be taken:

- 1. All work within the discovery area and a surrounding buffer adequate and sufficient to prevent further disturbance will cease. The field supervisor will notify the PM immediately.
- 2. The PM will immediately contact WDFW archaeologist or archaeological monitor. If an archaeological monitor is present, he/she will notify the WDFW archaeologist.
- 3. If the WDFW archaeologist determines that potentially significant archaeological materials or historic sites are present, the PM will be advised of interim protective measures. Work may resume outside the buffer, unless the WDFW archaeologist directs otherwise.

- 4. The WDFW archaeologist will initiate Tribal and DAHP consultation regarding evaluation of the find's significance, potential for effects caused by the project, and subsequent treatment plans or Memoranda of Agreement (MOA).
- 5. Wherever possible, the preferred treatment of significant archaeological resources and historic sites will be in situ preservation. If a treatment plan requires that such resources be excavated or removed, an agreement must first be reached between WDFW and the consulting parties.

## Specific Procedures for the Inadvertent Discovery of Human Skeletal Remains on Non-Federal and Non-Tribal Land in the State of Washington

Inadvertent finds of what appear to be human remains introduce cultural concerns and legal requirements that initiate a different response than cultural resources. Human remains must be treated with utmost respect. Four presumptions regarding identification guide the treatment of possible human remains:

- Unidentified bones will be considered human until there is evidence that they are not.
- Human remains will be considered non-forensic until and unless the county coroner has determined them to be forensic.
- Non-forensic human remains will be treated as Native American until and unless the DAHP
  physical anthropologist, in consultation with interested Tribes, has determined that they are
  not.
- Only the coroner and physical anthropologist may handle human remains until a burial treatment plan developed with the WDFW and consulting parties has been established. Examination and recording beyond that required to make the legally required determination is not authorized except through a burial treatment plan developed by WDFW and the consulting parties.

If human remains are found within the project area, the following actions will be taken, consistent with Washington State RCWs 68.50.645, 27.44.055, and 68.60.055:

- 1. If ground disturbing activities encounter human remains during the course of construction, then all activity will cease that may cause further disturbance to those remains.
- 2. The area of the find will be secured and protected from further disturbance. The project supervisor will cover the remains with a tarp or other fabric when available, notify workers that the area is off limits, and will maintain a watch to ensure that the area is not disturbed. The remains will be treated respectfully at all times. News of the discovery is not to be communicated beyond the people who need to know.

- 3. The finding of human remains will be reported to the county medical examiner/coroner, local law enforcement, and the WDFW archaeologist in the most expeditious manner possible. The remains will not be touched, moved, or further disturbed.
- 4. The county medical examiner/coroner will assume jurisdiction over the human remains and make a determination of whether those remains are forensic or non-forensic. If the county medical examiner/coroner determines the remains are non-forensic, then they will report that finding to DAHP, which will then take jurisdiction over the remains. The DAHP will notify any appropriate cemeteries and all affected tribes of the find.
- 5. WDFW archaeologist will serve as WDFW's lead for Tribal and DAHP consultation process should the remains be determined non-forensic.
- 6. The State Physical Anthropologist will make a determination of whether the remains are Indian or Non-Indian and report that finding to any appropriate cemeteries and the affected tribes by certified letter within two business days of examination.
- 7. Interim protective measures will be maintained until the required determinations have been made and a burial treatment plan has been finalized. The WDFW will develop the plan in cooperation with all consulting parties and lineal descendants (if any). Parties defined in the burial treatment plan will implement its provisions.
- 8. Under no conditions are WDFW staff or other project personnel to make the location or contents of inadvertent human remains finds public, unless specifically authorized to do so in the burial treatment plan.

Under no conditions are WDFW staff or other project personnel to make the location or contents of inadvertent human remains finds public, unless specifically authorized to do so in the burial treatment plan.

#### **CONTACTS**

#### WASHINGTON STATE DEPARTMENT OF FISH & WILDLIFE

	Department	Archaeol	logist
--	------------	----------	--------

Kayley Bass, WDFW CAMP Archaeologist	564-200-2485
Adam Rorabaugh, WDFW CAMP Archaeologist	360-789-3290
Ross Smith, WDFW CAMP Archaeologist	360-742-9884

#### Project Manager and Alternative Contact

Raymond Mosberger 360-764-0471

#### **NEZ PERCE TRIBE**

The Honorable Julia Davis-Wheeler	208-843-2253
Aaron Miles, Sr. Acting Director Cultural Resources Program	208-621-3847

2moon@nezperce.org

Keith "Pat" Baird, THPO & Tribal Archaeologist 208-621-3851

keithb@nezperce.org

Josiah Pinkham, Cultural Resources 208-621-3848 Nakia Williamson, Cultural Resources 208-621-3850

#### WASHINGTON ST. DEPT. OF ARCHAEOLOGY AND HISTORIC PRESERVATION:

Allyson Brooks, State Historic Preservation Officer	360-586-3066
Rob Whitlam, State Archaeologist	360-586-3080
Guy Tasa, State Physical Anthropologist	360-586-3534

#### **ASOTIN COUNTY**

Asotin County Sherriff's Office	509-243-4717
Asotin County Coroner's Office	509-243-2061

#### **GARFIELD COUNTY**

Garfield County Sherriff's Office	509-843-3494
Garfield County Coroner's Office	509-843-3082

#### **Definitions:**

Archaeological Features are physical alterations in the natural environment such as pits or house foundations.

*Archaeological materials* are the physical remains of human cultural behavior, including artifacts and features left on the landscape.

Artifacts are the physical objects of a culture, including tools with evidence of intentional modification (such as flaked stone blades) as well as those objects such as fire-cracked rock that reflect human activity.

*Burial statutes* include the 2008 Washington State legislation that established current practices for inadvertent burial treatment through additions and amendments to the code, including 27.44 RCW (Indian Graves and Records, as amended), 27.53 (Archaeological Sites and Resources, as amended), as well as chapters 27.34, 43.334, 68.60, and 68.60 RCW.

Consulting parties are those which have a legal right to comment on determinations of significance and NRHP eligibility, project effects on cultural resources, and human remains. This may vary according to projects, but typically includes DAHP and Tribes whose Ceded Lands or Usual and Accustomed areas include the project area.

Coroner refers to the office of the local county coroner or medical examiner and is responsible for confirming that the remains are human and determining whether they are forensic (dead less than 50 years, and therefore a law enforcement matter) or non-forensic (more than 50 years, and therefore subject to burial statutes).

Cultural Deposits are layers or features of sediment containing cultural materials.

Cultural Resources include archaeological resources and historic sites.

*Historic sites* are locations 50 years old or older, where native or non-native events and activities have taken place since the arrival of Euro-Americans, and which are considered by DAHP to be historic site types.

*Human remains* are any physical remains that are known to be human or could be human but have not yet been positively identified.

*Physical anthropologist* in this case refers to the professional physical anthropologist employed at DAHP, who determines whether human remains are Native American (if possible) and is the individual responsible for handling human remains.

## SECTION 02000 GENERAL SITE WORK PROVISIONS

#### **PART 1 - GENERAL**

#### 1.01 SECTION INCLUDES

This section specifies general requirements for all sections of Division 2 – Site Work.

#### 1.02 RELATED WORK

Not Used.

#### 1.03 REFERENCES

References listed in Division 2 are from the following organizations' publications and reference standards:

AASHTO - American Association of State Highway and Transportation Officials

ANSI - American National Standards Institute

ASTM – ASTM International (formerly American Society for Testing and Materials)

OSHA – Occupational Safety and Health Administration Construction Standards

RCW - Revised Code of Washington

IBC – International Building Code

WAC – Washington Administrative Code

WISHA - Washington Industrial Safety and Health Act

WSDOT – Washington State Department of Transportation Standard Specifications for Road, Bridge, and Municipal Construction, latest edition

#### 1.04 SUBMITTALS

Make submittals for items in all sections of Division 2 in accordance with Sections 00704.03 Shop Drawings and 01300 Contractor Submittals.

#### 1.05 DELIVERY, STORAGE, AND HANDLING

- A. Protect all materials from exposure to moisture, wind, sunlight, or other excessive weather conditions that will render them unsuitable for usage as intended and be cause for rejection.
- B. Stockpile or store in areas protected from contamination and physical damage.
- C. Contractor is responsible for all costs associated with replacement of all rejected items.

#### **PART 2 - PRODUCTS**

Not Used.

#### **PART 3 - EXECUTION**

Not Used.

#### SECTION 02050 DEMOLITION

#### **PART 1 - GENERAL**

#### 1.01 SECTION INCLUDES

- A. Removing and disposing of or salvaging existing structures, utilities and materials. Underground structures and utilities may not be in the exact locations shown. The work includes the requirements for the removal, wholly or in part, and satisfactory disposal of utilities, pipelines, fences, structures, light fixtures, conduits, wires and other obstructions which are designated to be demolished on the drawings or within these Specifications.
- B. The Demolition work is included on the drawings for guidance only to indicate typical general construction features of the various types of structures and is not to be construed as definitive or adequate to supplant the actual on-site inspection by the Contractor.

#### 1.02 RELATED SECTION

Placing and compacting of fill material in holes or pits created by the removals (see Section 02220).

#### 1.03 JOB CONDITIONS

The Contractor represents that it has visited the site to become familiar with the quantity and character of all materials to be demolished. The Contractor agrees that the premises were made available prior to deadline for submission of bids for whatever inspection and tests the Contractor deemed appropriate. The Contractor assumes full responsibility for the proper disposal, reuse, recycling or salvage of all demolition materials.

#### 1.04 SUBMITTALS

The Contractor shall submit a demolition plan that at a minimum, addresses the following:

- A. Worker safety
- B. Protection of the public
- C. Work sequence
- D. Means and methods to minimize waste and maximize salvage
- E. Disposal procedures
- F. Protection of the environment
- G. Disposal site(s) approved by all environmental agencies, including permits and permissions as necessary.

REV. 3/2018 02050 - 1

#### **PART 2 - PRODUCTS**

Not Used.

#### **PART 3 - EXECUTION**

#### 3.01 DEMOLITION

- A. Prior to demolition, the method of demolition shall be determined by the Contractor and approved by the Engineer.
- B. Blasting is not permitted.

#### 3.02 REMOVAL

- A. Remove all structures or designated portions thereof, and other materials without disturbing adjoining facilities.
- B. Where concrete or asphaltic concrete walks, roadways, or floors are to be removed, saw cutting or other approved method shall be performed. Saw cutting shall be to the full thickness of the structure and shall be straight and true.

#### 3.03 DISPOSAL

- A. Materials designated to be salvaged shall be carefully and neatly stockpiled in a location shown on the Drawings, or as approved by the Owner.
- B. All materials not designated to be salvaged shall become the property of the Contractor. Remove from the project site and dispose of legally. Prior to disposal, the Contractor shall provide the Owner with the locations of all disposal sites to be used and copies of applicable permits and approvals for each site.
- C. Burning shall not be allowed at the designated disposal site.

#### 3.04 BACKFILLING

Holes and pits created by removing existing structures and materials shall be backfilled with native material in accordance with Section 02220.

**END OF SECTION 02050** 

REV. 3/2018 02050 - 2

## SECTION 02220 EXCAVATION, BACKFILL, AND COMPACTION

#### **PART 1 - GENERAL**

#### 1.01 SECTION INCLUDES

The work under this Section includes providing all labor, materials, tools, and equipment necessary for excavation, filling, compaction, grading, trenching, bedding and backfilling, and placement of excess earth, as shown on the Drawings and described in the Specifications.

#### 1.02 RELATED SECTIONS

Section 02050 - Demolition Section 02837 - Elk Fencing

#### 1.03 REFERENCES

ASTM C136 – Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates

ASTM D1557 – Standard Test Methods for Laboratory Compaction Characteristics of Soil Using Modified Effort

ASTM D6938 – Standard Test Method for In-Place Density and Water Content of Soil and Soil-Aggregate by Nuclear Methods (Shallow Depth)

RCW 49.17 – Washington State Industrial Safety and Health Act

WSDOT M 41-10 – Standard Specifications for Roads, Bridges, and Municipal Construction, latest edition

#### 1.04 SUBMITTALS

- A. Safety plan
- B. Authorization for use of selected disposal areas
- C. Gradation analysis and certified test results for all imported fill material and onsite material to be incorporated into the work
- D. Compaction test results

#### 1.05 JOB SITE CONDITIONS

- A. Do not perform earthwork operations if the weather conditions, in the opinion of the Owner, are inappropriate. Work in muddy or frozen ground will not be allowed.
- B. Maintain proper drainage, and stormwater and erosion controls at all times.

#### 1.06 STOCKPILES

- A. Locate all stockpiles so as not to interfere with other work or disturb adjoining property owners. Obtain Owner's prior approval for stockpile locations.
- B. Maximum stockpile height is ten feet.

#### 1.07 SAFETY AND PROTECTION

- A. Barricade open excavations occurring as part of this work and post warning lights. Operate warning lights during hours from dusk to dawn each day and as otherwise required by applicable safety regulations.
- B. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by settlement, lateral movement, undermining washout, and other hazards created by all earthwork related operations.
- C. Contact utility companies to locate service lines prior to any excavation.
- D. Proceed with caution in the excavation so that damage to underground structures, both known and unknown, may be avoided.
- E. Take extreme precautions for the protection of utility lines and other subsurface improvements. Repair any improvements damaged by construction operations at the Contractor's expense in compliance with the requirements of the utility owner and to the Owner's satisfaction.
- F. Sheet, shore, and brace trenches and excavations where required in a manner consistent with established safe practices and in accordance with all applicable safety regulations.
- G. Comply with Chapter 49.17 RCW, the Washington State Industrial Safety and Health Act, if trench excavation exceeds four feet in depth. Include the cost of required safety systems in all bid schedules and list as a separate Bid Item on the Bid Proposal Form.
- H. Provide all materials, equipment, and labor necessary to provide support to manholes, footings, and foundation walls during excavation and backfilling at all locations.

#### **PART 2 - PRODUCTS**

#### 2.01 EXCAVATION MATERIALS

- A. Common Excavation: Includes all material other than rock as described below required for the construction of this project. It includes, but is not restricted to earth, gravel, hardpan, cemented gravel, soft or disintegrated rock, and boulders or detached pieces of solid rock not exceeding one cubic yard in volume.
- B. Rock Excavation: consists of rock boulders greater than one cubic yard in volume and bedrock. Rock excavation shall be approved by the Owner and will be considered a change in the work.
- C. For bidding purposes, assume all excavated material meets the specifications for common borrow.

D. Excavated materials may be used for fill and backfill applications required for construction of this project; provided the material meets the specifications for the intended use and has been properly protected from water conditions that would render it undesirable.

#### 2.02 FILL MATERIALS

- A. Common Borrow: Fill required to raise existing grade or backfill excavations beyond five feet of a structure or as trench backfill above pipes or conduits. Common borrow shall be material from common excavation or from a borrow site which is free of deleterious materials. Deleterious material includes wood, organic waste, or any other objectionable material greater than three percent by weight.
- B. Sand: Clean, uniformly graded sand with the gradation of WSDOT 9-03.1(2)B, Class 1.
- C. Ballast Rock: Hard, sound, and durable rock with at least one face fractured. Rock shall be free of frozen material, debris, and organics, and meet the gradation of WSDOT 9-03.9(1).
- D. Crushed Surfacing Base Course (CSBC) and Top Course (CSTC): Manufactured from ledge rock, talus or gravel, uniform in quality, substantially free of wood and other extraneous material, meeting the requirements of WSDOT 9-03.9(3).
- E. Trench Backfill shall meet the requirements of WSDOT 9-03.10 with 100% of material passing through two 1/2-inch screens.
- F. Structural Fill shall meet the following requirements for Gravel Backfill:

TABLE 02220 - 2.02F		
Sieve Designation	Percent Passing by Weight	
2 Inches	100	
1/2 Inch	60-80	
No. 4	30 Maximum	
No. 200	0-5	
Sand Equivalent	45 Minimum	

1. Foundations: WSDOT 9-03.12(1) A or B.

2. Walls: WSDOT 9-03.12(2).

- G. Pipe Bedding: Clean sand/gravel mixture free from wood waste or other extraneous materials and conforming to the gradation of WSDOT 9-03.12(3) when tested in accordance with ASTM C136.
- H. Drain Rock: Washed rock with the gradation of WSDOT 9-03.12(4).
- I. Gravel Borrow: Selected granular material, free-draining mineral soil, free from organic matter, frozen or lumpy material, meeting the requirements of WSDOT 9-03.14(1).
- J. Quarry Spalls: Meet the gradation of WSDOT 9-13.1(5).

#### **PART 3 - EXECUTION**

#### 3.01 EXCAVATION

- A. Excavation consists of the removal of material required to establish the proposed subgrade surface elevations. Conduct excavations in such a manner as to avoid disturbance to all materials located outside the limits of the work area, unless specifically identified by the Owner as an acceptable borrow source. Methods of excavation will be the Contractor's option. Exercise care when approaching final grade. If final grade is disturbed, replace it with suitable materials and compact at Contractor's expense.
- B. Large rocks, which size qualifies them as common excavation, encountered during excavation or trenching may be partially removed as required to reach subgrade elevations. With Owner's approval, Contractor has the option to remove these rocks by excavation and subsequent backfilling the over excavated portions. No extras will be paid for such over excavations.
- C. Protect bottoms of all excavations from freestanding water and frost. Protect excavations from caving, flooding, or other source of damages. Damage to excavation shall be repaired at the Contractor's expense.
- D. Any excess excavation performed by the Contractor for his convenience shall be at the expense of the Contractor.
- E. Dispose of excavated materials at a permitted offsite location. Provide the Owner with a letter authorizing disposal at selected locations prior to disposal.
- F. Dispose of excavated materials of any nature if quantities exceed the fill or backfill needs of this project. This disposal will not be considered a change in work, and no extra payment will be made.
- G. Dispose of excavated materials determined by the Owner to be unsuitable for use as common borrow. This disposal shall be considered a change in work with extra payment determined per General Conditions Section 00707.00 Changes. The disposal quantity considered for extra payment will be limited to the amount of common borrow imported to replace the unsuitable material.
- H. Any excavation and replacement of unsuitable materials below final grade will be as directed by the Owner. "Unsuitable material" is any type of soil such as clays, silts, or organic materials that will not compact to specified compaction percentage or does not meet the specification for its intended use.

#### 3.02 ROCK REMOVAL

- A. Large rocks greater than one cubic yard encountered within the excavation limits may be partially or entirely removed; however, the subsequent backfill for such over excavation shall be done at the Contractor's expense.
- B. Blasting is not allowed.

#### 3.03 BACKFILL AND COMPACTION

- A. Dewater and prepare foundations prior to placing backfill materials.
- B. When backfilling, extra care must be taken so that no damage will occur to foundations or related structures.
  - 1. Where backfill is to be placed against both sides of concrete walls, bring the backfill up evenly on both sides of the wall.
  - 2. Where backfill is to be placed against one side of concrete walls, abutting concrete walls, or beams, do not place backfill until the concrete has developed sufficient strength to resist the loading imposed by the backfill. Unless high-early strength concrete has been approved for use, place backfill at least 72 hours after concrete placement and do not exceed the following schedule:

TABLE 02220 - 3.03B			
Backfill Depth:	1/2 wall height	2/3 wall height	Full wall height
Concrete Age:	72 hours	7 days	28 days

C. Each lift of fill material shall be spread uniformly in horizontal layers and compacted in accordance with the following table:

TABLE 02220 - 3.03C			
Type of Material	Max. Loose Lift Placed (inches)	Percent Compaction*	Application
Common borrow	24	90	General fill**
Sand	6	95	Pipe and conduit bedding, fill under structures
Ballast rock	8	90	Fill under other materials, where noted
Crushed surfacing base course	Total Depth 2	95	Subgrade for crushed rock or asphalt pavement surface/finished crushed rock surface such as parking lots, driving areas
Trench backfill	6	95	Fill above pipe bedding to pipe centerline
Trench backfill	12	90	Pipe centerline to top of trench
Structural fill	6	95	Fill under structures and wall backfill***
Structural fill	12	90	Fill around structures**
Pipe bedding	6	95	Pipe and conduit bedding
Drain rock	6	95	Backfill in drain trenches
Gravel borrow	12	90	Select Fill****
Quarry spalls	12	90	Rock lining for outfall channel

<sup>\*</sup> Percent compaction at maximum dry density as determined in accordance with ASTM D1557.

<sup>\*\*</sup> All fill and backfill not under structures and beyond 5-feet concrete slabs, walls, and footings.

<sup>\*\*\*</sup> All fill and backfill under concrete slabs and footings (interior and exterior) and all fill and backfill within 5 feet of concrete slabs, walls and footings.

<sup>\*\*\*\*</sup> All fill under roadways and trench backfill under paving.

- D. Compact with power-operated tampers, rollers, idlers, or vibratory equipment. Water jetting for compaction purposes is not permitted.
- E. Any application of water or any working of fill material required to bring it within acceptable moisture content and density limits during compaction operations shall be done at the Contractor's expense.
- F. Do not place, spread, or compact backfill materials at an unsuitably high moisture content or during adverse weather conditions. When work is interrupted by heavy rain, do not resume backfill operations until field tests indicate the moisture content density of the backfill areas are within specified limits.

#### 3.04 TRENCH EXCAVATION

- A. Do not excavate more than 200 feet of open trench in advance of laying pipe, unless approved by the Owner. All operations shall be carried out in an orderly fashion.
- B. Width of trenches for pipes shall not be less than outside pipe diameter plus 16 inches, nor greater than outside pipe diameter plus 36 inches of the pipe installed unless otherwise shown on the Drawings.
- C. Side walls of the trench shall be vertical from the trench bottom to at least the height of the top of the pipe.
- D. Where soil encountered in the bottom of the trench is unstable or unsuitable as a base, remove such soil to a depth specified by the Owner and replace with compacted common borrow or other material as directed by the Owner. This overexcavation and replacement shall only be done as directed by the Owner and will be paid for as an extra.
- E. Excavate bottom of trench to the lines and grades shown on the Drawings with proper allowance for thickness and type of pipe bedding specified.
- F. Excavation below designated lines shall be filled at the Contractor's expense. Replace excess excavation below pipes with gravel borrow or as directed by the Owner.
- G. Place excavated material a sufficient distance from the trench walls to avoid sliding of materials into the trench.
- H. Notify the Owner at least 48 hours in advance of excavating across existing roads.

#### 3.05 PIPE BEDDING PLACEMENT

- A. After bottom of trench has been excavated to proper depth and grade, brought to a reasonably flat surface, and dewatered, place bedding material as shown on the Drawings.
- B. Place pipe bedding in trench without causing any excavated material to slide into trench or any cave in of trench walls. Place and compact pipe bedding into a six-inch minimum depth and provide a continuous, uniform bedding for the full length of the pipe.
- C. Backfill utility lines and flexible pipe, such as PVC, to six inches above the top of pipe or line using bedding material only. Rigid pipe, such as steel, may be backfilled using gravel material as specified.

D. Remove and replace pipe bedding material required due to unauthorized overexcavation or made unsuitable due to mixture with trench side material or excavated material.

#### 3.06 TRENCH BACKFILL.

- A. Test pipeline prior to backfilling trenches at pipe joints.
- B. Remove screeds, shoring, wood forms, debris, and other decomposable matter from areas to be filled.
- C. Pipe bedding shall contact entire periphery of pipe.
- D. Place material evenly on both sides of pipe and compact each subsequent lift so that pipe is not displaced. Repair misalignment of pipe or other damage.
- E. Neatly mound excess trench material no more than three inches high over trenches, except in roadways or parking areas, so that a depression will not be formed if backfill settles. The Contractor is responsible for filling settlement depressions formed within one year after final acceptance.

#### 3.07 ROAD AND PARKING FILL

- A. Place base course and top course each in two lifts on top of a prepared and compacted subgrade.
- B. Provide the water and equipment necessary for adequately distributing moisture on the material. Apply water lightly and frequently to avoid having free water running out of the material and building up on the subgrade.
- C. Do not place materials when snow is falling or blowing or when the weather is such that, in the Owner's opinion, satisfactory results cannot be obtained.

#### 3.08 FIELD QUALITY CONTROL

- A. Perform field observation and testing as required to control the work.
- B. Density and moisture-content testing of embankment fill and excess earth placements will be performed by the Owner's testing lab in accordance with ASTM D6938.
- C. Level surface check: Unless otherwise shown on the Drawings, the variation above or below a 10-foot straightedge placed between any two contacts with the finished surface shall not exceed one-tenth of a foot.
- C. Any area which has been tested and shown to not meet the requirements of these Specifications shall be reworked and retested at the Contractor's expense until it complies.

**END OF SECTION 02220** 

#### SECTION 02837 ELK FENCE

#### **PART 1 - GENERAL**

#### 1.01 SECTION INCLUDES

Provide all labor, materials, tools, and equipment necessary for complete installation of the elk fence in accordance with the Contract Documents. New fence shall be installed in exact alignment as existing unless otherwise shown on Drawings or directed by Owner.

#### 1.02 RELATED SECTIONS

Not used

#### 1.03 REFERENCES

ASTM A116 Standard Specification for Metallic-Coated, Steel-Woven Wire Fence Fabric

ASTM C150 Standard Specification for Portland Cement

ASTM A153 Standard Specification for Zinc Coating

ASTM A641/641M Standard Specification for Zinc Coated Carbon Steel Wire

ASTM F1554 Standard Specification for straight and bent, headed and headless anchor bolts with specific yield strengths

ASTM C33 Standard Specification for Concrete Aggregates

ASTM C387 Standard Specification for Packaged, Dry, Combined Materials for Concrete and High Strength Mortar

ASTM F567-14 8.4 Power Fastened, Preformed Metallic Coated Steel Round Wire Ties

ASTM F626 Standard Specification for Fence Fittings

WSDOT 9-16.1(1)A Standard Specification for Brace Rail Material

#### 1.04 SUBMITTALS

Provide to Owner for approval prior to construction:

- A. Fence line measurements.
- B. Landowner permissions, if applicable.
- C. Catalog cuts or specification sheets of all proposed fence components showing that they meet these Specifications.

#### 1.05 LAYOUT AND MEASUREMENT

- A. Fence line that does not replace existing fence in the same location has been staked in the field by the Owner. No deviation in fence line shall be allowed unless approved by the Owner prior to construction.
- B. Prior to starting work, measure the fence line to confirm the length shown on the bid documents. Measure by the linear foot of fence along the ground line, exclusive of openings for gates. Present the measurement to the Owner for review and acceptance.
- C. Obtain permission from private landowners if desired for access to the project site. Provide such written permission to the Owner prior to utilizing access.

#### 1.06 SEQUENCING

Notify Owner at least 72 hours prior to starting work.

#### **PART 2 - MATERIALS**

#### 2.01 GENERAL

Furnish all new materials required for completion of this project unless otherwise specified.

#### 2.02 STEEL FENCE POSTS AND BRACES

Sucker pipe is a recycled structural steel pipe reused from the oil industry. Only clean #1 quality recycled sucker pipe is acceptable for use in this project.

- A. Gate, Corner, Stretch, and End Posts: Use 4 1/2 inch outside diameter (O.D.) "clean" sucker pipe or 4 1/2 inch O.D. Schedule 40 black wall steel pipe for post. Each post used as part of the brace structure to construct this fence, whether it be part of the Gate, Corner, or End brace, shall be constructed using 4 1/2 inch O.D. "clean" sucker pipe or 4 1/2 inch Schedule 40 black wall steel pipe. Each post shall be capped.
- B. Line Post: Use 2-7/8 inch O.D. "clean" sucker pipe or 2-7/8 inch O.D. Schedule 40 black wall steel pipe for post. Each line post shall be capped.
  - 1. Recycled sucker pipe is roughly 31 feet in length.
  - 2. Torch cutting pipe is NOT allowed. Use a saw to cut post to required length.
- C. Brace Rail: Brace Rail to be 1-5/8 inch O.D. 11 gauge steel pipe in accordance with WSDOT Manual 9-16.1(1)A.

#### 2.03 WOVEN WIRE FIELD FENCE

Wire mesh shall conform to the requirements of ASTM A116 and consist of ten (10) horizontal wires with vertical stays spaced 6 inches apart. Top and bottom wires shall be 10-gauge, intermediate wires and vertical stays shall be 12 1/2 gauge, width of mesh 47 inches (Design No. 1047-6-12-1/2), Class 1 Galvanizing.

#### 2.04 CATTLE AND HOG PANELS

Cattle and Hog panels shall be constructed of 4-gauge galvanized wire conforming to ASTM A641/641M with a one piece welded construction. Cattle panels typically measure 16 feet by 50 inches. Hog panels typically measure 16 feet by 34 inches. Both panels have 8-inch spacing between wires.

#### 2.05 BRACE WIRE

Brace wire shall be 9-gauge galvanized conforming to the requirements of ASTM A641/641M Class 1 Galvanizing.

#### 2.06 FIELD FENCE HANGER

- A. Fabricate Fence Wire Hanger out of 1 1/2-inch-wide x 8 foot tall x 10 gauge steel. Woven Wire Field Fence attaches to posts with these fabricated fence hangers.
- B. Spacing of hooks along hanger shall accommodate upper section of woven wire overlapping bottom section by 3 inches. Contractor to verify field wire hanger hook spacing.

#### 2.07 HOG RINGS

Hog rings shall conform to the requirements of ASTM F626, Class 1 Galvanizing and shall be and manufactured of steel 9-gauge. Hog rings shall be capable of being clamped in place without fracture to wire or galvanizing.

#### 2.08 POST CAP

Post caps for line, brace, and end posts shall be pressed steel and shall conform to the requirements of ASTM F626 Class 1 Galvanizing.

#### 2.09 TEE POST

Tee Post shall be studded, slotted, or properly adapted for attaching wire in a manner that will not damage painting of the posts or galvanizing of the wire during the fastening. Metal posts shall weigh not less than 1.33 pounds per linear foot, certified ASTM A702, and be provided with a tapered 8 gauge steel anchor plate attached securely thereto, weighing not less than 0.67 pounds

#### 2.10 MISCELLANEOUS MATERIALS

- A. Bolts, nuts, nails, and all fittings, including hinges and all metal parts used in the construction of fence and gates shall be zinc coated.
- B. Truss rods assembly shall comply with ASTM F626 Class 1 galvanizing or better. Truss rod shall be Grade 36, 3/8 inch in diameter threaded with nut. Use 11-foot rods for posts spaced 8 foot on centers (O.C.) and 15 foot truss rods for posts spaced 10 foot O.C. typical.
- C. Brace bands shall be heavy duty stamped steel and shall comply with ASTM F626 Class 1 galvanized or better.

- D. Wire Hanger Ties shall be a preformed 9 gauge steel wire formed in the shape of the post in accordance with ASTM F567-14 8.4. 3" ties are to be used for the 2 7/8" posts and 4 1/2" ties for the 4 1/2" posts. Wire Hanger Ties shall be Easy Twist or approved equal conforming to the requirements of ASTM A641/641M Class 1 Galvanizing.
- E. Rail ends shall be heavy-duty cast steel and shall comply with ASTM F626 Class 1 galvanized or better.
- F. Stream crossing assembly All cables shall be fiber core galvanized cable or approved equivalent. Turnbuckles shall be 7200 lbs. rated with 12- inch adjustment.

#### 2.11 GATES

- A. Vehicle/Herd, Elk Return, and Walk-Through Gates shall be fabricated and supplied by WDFW, unless otherwise specified. Vehicle/Herd Gates will be fabricated and framed out of 1 1/2 inch square tubing. Cattle panels will be welded to the square tubing.
- B. Provide all new hardware for the gates including hinges, latches, bolts, nuts, and misc. fittings to install gates. Hardware shall be in accordance with ASTM A153 Class 1 Galvanizing.

#### 2.12 CONCRETE

- A. All concrete must be mixed with clean water prior to placement.
- B. Concrete: Provide concrete consisting of Portland cement per ASTM C150, aggregates per ASTM C33, and clean water. Mix materials to obtain concrete with a minimum 28-day compressive strength of 3000 psi. Use at least four sacks of cement per cubic yard, 1-inch maximum size aggregate, and 3-inch maximum slump.
- C. Packaged Concrete Mix: Mix dry packaged normal-weight concrete conforming to ASTM C387 with clean water to obtain a 2 to 3 inch slump.

#### **PART 3 - EXECUTION**

#### 3.01 BRUSHING / DEBRIS REMOVAL

- A. Brush fence line to a minimum width of 2 feet on each side to facilitate erection and maintenance. Cut close to ground surface all brush and remove all downed timber and snags within a 2-foot clearing width on outside of fence and 12-foot clearing width on the inside of fence line. Leave timber and debris on WDFW property. Notify the Owner of any trees greater than 8-inch diameter within the brushing zone, prior to cutting them.
  - B. Do not drive cross-country. Work up and down draws along fence line.

#### 3.02 POSTS

- A. Line posts shall be spaced at intervals not to exceed 10 feet all intervals measured center-to-center of posts. In determining the spacing of posts, measurements will be made parallel to the slope of the existing ground, and all posts placed in a vertical position and true alignment except where otherwise directed by Owner.
- B. Posts must be driven in place and set to a minimum depth of 30 inches. Deviation from the above will be permitted only when topography or soil conditions make adherence impossible. These conditions shall be made known to the Owner to permit inspection of conditions. Exception: Vehicle/Herd Gate hinge posts shall be set in concrete.
- C. If the design depth cannot be obtained by conventional driving due to existing soil/rock conditions, then the posthole shall be drilled to achieve 18-inch embedment. These locations are to be directed and/or approved by the Owner. Mark each post that is drilled so that inspection can allow for counting. If the allocated amount of drilling per the bid documents has been reached drilling shall proceed only with the Owner's approval.
- D. New posts shall not be installed closer than 12 inches to existing (old) wood posts. Adjust layout to avoid placing new posts immediately adjacent to existing posts.
- E. If there are voids in the soil around the post after driven, fill and compact them to ensure the post remains firm. If a post is loose after it is driven to depth, then compact the soil until it is firm and there is no deflection when horizontal pressure is applied from the top.
- F. Install Vehicle/Herd Gate posts (hinge side) with concrete at the base each post to secure.
- G. All posts shall be set plumb and true (level), with maximum deviation of one inch allowed from top of post to base.
- H. No plumbing or trueing of posts after installation is allowed. If post is installed out of tolerated alignment, extract and re-set post to achieve a true and correctly aligned and plumbed post.
- I. Where wire mesh terminates at posts, wrap the wire around the post and finish with a minimum of 5 wraps around the horizontal fence mesh strands, each course.

#### 3.03 STRETCH AND CORNER AND TERMINATION STRUCTURES

- A. An End or Gate Brace structure requires two 10-foot sections. Secure all horizontal and diagonal bracing with truss rods and turnbuckles, A Corner or Stretch Brace structure requires three 10-foot sections with a diagonal brace on each side of a horizontal brace in the center.
- B. Terminate every run of fence with an end structure. Where fence terminates at an existing corner, install (add) a stretch point to corner brace to facilitate future construction of adjacent run of fence without disturbing the newly constructed fence.
- C. Secure all horizontal and diagonal bracing with truss rods and turnbuckles.
- D. Locate stretch braces as required to ensure proper stretching of wire fabric, but no more than 630 feet apart.

- E. Install a brace structure on each side of a Vehicle/Herd, Elk Return, or Walk-Through Gate.
- F. When the new fence joins an existing fence, attach the two in a manner that is satisfactory to the Owner, with end or corner posts being set as necessary.
- G. Changes in alignment are considered corners, and corner posts shall be installed. Install brace structure on the end of the fence line.
- H. Install a Stretch Brace structure at changes in grade of 10 degrees (1.75 foot of elevation change in a 10-foot run) or more.
- I. Changes in alignment of 10 degrees or more (1.75 foot of direction change in a 10-foot run) shall be considered corners, and a corner brace structure shall be installed.

#### 3.04 WOVEN WIRE FIELD FENCE AND WIRE HANGERS

- A. Install fence fabric on inside of post toward area to be impounded.
- B. Install wire hanger ties per manufacturer's instructions. Use a minimum of six wire hanger ties spaced as shown on the Drawings to attach wire hanger to posts. The two ends shall be power twisted with a tool designed to twist the ends three full twists equivalent to one and one half machine turns. Position the tie on the post with the twisted end protruding in the same direction parallel to the fence, preventing risk of injury to passing people or animals.
- C. Fence wire hangers may be inverted on posts to hold wire mesh down in low elevation points or at negative elevation changes.
- D. After stretch and corner posts have been placed and securely braced, stretch the fence fabric taut with no sags or buckles. Install two47-inch rolls of Field Fence, one on top of the other with the smallest holes joining and overlapping in the middle by 3 inch and such that the largest holes in the fabric are at the top and bottom of the fence. The resulting height of wire fence is 91 inches due to the overlap in the middle.
- E. Fasten or stitch rolls together at the horizontal seam between posts. Use 9-gauge galvanized steel hog rings at 12-inch O.C. Alternate each hog ring at top and bottom of overlap.
- F. Make all vertical splices between rolls of wire to the Owner's satisfaction. Overlap wire splices by one mesh opening with a minimum of 5 wraps at each wire strand course to secure the spliced sections together. When possible, stagger splice on upper and lower course of mesh.

#### 3.05 STREAMS AND DRAW CROSSINGS

- A. Special construction provision shall be taken at points where the fence crosses streams and dry washes (draws). These locations allow water and debris runoff to pass without destruction to fence. Confirm location of these points with Owner prior to installation and adapt construction to existing conditions at each location.
- B. Install breakaway fencing for stream and draw crossings on downstream side of fence as shown on the Drawings. Place a minimum amount of rock atop as needed to weigh fence securely to topsoil while enabling it to wash off during flood events.

#### **3.06 GATES**

- A. Gate height from ground shall be measured from bottom of gate to the highest point of ground clearance beneath gate.
- B. Gates labeled to be removed shall be turned over to the Owner or reinstalled as shown on Drawings or at Owner's direction.
- C. Install hinge hardware by drilling hole through gate post to attach gate hardware.
- D. Set the hinge side of Vehicle/Herd Gates posts with a minimum of four 80 lbs. bags of concrete at the base post to secure. Center the holes for concrete on the fence alignment and dig, augur, or drill to the dimensions shown on the Drawings. Place concrete against undisturbed soil. Place the post vertically in the center of the concrete. Do not backfill over concrete until approved by the Owner. Do not place concrete below 37 degrees Fahrenheit. Cover concrete if the temperature is to be below 37 degrees Fahrenheit in a 48-hour period. Cure concrete for 7 days before tightening fence or hanging gates. If the concrete foundations cannot be dug conventionally due to bedrock, the posts shall be drilled.

#### 3.07 CLEANUP

Remove all debris and excess materials from the site, dispose of legally, clean the area, and leave it in neat order. Repair any damage created during construction to existing facility or private property, including reseeding if directed by the Owner.

END OF SECTION 02837