






Action Plan

Task	Task Lead	Partners	Expected Outcome	Status	Due Date
Measurement Framework 	OMWBE, LNI	DSHS, DOC	Create suite of measures to provide the best dashboard for accountability and improving results. Increase use and reliability of data.	Ongoing	8/31/17 (Phase II) 9/28/18 (Phase III)
Improved OMWBE Certification 	OMWBE		Eliminate any unnecessary barriers and improve certification timeframes.	Ongoing	8/31/17 (Phase II) 9/28/18 (Phase III)
Community of Practice (CoP) 	DSHS, WSDOT, DES, OMWBE	HCA	Embed a broad understanding of equity, diversity and inclusion throughout community of procurement professionals.	Ongoing	8/31/17 (Phase II) 9/28/18 (Phase III)
Technical Assistance 	OMWBE, DES	ORIA, Commerce	Create a system for small business to customize their needs to available resources. Central web site with “trriage” services. Feedback loop for quality control.	Ongoing	8/31/17 (Phase II) 9/28/18 (Phase III)
Disparity Study 	DES	33 State Agencies	Provide necessary data needed to understand whether minority-, women- and veteran-owned businesses have equal access to contracting opportunities.	Ongoing	1/31/19