
Business Diversity Subcabinet


Milestones



Work Products

Collection of missing Contract Data from Prime Contractors underway. Disparity Study Report due January 31, 2019 (On Schedule). Lead Due Date Status Item 1/2018 2nd Sample Data File to DES CH&A Letter to Prime Contractors CH&A 4/2018 re: Data Collection Project managers to CH&A 4/2018 contact Prime Contractors 1/2019 **Disparity Study** CH&A Green = On Schedule Yellow = Re-Scheduled Red = Delayed

Community of Practice Action Teams




Voluntary Measures Completed in Past Month

- Finalized Action Team orientation, work plan, and guidance documents.
- P-Card and Client Service Provider Action Teams begin report out to Subcabinet Workgroup
- Launched Internal Processes Action Team
- Identified participants for Public Works and Internal Agency Culture Action Teams

Voluntary Measures Planned for Next Month

- Subcabinet vote on launch of Online Resource Directory in the OMWBE website
- Presentation to PCAG and WACS
- Internal Processes Action Team development of resources
- Schedule launch dates for remaining action teams



Online Resource Directory – Mockup to add to OMWBE website